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StAtutory requirementS

This appendix cross-references the pages of this Report to the reporting requirements  
under P.L. 108-106 Sec. 3001, as amended by P.L. 108-375, Sec 1203, P.L. 109-102, Sec. 599,  
P.L. 109-364, Sec. 1054, P.L. 109-440, Sec. 2, P.L. 110-28, Sec. 3801, and P.L. 110-181, Sec. 1221.
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Section Statute SIGIR Action Page # 

Supervision 

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general supervision 
of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State and the 
Secretary of Defense. All

Duties 

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and coordinate 
audits and investigations of the treatment, handling, and expenditure of amounts 
appropriated or otherwise made available for the reconstruction of Iraq and of the 
programs, operations, and contracts carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts using 
appropriated funds.

All
App. E

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; Review obligations and expenditures of 
appropriated funds. App. E

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities funded 
by appropriations. 1-158

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using appropriated 
funds. Note 1

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the United 
States, and private and nongovernmental entities;

Review internal and external transfers 
of appropriated funds. 

App. E 
Note 1

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits and 
investigations of the use of such funds. Maintain audit records. 159-210

App. I

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

159-210

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities of 
inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. All

Section 3001(f)(4)(A)
(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, each 
of the following: The Inspector General of the Department of State, The Inspector 
General of the Department of Defense, and The Inspector General of the United 
States Agency for International Development.

Coordination with IGs of State, DoD, 
&  USAID.

211-218
App. M
App. N

Personnel, Facilities, and Other Resources 

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head of such 
entity shall, insofar as is practicable and not in contravention of any existing law, 
furnish such information or assistance to the Inspector General, or an authorized 
designee.

Expect support as requested. All

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the period 
from the end of such quarter to the time of the submission of the report, the 
activities of the Inspector General and the activities under programs and operations 
funded with amounts appropriated or otherwise made available to the Iraq Relief 
and Reconstruction Fund. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, and revenues 
associated with reconstruction and rehabilitation activities in Iraq, including the 
following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, and 
revenues.

All

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds.

15-42
App. E
App. F

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs incurred 
to date for the reconstruction of Iraq, together with the estimate of the 
Department of Defense, the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to complete each project and 
each program.

Project-by-project and program-by-
program accounting of costs. Estimate 
cost to complete each project or 
program. 

15-42
App. E
App. F
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Section Statute SIGIR Action Page # 

Section 3001(i)(1)(C) Revenues attributable to or consisting of funds provided by foreign nations or 
international organizations, and any obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of donor funds.

17, 18
App. H

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and any 
obligations or expenditures of such revenues. 

Revenues, obligations, and expenditures 
of funds from seized or frozen assets.

16-18
App. G

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available for the reconstruction of Iraq.

Operating expenses of agencies or any 
organization receiving appropriated 
funds.

App. E

Section 3001(i)(1)(F) 

In the case of any contract described in paragraph (2):
 A contract described in this paragraph is any major contract or other agreement 
that is entered into by any department or agency of the United States Government 
that involves the use of amounts appropriated or otherwise made available for 
the reconstruction of Iraq with any public or private sector entity for any of the 
following purposes:
To build or rebuild physical infrastructure of Iraq.
To establish or reestablish a political or societal institution of Iraq. 
To provide products or services to the people of Iraq. 

Describes a contract. Note 1

Section 3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 
agreement. Note 1

Section 3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract scope. Note 1

Section 3001(i)(1)(F)(iii) 
A discussion of how the contracting department or agency identified, and solicited 
offers from, potential contractors to perform the contract, together with a list of 
the potential contractors that were issued solicitations for the offers.

Discussion of how potential contractors 
were identified, how offers were 
solicited, and a list of contractors that 
were issued solicitations.

Note 1

Section 3001(i)(1)(F)(iv) The justification and approval documents on which was based the determination to 
use procedures other than procedures that provide for full and open competition. 

Justification and approval documents 
for contracts that were not full and 
open competitions.

Note 1

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector General 
Act of 1978.  The first such report for a year, covering the first six months of the 
year, shall be submitted not later than July 31 of that year, and the second such 
report, covering the second six months of the year, shall be submitted not later than 
January 31 of the following year.

Shall be submitted not later than July 
31 of that year, and the second such 
report.

Complete

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet Website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report in 
electronic format, translate and post 
to website; encourage DoD and DoS to 
link to SIGIR website. 

www.sigir.
mil

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. If necessary, develop a classified annex. N/A

Report Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of State and 
Secretary of Defense. 10/30/2008

Note 1: This information is not included in this quarterly report. The list of contacts is available at 
 www.sigir.mil.
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impACT Of SiGiR OpeRATiOnS

SIGIR’s work impacts many aspects of the U.S. 
mission in Iraq and the Government of Iraq. To 
validate the financial or non-financial benefits 
resulting from SIGIR work, SIGIR requires 
the staff to document the connection between 
the benefits reported and the work performed. 
SIGIR recommendations have enabled U.S. and 
Iraqi reconstruction management officials to:
•	 reduce	expenditures	and	improve	efficiency	

and effectiveness
•	 implement	or	improve	fund	and	asset	controls
•	 enhance	construction	quality	by	ensuring	

adequacy of design specifications, stopping 
inadequate construction, and avoiding re-
work

•	 increase	potential	oil	revenue
•	 avoid	waste	and	unnecessary	expenditures	

impACT Of SiGiR AudiTS
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through 
October 30, 2008, SIGIR audits saved and recov-
ered funds of about $81.60 million and improved 
the use of $224.72 million of funds. SIGIR audits 
also challenged payments of $14.93 million, 
including possible duplicate payments, over-
payments, or for work that was not completed. 
This is an increase of $16.62 million in funds 
put to better use since the SIGIR July 30, 2008 
Quarterly Report.  Most of the savings result 
from a SIGIR recommendation that the Defense 
Contract Audit Agency review contractor 
invoices for the Iraqi Police Training Program. 
For a detailed list of these financial impacts, see 
Table B-1.
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Detail of Impact of SIGIR Audits ($ millions)

Audit #

Dollars 
Saved/ Funds 

Recovered
Better 

Use
Challenged 

Payments Non-financial Impact
Coalition Provisional Authority Coordination of 
Donated Funds

04-001 Improved transparency and accountability for 
donor funds.

Management of Personnel Assigned to the 
Coalition Provisional Authority in Baghdad, 
Iraq

04-002 Improved CPA’s control over and insight into the 
number of civilians assigned to CPA in Baghdad, 
including both U.S. Government and contractor 
personnel.

Federal Deployment Center Forward 
Operations at the Kuwait Hilton

04-003 DFI $18.20 Improved economy and efficiency and contract 
administration.

Task Orders Awarded by Air Force Center for 
Environmental Excellence in Support of the 
Coalition Provisional Authority

04-004 Improved contract administration and program 
management.

Oil For Food Cash Controls for the Office of 
Project Coordination in Erbil, Iraq

04-007 Improved the CPAs internal controls over the 
transfer of cash.

Coalition Provisional Authority Control Over 
Seized and Vested Assets

04-008 Improved accountability over non-cash assets.

Accountability and Control of Materiel Assets 
of the Coalition Provisional Authority in 
Baghdad

04-011 DFI Improved accountability over property.

Coalition Provisional Authority’s Contracting 
Processes Leading Up To and Including 
Contract Award

04-013 $5.00 $0.19 Improved contract administration and 
transparency.

Accountability and Control of Materiel Assets 
of the Coalition Provisional Authority in 
Kuwait

05-002 Improved accountability over property.

Oversight of Funds Provided to Iraqi Ministries 
through the National Budget Process

05-004 DFI Improved controls over payroll.

Compliance with Contract No. W911S0-
04-C-0003 Awarded to Aegis Defense Services 
Limited

05-005 Improved contract administration and program 
management.

Control of Cash Provided to South-Central Iraq 05-006 DFI Improved contract administration and 
accountability.

Administration of Iraq Relief and 
Reconstruction Fund Contract Files

05-007 Improved contract administration and 
management.

Administration of Contracts Funded by the 
Development Fund for Iraq

05-008 DFI $0.04 

Reconciliation of Reporting Differences of the 
Source of Funds Used on Contracts After June 
28, 2004

05-009 Improved accuracy of contract administration 
information.

Interim Briefing to the Project and Contracting 
Office - Iraq and the Joint Contracting 
Command - Iraq on the Audit of the Award 
Fee Process

05-010 Improved contract management and 
administration.

Management of Rapid Regional Response 
Program Contracts in South-Central Iraq

05-015 DFI $2.70 This was the first in a series of audits to improve 
compliance with applicable guidance and 
control and accountability for Development 
Fund for Iraq cash assets and expenditures.

Management of the Contracts and Grants Used 
To Construct and Operate the Babylon Police 
Academy

05-016 DFI $1.30 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Award Fee Process for Contractors Involved in 
Iraq Reconstruction

05-017 DFI $7.80 

Acquisition of Armored Vehicles Purchased 
Through Contract W914NS-05-M-1189

05-018 Improved contract management and 
administration.

Management of the Contracts, Grant, and 
Micro-Purchases Used To Rehabilitate the 
Karbala Library

05-020 DFI $0.15 This audit report is one of a series of reports 
to improve controls over cash, contract 
management, and grant management for the 
CPA South-Central Region. (See 05-015)

Management of Iraq Relief and Reconstruction 
Fund Programs – Cost-to-Complete Estimate 
Reporting

05-021 Improved program management and accuracy 
of reporting to the Congress

Managing Sustainment for Iraq Relief and 
Reconstruction Fund Programs

05-022 Improved IRRF program management and 
protection of U.S. reconstruction investment

Management of Rapid Regional Response 
Program Contracts in South-Central Iraq

05-023 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Continued on the next page
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Detail of Impact of SIGIR Audits ($ millions)

Audit #

Dollars 
Saved/ Funds 

Recovered
Better 

Use
Challenged 

Payments Non-financial Impact
Management of the Commander’s Emergency 
Response Program for Fiscal Year 2005

05-025 Improved program management of 
appropriated funds

Methodologies for Reporting Cost-to-
Complete Estimates

05-027 Improved program management and accuracy 
of reporting to the Congress

Management of the GRD-PCO Management of 
the Transfer of IRRF-funded Assets to the Iraqi

05-028 Audit recommendations led agency to creation 
of an IRRF coordinating sustainment office.

Audit report on Management of the Iraq 
Relief and Reconstruction Fund Program: 
The Evolution of the Iraq Reconstruction 
Management System

06-001 Audit recommendations led to improved IRMS 
systems development and documentation.

Prompt Payment Act:  Analysis of Expenditures 
Made from the Iraq Relief and Reconstruction 
Fund

06-002 Improved IRRF program management.

Review of Data Entry and General Controls in 
the Collecting and Reporting of the Iraq Relief 
and Reconstruction Fund

06-003 Improved program management and accuracy 
of IRRF status reporting.

Follow-up on Recommendations Made in SIGIR 
Audit Reports Related to Management and 
Control of the Development Fund for Iraq

06-005 DFI One of a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Multi-National Security Transition Command 
Iraq Management of the Transfer of Iraq Relief 
and Reconstruction Fund Projects to the Iraqi 
Government

06-006 Audit recommendations led agency to creation 
of an IRRF coordinating sustainment office.

Audit Report on U.S. Agency for International 
Development Management of the Transfer of 
Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government

06-007 Audit recommendations and follow up reports 
focused on a single, unified transfer process, 
improved coordination, timely notification and 
adequate sustainment

Audit Report on Development Fund for 
Iraq Cash Accountability Review: Joint Area 
Support Group-Central

06-008  DFI Improved cash accountability. Audit 
recommendations addressed proper storage, 
retrieval and contingency planning.

Review of Task Force Shield Programs 06-009 $12.80 Improved property accountability.

Review of the MNSTC-I Reconciliation of the 
Iraqi Armed Forces Seized Assets Fund/Iraqi 
Armed Forces 

06-010  DFI $1.51 $3.46 

Audit Report on Management of the Primary 
Healthcare Centers Construction Projects

06-011 Improved program and contract management, 
property accountability and accurate reporting.

Seized Assets Fund: Review of Contracts and 
Financial Documents

06-015 $2.31 

Interim Audit Report on the Review of the 
Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global 
Services, Contract Number W914NS-04-D-006

06-016 $23.30 

Transition of Iraq Relief and Reconstruction 
Fund Projects to t he Iraqi Government

06-017 Audit recommendations and follow up reports 
focused on a single, unified transfer process, 
improved coordination, timely notification and 
adequate sustainment.

Review of the Advanced First Responder 
Network

06-020 Improved program and contract management 
and improved property accountability. Audit 
recommendations focused on meeting technical 
requirements and property accountability.

Joint Survey of the U.S. Embassy-Iraq’s 
Anticorruption Program

06-021 Improved program management. Audit 
recommendations focused on senior leadership, 
levels of resources, metrics, etc.

Joint Cash Count:  Iraq National Weapons Card 
Program

06-024 Improved accountability for funds transferred 
from U.S. officials to a bank account for the GoI.

Review of the Medical Equipment Purchased 
for the Primary Healthcare Centers Associated 
with Parsons Global Services, Inc., Contract 
Number W914NS-04-D-0006

06-025 One of a series of reports concerning program 
management and accountability over property 
within the Healthcare Centers Construction 
Projects. (See 06-016)

Review of the U.S. Agency for International 
Development’s Management of the Basrah 
Children’s Hospital

06-026 Improved program management. Audit 
recommendations focused on improved 
program and contract management and 
accurate reporting.

Review of DynCorp International, LLC, Contract 
Number S-LMAQM-04-C-0030, Task Order 0338, 
for the Iraqi Police Training Program Support

06-029 Improved program and contract management—
including recoupment of overpayments, 
challenged invoices, and other funding actions.

Continued on the next page
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Detail of Impact of SIGIR Audits ($ millions)

Audit #

Dollars 
Saved/ Funds 

Recovered
Better 

Use
Challenged 

Payments Non-financial Impact
Status of Medical Equipment and Other 
Non-construction Items Purchased for Primary 
Healthcare Centers

06-030 One of a series of reports concerning program 
management and accountability over property 
within the Healthcare Centers Construction 
Projects. (See 06-016)

Management of the Iraqi Interim Government 
Fund

06-031 Improved accountability for funds; timely, 
accurate funds status reporting to the GoI.

Iraqi Security Forces: Review of Plans to 
Implement Logistics Capabilities

06-032 Improved program and management and 
accuracy ISF support funds reporting.

Iraqi Security Forces: Weapons Provided by the 
U.S. Department of Defense Using the Iraq 
Relief and Reconstruction Fund

06-033 Improved accountability for ISF weapons.

Status of the Provincial Reconstruction Team 
Program in Iraq

06-034 Improved program management.

Interim Audit Report on Inappropriate Use of 
Proprietary Data Markings by the Logistics Civil 
Augmentation Program (LOGCAP) Contractor

06-035 Improved program and contract management—
including potential LOGCAP-wide 
improvements. Also LOGCAP-wide improved 
accountability for government property, 
including lodging facilities and subsistence.

Follow-up on SIGIR Recommendations 
Concerning the Development Fund for Iraq

06-036 DFI Final in a series of reports designed to 
improve program management and contract 
administration of DFI funds. (See 05-015)

Unclassified Summary of SIGIR’s Review of 
Efforts to Increase Iraq’s Capability to Protect 
Its Energy Infrastructure

06-038 Audit recommendations addressed critical 
infrastructure integrity challenges and improved 
program management through capacity to track 
and analyze inputs.

LOGCAP Task Order 130: Requirements 
Validation, Government Oversight, and 
Contractor Performance

07-001 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
and contract management, accountability for 
government property. (See 06-035)

Status of the Advanced First Responder 
Network

07-002 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of U.S. Government Anticorruption 
Efforts in Iraq

07-007 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
management within the Anticorruption 
program at the U.S. Embassy-Iraq. (See 06-021)

Controls Over Unliquidated Obligations in the 
Iraq Relief and Reconstruction Fund

07-011 $3.18 

Sustainment of the Advanced First Responder 
Network (Restricted Distribution)

07-013 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
management and property accountability 
within the First Responder program. (See 
06-020)

Status of the Provincial Reconstruction Team 
Program Expansion in Iraq

07-014 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
management of the PRT (See 06-034)

Review of the Effectiveness of the Provincial 
Reconstruction Team Program in Iraq (October 
18, 2007)

07-015 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
management of the PRT (See 06-034)

Interim Review of DynCorp International, LLC, 
Spending Under Its Contract for the Iraqi Police 
Training Program

07-016  $20.64  $197.12  $4.17 

Interim Report on Efforts and Further Actions 
Needed to Implement a Financial Management 
Information System in Iraq

08-001 Improved program and contract management.

Logistics Civil Augmentation Program Task 
Orders 130 and 151:  Program Management, 
Reimbursement, and Transition

08-002 Reflects SIGIR’s efforts to monitor and follow-
up on recommendations to improve program 
and contract management, accountability for 
government property. (See 06-035)

Commander’s Emergency Response Program in 
Iraq Funds Many Large-Scale Projects

08-006 Improved program management. Audit 
recommendations focused on program 
documentation, sustainment, lessons learned.

Efforts to Implement a Financial-Management 
Information System in Iraq

08-007 A companion to 08-001, the audit identifies 
lessons learned for USAID to move forward in 
developing a DoI IFMIS.

Continued on the next page
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Detail of Impact of SIGIR Audits ($ millions)

Audit #

Dollars 
Saved/ Funds 

Recovered
Better 

Use
Challenged 

Payments Non-financial Impact
Progress on Recommended Improvements to 
Contract Administration for the Iraqi Police 
Training Program (April 22, 2008)

08-014 Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve program and 
contract management—including recoupment 
of overpayments, challenged invoices, and other 
funding actions.  (See 06-029)

Transferring Reconstruction Projects to the 
Government of Iraq: Some Progress Made but 
Further Improvements Needed to Avoid Waste

08-017 Reflects SIGIR’s efforts to monitor and follow-up 
on recommendations to improve the process of 
transferring assets to the GoI. (See 06-007)

Outcome, Cost, and Oversight of Water Sector 
Reconstruction Contract with FluorAMEC, LLC

08-018  $0.57 Improve program management and contract 
oversight.

Outcome, Cost and Oversight of the Security 
and Justice Contract with Parsons Delaware, 
Inc.

08-019 Improve program management through better 
contract and property management.

Comprehensive Plan Needed to Guide the 
Future of the Iraq Reconstruction Management 
System

08-021 Improve information systems supporting the 
Iraq reconstruction program.

Government of Iraqi Increasingly Funding Iraq 
Security Forces Infrastructure Development, 
but Substantial U.S. Support Remains

08-022 Identifies cost saving opportunity through 
either the sharing of prgram cost with the 
Government of Iraq or the transfer of the 
program to Iraq for funding.

Information on a Special Department of 
Defense Program to Foster Economic Recovery 
in Iraq

08-024 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management within the Anticorruption 
program at the U.S. Embassy-Iraq. (See 06-021)

Opportunities to Enhance U.S. Democracy 
Building Strategy for Iraq

09-001 Improve the program management of the 
Democracy-Building Grant program for Iraq

Challenges in Obtaining Reliable and Useful 
Data on Iraqi Security Forces Continue

09-002 Reflects SIGIR’s efforts to assist U.S. and Iraqi 
efforts to improve management information 
associated with Iraqi Security Forces. (See 
08-015)

Cost, Outcome, and Oversight of Local 
Governance Program Contracts with Research 
Triangle Institute

09-003 DFI  $0.19 Reflects SIGIR’s efforts to monitor and follow 
up on recommendations to improve program 
management of the PRT. (See 08-014 and 
08-015)

Iraq Reconstruction Project Terminations 
Represent a Range of Actions

09-004  $16.62 Improved program management and contract 
oversight.

Agencies Need Improved Financial Data 
Reporting for Private Security Contractors

09-005 Improved program efficiency and effectiveness.

Status of Department of State Economic 
Support Fund Obligations Used for Iraq 
Reconstruction Projects

09-006 Improved program management and oversight 
of funds.

Improvements Needed in Reporting Status of 
Reconstruction Projects to Chief of Mission

09-007 Improved program oversight.

Total  $81.60 $224.72  $14.93 
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impact of SiGiR  
investigations
SIGIR investigators have recovered or seized as-
sets valued at more than $17.4 million as a result  
of court-ordered restitution and forfeiture. 
Investigators also prevented about $3.8 million of 
incurred cost by alerting contracting officers to 
improper contracts. SIGIR’s investigative  
work contributed to improving controls in con-
tracting and financial management and identi-
fied another $11.5 million in potential recovery. 
For details, see Table B-2.

These impacts are the result of investigative 
actions from 374 open, closed, or referred cases. 
Seized funds were recovered from subjects  
identified in ongoing and closed SIGIR  
investigations. Recoveries are documented  
from fraudulent payments and seizures of 
unaccounted-for cash. Property seizures reflect 
the assessed value of currently seized assets pur-
chased with illegally obtained funds and recov-
ered in criminal investigations.

Detail of Financial-related Impact of SIGIR Investigations ($ millions)

Court-ordered 
Restitution/

Forfeiture Cost Avoidance Potential Recovery

Total $17.4 $3.8 $11.5

Note: Numbers are provided in aggregate. Individual tracking is done on a case level and 
maintained by SIGIR AIG for Investigations.

Table B-2



Appendix C

  OCTOBeR 30, 2008 i REPORT TO CONGRESS i  C-1

The Special Inspector General for Iraq Reconstruction (SIGIR) collects and presents funding data 
from different sources. This appendix cross-references budget terms associated with IRRF, ISFF, ESF, 
CERP, INL as well as international support for Iraq Reconstruction. 

CROss-RefeRenCe Of siGiR BudGeT TeRms

SIGIR Terminology 
Appropriation Allocation Obligation Expenditure

Fund Type Source Terminology Source
IRRF 2 Appropriation Apportion Obligation Disbursement DoS, Iraq Weekly Status Report

ISFF FY 2005 - FY 2008 Appropriation PBAS Funds Obligation Disbursement OSD, response to SIGIR data call 

ESF FY 2003 Base and Supplemental, 
ESF FY 2006 Supplemental, 
ESF FY 2006 State, ESF FY 2007 
Supplemental and Continuing 
Resolution, ESF FY 2008 

Appropriation Allocation Obligation Expenditure GRD, response to SIGIR data call; 
USAID, response to SIGIR data call; 
ITAO, response to SIGIR data call

CERP FY 2004 - FY 2008 Appropriation Amount Commitment/Obligation Disbursement ITAO, Essential Indicators Report

Appropriation Available Obligation Disbursement OSD, response to SIGIR data call

INL Allotment NA Obligation Liquidations INL, response to SIGIR data call

International Support for Iraq 
Reconstruction

NA NA Commitment Disbursement Development Assistance Database 
(www.mop-Iraq.org/dad)
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This appendix provides a cross-referenced display of how sectors funded by the Iraq Relief and 
Reconstruction Fund (IRRF 2), the Iraq Security Forces Fund (ISFF), the Economic Support Fund 
(ESF), and the Commander’s Emergency Response Fund (CERP) relate to the SIGIR-defined sectors.

Sector croSS-reference

Sector Cross-reference
Area SIGIR Sector ESF Programs IRRF 2 Sectors CERP Project Types ISFF

Security Security and Justice Marla Ruzicka Iraq War Victims Fund 
(transferred to IRRF)

Regime Crimes Liaison Office

Security and Law 
Enforcement

Justice, Public Safety, and 
Civil Society

Battle Damage

Civic Infrastructure Repair

Protective Measures

Detainee Release Payments

Law & Governance

Condolence Payments

Civic Cleanup Activities

All Funding

Economy Economic 
Development

Inma 

Provincial Economic Growth (PEG) Program

Targeted Development Program

Izdihar

Economic Governance II, Policy & Regulatory 
Reforms

Infrastructure Security Protection (ISP) - 
Private Sector Development

Private Sector 
Development

Food Production & 
Distribution

Agriculture

Economic, Financial, 
and Management 
Improvements

Civic Support Vehicles

Infrastructure Electricity O & M Sustainment - Electricity

Plant-Level Capacity Development & 
Technical Training - Electrical

Infrastructure Security Protection (ISP) - 
Electrical

Electricity Sector Electricity

Oil and Gas Infrastructure Security Protection (ISP) - Oil Oil Infrastructure

Water O & M Sustainment - PW & Water 

Plant-Level Capacity Development & 
Technical Training - PW & Water

Infrastructure Security Protection (ISP) - PW 
& Water

Water Resources and 
Sanitation

Water & Sanitation

Health Care O & M Sustainment - Health

Plant-Level Capacity Development & 
Technical Training - Health

Health Care Health Care

Transportation and 
Communications

O & M Sustainment - Transportation and 
Communications

Plant-Level Capacity Development & 
Technical Training - Communication

Plant-Level Capacity Development & 
Technical Training - Transportation

Transportation and 
Communications

Roads, Bridges, and 
Construction

Transportation

Telecommunications

Buildings O & M Sustainment - Buildings

Infrastructure Security Protection (ISP) - 
Buildings

continued on next page

Table D-1
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Sector Cross-reference
Area SIGIR Sector ESF Programs IRRF 2 Sectors CERP Project Types ISFF

Governance Capacity 
Development

National Capacity Development

Ministerial Capacity Development

Community Stabilization Program 

PRT/PRDC

PRT/QRF

Admin Expense (USAID, 
State) 

Other Humanitarian and 
Reconstruction Projects

Democracy Community Action Program

Local Governance Program

Democracy and Civil Society

Refugees, Human 
Rights, and 
Education

Iraqi Refugees (Jordan) Education, Refugees, 
Human Rights

Education
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u.s. AppROpRiATed funds
This appendix provides a brief description and 
accounting of the largest accounts appropriated 
for Iraq relief and reconstruction under these 
laws:

 P.L. 108-7, February 20, 2003•	
 P.L. 108-11, April 16, 2003•	
 P.L. 108-106, November 6, 2003•	
 P.L. 108-287, August 5, 2004•	
 P.L. 109-13, May 11, 2005•	
 P.L. 109-102, November 14, 2005•	
 P.L. 109-148, December 30, 2005•	
 P.L. 109-234, June 15, 2006•	
 P.L. 109-289, September 29, 2006•	
 P.L. 110-28, May 25, 2007•	
 P.L. 110-92, P.L. 110-116, P.L. 110-137,  •	
P.L. 110-149, December 21, 2007
 P.L. 110-161, December 26, 2007•	
 P.L. 110-252, June 30, 2008•	

The first section of this appendix provides a 
brief history and summary of each fund, and the 
second section provides the status of funding. 

summaries of u.s.  
Appropriated funds

iraq Relief and Reconstruction fund 1 
and Other funding under p.L. 108-11
The first U.S. appropriation specifically for the 
relief and reconstruction of Iraq occurred in 
April 2003. The Congress passed P.L. 108-11, 
creating the Iraq Relief and Reconstruction 
Fund (IRRF 1). Through IRRF 1, $2.475 bil-
lion was made available to the U.S. Agency 
for International Development (USAID), 
Department of Defense (DoD), Department of 

State (DoS), Department of Treasury (Treasury), 
and U.S. Trade and Development Agency 
(USTDA). 

Initially, IRRF 1 reconstruction managers 
were focused on the immediate humanitarian 
needs of post-conflict environments and ad-
dressing the rehabilitation and reconstruction 
of Iraq.1 IRRF 1 was intended to provide a rapid, 
short-term infusion of funds to help jumpstart 
the recovery of Iraq in the post-conflict period. 
To address this focus, most funding was ap-
portioned to USAID (71.2%), followed by DoD 
(22.8%), DoS (5.5%), Treasury (0.3%), and 
USTDA (0.2%).

IRRF 1 funds expired in September 2004; 
however, an account balance remains available to 
make legitimate obligation adjustments, to docu-
ment previously unrecorded obligations, and to 
make upward adjustments in previously under-
recorded obligations. 

USAID’s IRRF 1 programs, funded by $1.617 
billion, are now complete. The major program 
areas are an extension of the overall goals of the 
fund: 

Restore Economically Critical Infrastructure•	
 Improve Efficiency and Accountability of •	
Government
 Support Education, Health, and Social •	
Services
 Relief: Office of Foreign Disaster Assistance•	
 Office of Transition Initiatives (OTI), Expand •	
Economic Opportunity

DoD is the second-largest implementer of 
IRRF 1 funds, apportioned $518.28 million. 
Nearly all of these funds have been obligated, 
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and $517.94 million has been expended.2 The 
agency administered programs to aid in the res-
toration of critical infrastructure, including:

 Restore Iraqi Electricity (RIE)•	
 Restore Iraqi Oil (RIO)•	
 First Responder Network/DIILS •	

The Gulf Region Division (GRD) reported 
that many of the projects started under the 
IRRF 1 were subsumed by IRRF 2 programs. 
Therefore, outputs and outcomes from the IRRF 
1 are covered by the stated outputs and outcomes 
of IRRF 2 programs.3 

DoS was apportioned just more than $125 
million of the IRRF 1, and all of these monies 
have been obligated. As of March 31, 2008, just 
more than $116 million had been expended.4 
IRRF 1 expenditures by DoS were largely for 
rule-of-law efforts, including:5

 Police/Prison Programs: Reconstruction and •	
Modernization of Detention Facilities
 Relief Efforts: Migration and Refugee •	
Assistance
 Law Enforcement: Bureau of International •	
Security and Nonproliferation and Bureau of 
International Narcotics and Law Enforcement 
Affairs (INL) 

 Humanitarian Demining: minefield and •	
battle-area clearance operations

All of Treasury’s $6 million apportionment 
has been obligated for technical assistance. As of 
March 31, 2008, more than $5 million had been 
expended.6 The USTDA was apportioned $4.9 
million via the IRRF 1. As of March 31, 2008, 
it had obligated all of its IRRF 1 funding and 

expended $4.7 million to provide economic-
related assistance and capacity development for 
Iraqi officials. 

Other funds under p.L. 108-11
P.L. 108-11 also created the Natural Resources 
Risk Remediation Fund (NRRRF) and made 
$489 million available “for expenses necessary, in 
and around Iraq, to address emergency fire fight-
ing, repair of damage to oil facilities and related 
infrastructure.” 

Funds for the daily operations of the 
Coalition Provisional Authority (CPA) were 
made available as well. In November 2003, P.L. 
108-106 made more substantial funding avail-
able for CPA, and although it ceased operations 
on June 28, 2004, contractual payment of obliga-
tions resulting from contracts awarded during its 
tenure are still being fulfilled. Most of the funds 
(55%) allocated in P.L. 108-11 were used for the 
rehabilitation of Iraqi infrastructure—primarily 
oil production and electricity generation. Other 
major uses include humanitarian relief, gover-
nance initiatives, and health and social services.

iraq Relief and Reconstruction fund 2 
under p.L. 108-106
Under P.L. 108-106, $18.439 billion in funds 
were made available to further support U.S. 
agencies managing the reconstruction effort. 
After assessing the state of Iraq’s infrastructure, 
the United States set additional priorities for 
IRRF 2 projects in core areas to address years of 
critical neglect, entailing large projects in the oil, 
electricity, and water sectors. The act mandates 
specific funding totals by sector, with limitations 
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on the transfer of funds among sectors and 
guidelines for congressional approval of larger 
modifications. 

Apportioned funds are restricted to six 
departments or agencies: DoD, DoS, USAID, 
Treasury, the U.S. Institute of Peace (USIP), and 
Department of Health and Human Services 
(HHS). DoD oversees the largest percentage of 
IRRF 2— more than $13 billion of the total.7 

On September 30, 2008, authority for obligat-
ing funds for new projects under the IRRF 2 ex-
pired. To date, more than $17.86 billion has been 
obligated, and $17.26 billion has been expended 
for reconstruction efforts in Iraq. All unobligated 
funds remain available only for modifications 
and adjustments to existing contract obligations.8

Commanders’ Assistance programs
Military assistance programs continue to play 
a vital role in the reconstruction of Iraq. In an 
insecure environment, area commanders can de-
velop the necessary relationships with Iraqi civic 
leaders to initiate crucial local projects.

Commander’s emergency Response program

Since May 2003, the Commander’s Emergency 
Response Program (CERP) has been used to 
produce targeted local relief and reconstruction 
efforts throughout Iraq. Initially, CPA created 
the fund with seized Iraqi assets and oil revenue 
from the Development Fund for Iraq (DFI). By 
late 2003, the Congress began to appropriate U.S. 
funds to these projects—the most recent, in June 
2008. 

Unlike the large-scale infrastructure work 
funded by the IRRF 2, CERP projects were in-
tended to be smaller and more responsive to the 
immediate priorities of maneuver commanders.9 
The Multi-National Corps-Iraq (MNC-I), which 
coordinates use of the CERP, issues guidance for 
the selection and use of the funds in its publica-
tion Money as a Weapons System (MAAWS). 
Included in MAAWS, MNC-I publishes the 
CERP Standard Operating Procedures (SOP) 
for proposing projects, awarding contracts, and 
managing activities.10 The SOP indicates that key 
elements for project selection are speed of execu-
tion, ability to employ Iraqis, benefit to the Iraqi 
people, and visibility to the community.11 

U.S. Appropriations to the CERP ($ millions)

Appropriation Date Amount

P.L. 108-287 8/5/2004 $140

P.L. 109-13 5/11/2005 $718

P.L. 109-148 12/30/2005 $408

P.L. 109-234 6/15/2006 $300

P.L. 109-289 9/29/2006 $375

P.L. 110-28 5/25/2007 $375

P.L. 110-161 12/26/2007 $370

P.L. 110-252 6/30/2008 $875

Total $3,561

Table E.1



Appendix e

e-4  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

The CERP was initially intended primarily 
for small-scale projects that would benefit the 
local population.12 These projects often supple-
ment the long-term benefits produced by large 
infrastructure projects and reinforce economic 
efforts on a local level.13 Overall funding trends 
are consistent with these priorities; however, the 
use of CERP funds has evolved both numerically 
and categorically. 

In addition, the GOI funded a similar CERP-
equivalent program, which is is executed from 
GOI funds through the U.S.-administered CERP 
mechanisms. For appropriations to the CERP, 
see Table E.2.

Commanders Humanitarian Relief and  
Reconstruction program and iraqi interim  
Government fund
In 2004, Iraq’s governing body established the 
Iraqi Interim Government Fund (IIGF), with 
$136 million from the DFI, to support U.S. 
military commanders in responding to the 
urgent humanitarian relief and reconstruction 
requirements of the local population in their 
areas of responsibility. In response to an Iraqi 
demand to match the IIGF, a separate pro-
gram—the Commanders Humanitarian Relief 
and Reconstruction Program (CHRRP)—was 
created with $86 million of the IRRF 2.

The Multi-National Force-Iraq (MNF-I) 
maintains IIGF and CHRRP funding. Iraqi gov-
ernment projects must be selected from a project 
list approved by the Iraqis and MNF-I.

economic support fund (esf)
Since 2003, the U.S. Congress has appropriated 
nearly $3.74 billion to the Economic Support 
Fund (ESF). The ESF is a bilateral economic 
assistance account for use by U.S. allies and 
countries in democratic transition to promote 
U.S. foreign policy objectives.14 “Funding to the 
ESF was intended to continue programs to sus-
tain U.S.-funded infrastructure and to support 
democracy, governance, civil society, economic 
policy reform, private sector, and agriculture 
programs.”15 

Several ESF programs are continuing work 
that was started with funding from the IRRF. 
They address work to stabilize communities, 
provide support to the victims of violence, 
and fund critical sustainment work to protect 
the U.S. investment allocated to infrastructure 
construction.

DoS is responsible for managing project 
identification, priorities, requirements, and 
funding for ESF projects. Under policy guidance 
from DoS, USAID and the Gulf Region Division 
(GRD) of the U.S. Army Corps of Engineers 
implement most ESF programs. As the primary 
executing agencies, GRD and USAID received 
approximately 89% of ESF allocations. 

U.S. Appropriations to the ESF ($ millions)

Appropriation Date Amount

P.L. 108-7 2/20/2003 $40

P.L. 108-11 4/16/2003 $10

P.L. 109-102 11/14/2005 $60

P.L. 109-234 6/15/2006 $1,485

P.L. 110-28 5/25/2007 $1,478

P.L. 110-92, 110-116, 
110-137, 110-149 12/26/2007 $123

P.L. 110-161 12/21/2007 $15

P.L. 110-252 6/30/2008 $527

Total $3,738

Table E.2



Appendix e

  OCTOBeR 30, 2008 i REPORT TO CONGRESS i  e-5

ESF program funding is aligned with secu-
rity, economic, and political objectives:

 The •	 security track receives the largest alloca-
tion of funds, about 64%, to strengthen the co-
ordination between the GOI and local groups 
and assist in securing critical infrastructure to 
improve the GOI’s ability to deliver essential 
services. 
 The •	 economic track receives 17% of ESF 
funding, promoting development through 
sustainment of assets, training programs, in-
creased access to finance, and other economic 
and capacity-building activities. 
 The •	 political track receives 19% of total fund-
ing, assisting the GOI in strengthening core 
ministry functions and supporting gover-
nance-building initiatives. 

For a list of appropriations to the ESF, see 
Table E.3.

iraq security forces fund (isff)
On May 11, 2005, the Congress authorized 
creation of the Iraq Security Forces Fund (ISFF) 
in P.L. 109-13. Administered by DoD, the ISFF 
is now the second-largest U.S. reconstruction 
fund created for Iraq. This fund allows the 
Commander, Multi-National Security Transition 
Command-Iraq (MNSTC-I), to provide as-
sistance to the Iraqi Security Forces (ISF). 
The ISF is made up of the Police Service, the 
National Police, and the Directorate of Border 
Enforcement, under the Ministry of Interior; the 
Ground Forces (Army), the Navy, and the Air 
Force; and Support Forces, under the Ministry 
of Defense; and the Special Operations Forces 
under the Counter-Terrorism Bureau

ISFF projects support the ISF—through the 
Ministry of Defense (MOD) and Ministry of 
Interior (MOI)—with equipment, supplies, ser-
vices, and training, as well as repair, renovation, 
and construction of facilities and infrastructure.16 
Approximately 96% of ISFF obligations fund 
four primary sub-activities:17

 Equipment and Transportation •	
 Training and Operations •	
 Infrastructure •	
 Sustainment •	

A small portion of ISFF funding is also 
divided among these programs: 18

Quick Response Fund•	 19

Detainee Operations •	
Lift and Sustain•	 20 
Disarmament, Demobilization, and •	
Reintegration
Prosthetics •	

U.S. Appropriations to the ISFF ($ millions)

Appropriation Date Amount

P.L. 109-13 5/11/2005 $5,391

P.L. 109-234 6/15/2006 $3,007

P.L. 109-289, P.L. 110-28 9/26/2006, 
5/25/2007 $5,542

P.L. 110-161 12/21/2007 $1,500

P.L. 110-252 6/30/2008 $2,500

Total $17,940

Table E.3
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Nearly 33% of all U.S. reconstruction funding 
has been appropriated to the ISFF. For a list of 
these appropriations, see Table E.4.

status of funding
SIGIR compiled data on the sources, uses, 
and status of Iraq reconstruction funds 
from the Defense Finance and Accounting 
Service, USACE, DoS, USAID, Treasury, DoD 
Washington Headquarters Service (WHS), 
MNC-I, USTDA, Iraq Transition Assistance 
Office (ITAO), Overseas Private Investment 
Corporation (OPIC), USIP, DoJ, and Corps 

of Engineers Financial Management System. 
SIGIR analyzed the data for reasonableness and 
consistency across sources of data to the extent 
practical but did not independently validate the 
data. SIGIR did not review or audit the process-
es, controls, or systems in place at the providing 
agency or organization. SIGIR accepted the data 
provided and believes that the presentation of 
sources and uses of funds in this Report is a 
reasonable compilation of the status of Iraq relief 
and reconstruction funding through September 
30, 2008 (unless an alternative date is noted). 

Endnotes
1 P.L. 108-11, Emergency Wartime Supplemental Appropriations Act, 2003, 4/16/2003.
2 USAID, response to SIGIR data call, 4/8/2008; GRD, response to SIGIR data call, 4/2/2008; Treasury, response to SIGIR data call, 4/3/2008; 

USTDA, response to SIGIR data call, 4/3/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 4/1/2008; 
DFAS response to SIGIR data call, 4/10/2008.

3 GRD, response to SIGIR data call, 3/20/2008.
4 USAID, response to SIGIR data call, 4/8/2008; GRD, response to SIGIR data call, 4/2/2008; Treasury, response to SIGIR data call, 4/3/2008; 

USTDA, response to SIGIR data call, 4/3/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 4/1/2008; 
DFAS, response to SIGIR data call, 4/10/2008.

5 DoS, Section 2207 Report, 12/2004; DoS, Section 2207 Report, 1/2008.
6 USAID, response to SIGIR data call, 4/8/2008; GRD, response to SIGIR data call, 4/2/2008; Treasury, response to SIGIR data call, 4/3/2008; 

USTDA, response to SIGIR data call, 4/3/2008; DoS, response to SIGIR data call, 4/5/2007; WHS, response to SIGIR data call, 4/1/2008; 
DFAS response to SIGIR data call, 4/10/2008.

7 P.L. 108-106, Emergency Supplemental Appropriations Act for Defense and for the Reconstruction of Iraq and Afghanistan, 11/6/2003.
8 Embassy, response to SIGIR data call, 10/3/2008.
9 MNC-I, Money as a Weapon System, 6/2007, p. 9.
10 MNC-I, Money as a Weapon System, 6/2007, Appendix C.
11 MNC-I, Money as a Weapon System, 6/2007, p. C4.
12 SIGIR Audit 08-006, “Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects,” 1/25/2008.
13 MNC-I, Money as a Weapon System, 6/2007, Appendix C.
14 http://www.usaid.gov/policy/budget/cbj2007/an/esf.html
15 GAO, Iraq: Reconstruction Assistance, Updated 11/12/2007.
16 P.L. 109-13, Emergency Supplemental Appropriations Act for Defense, the Global War on Terror, and Tsunami Relief, 5/11/2005.
17 SIGIR is using MNSTC-I’s classification of these topics as sub-activity groups. 
18 MNSTC-I, response to SIGIR data call, 4/12/2008. Note: ISFF has also been used to fund the quick response fund and disarmament, 

demobilization, and reintegration. However, the most recent data sent by MNSTC-I does not include these funds. 
19 The ESF program also has a program called the Quick Response Fund. This program differs from the ISFF’s Quick Response Fund, which 

primarily supports projects for the ISF.
20 Lift and Sustain refers to ISFF funding that goes toward supporting Iraq’s counterinsurgency efforts, including food, fuel, and other 

logistical support services.
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Summary of Tables
Table Reference Related Fund Description

E-4 NRRRF, IRRF 1, Non-IRRF, and IFF Status of Supplemental Appropriation, P.L. 108-11

E-5 IRRF 1 Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives

E-6 Non-IRRF 1 Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives

E-7 CERP CERP Projects by Type for FY 2004 and FY 2005

E-8 CERP CERP Projects by Type for FY 2006 and FY 2007

E-9 CERP CERP Projects by Type for FY 2008

E-10 CHRRP and IIGF CHRRP and IIGF Funding

E-11 IRRF 2 Funding Status of the IRRF 2

E-12 ISFF Financial Status of Iraq Security Forces Fund (FY 2005)

E-13 ISFF Financial Status of Iraq Security Forces Fund (FY 2006)

E-14 ISFF Financial Status of Iraq Security Forces Fund (FY 2007)

E-15 ISFF Financial Status of Iraq Security Forces Fund (FY 2008)

E-16 ESF Financial Status of Economic Support Fund (FY 2006)

E-17 ESF Financial Status of Economic Support Fund (FY 2007)

E-18 ESF Financial Status of Economic Support Fund (FY 2008)

Status of Supplemental Appropriation, P.L. 108-11, as of 9/30/2008 ($ millions)

Source Agency Apportioned Obligated Expended

NRRRF DoD $800.65 $800.65 $800.65 

IRRF 1 USAID 1,617.03 1,606.55 1,603.50

DoD 518.28 518.26 517.94

DoS 125.35 125.35 116.74

Treasury 6.00 6.00 5.01

USTDA 4.94 4.94 4.72

Subtotal 2,271.60 2,261.10 2,247.91

Non-IRRF P.L. 108-11 USAID 482.16 462.53 461.07

DoS 66.00 66.00 60.40

Subtotal 548.16 528.53 521.47

IFF CPA-OPS N/A 433.15 409.17

New Iraqi Army 51.20 51.20 49.80

Subtotal 51.20 484.35 458.97

Total $3,671.61 $4,074.63 $4,029.00 

Sources: USAID, response to SIGIR data call, October 10, 2008; GRD, response to SIGIR data call, July 2, 2008; Treasury, 
response to SIGIR data call, October 3, 2008; USTDA, response to SIGIR data call, September 30, 2008; DoS, response to 
SIGIR data call, April 5, 2007; WHS, response to SIGIR data call, October 1, 2008; DFAS, response to SIGIR data call, October 
10, 2008.
Notes: 1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of publication. 2. 
Under P.L. 108-11, the Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom 
Fund. 3. Numbers affected by rounding.4. Data not formally reviewed or audited.
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Table E.5

Status of P.L. 108-11 IRRF 1 Funds by Program and by USAID Strategic Objectives,  
as of 9/30/2008 ($ millions)

Agency Program Name Apportioned Obligated Expended

USAID

Restore Economically Critical Infrastructure $1,124.35 $1,114.43 $1,111.69 

Improve Efficiency and Accountability of Government 174.71 174.71 174.71

Support Education, Health, and Social Services 118.48 118.16 118.16

Relief: Office of Foreign Disaster Assistance 43.47 43.32 43.11

Office of Transition Initiatives 57.56 57.50 57.42

Expand Economic Opportunity 65.90 65.90 65.90

Program Support and Development of Gulf Region 18.00 18.00 18.00

Administrative Expenses 14.56 14.53 14.51

Subtotal 1,617.03 1,606.54 1,603.50

DoD

Restore Iraq Electricity (RIE) 299.93 299.92 299.92

Restore Iraq Oil (RIO) 165.04 165.04 165.04

First Responder Network/DIILS 53.30 53.30 52.98

Subtotal 518.28 518.26 517.94

DoS

Police/Prison Programs 61.50 61.50 56.21

Relief Efforts 26.98 26.98 26.90

Law Enforcement 24.60 24.60 21.36

Humanitarian Demining 12.27 12.27 12.27

Subtotal 125.35 125.35 116.74

Treasury
Technical Assistance 6.00 6.00 5.01

Subtotal 6.00 6.00 5.01

U.S. Trade and 
Dev. Agency

Technical Assistance/Training 4.94 4.94 4.72

Subtotal 4.94 4.94 4.72

Total IRRF 1 Funds $2,271.60 $2,261.10 $2,247.91 

Notes: 1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of publication. 2. Data not formally 
reviewed or audited. 3. Numbers affected by rounding.

Sources: USAID, response to SIGIR data call, October 10, 2008; Treasury, response to SIGIR data call, October 3, 2008; USTDA, response to SIGIR 
data call, September 30, 2008; DoS, response to SIGIR data call, April 5, 2007; DFAS, response to SIGIR data call, October 10, 2008.
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Status of P.L. 108-11 Non-IRRF 1 Funds by Program and by USAID Strategic Objectives,  
 as of 9/30/2008 ($ millions)

Agency Program Name Apportioned Obligated Expended

USAID

Food Aid: Office of Food for Peace $242.88 $242.84 $242.62 

Improve Capacity of National Government 21.19 21.19 21.19

Restore Economically Critical Infrastructure 42.78 24.09 24.09

Support Education, Health, and Social Services 34.00 33.78 33.78

Relief: Office of Foreign Disaster Assistance 72.14 71.74 70.92

Operating Expenses 23.32 23.32 23.32

Program Support and Development of Gulf Region 11.18 10.91 10.80

Improve Efficiency and Accountability of Government 8.90 8.89 8.77

Office of Transition Initiatives 11.82 11.82 11.63

Expand Economic Opportunity 4.96 4.96 4.96

Expand Private Sector Economic Opportunities 8.99 8.99 8.99

Subtotal 496.77 477.14 461.07

DoS
Coalition Support 66.00 66.00 60.40

Subtotal 66.00 66.00 60.40

Total Non-IRRF 1 Funds $548.16 $528.53 $521.47 

Notes:1. DoS data is as of March 31, 2007. Updated information was not received from DoS at the time of publication. 2. Under P.L. 108-11, the 
Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund. 3. Data not formally reviewed or audited. 
4. Numbers affected by rounding.

Source: USAID, response to SIGIR data call, October 10, 2008; DoS, response to SIGIR data call, April 5, 2007. 

Table E.6

Table E.7

CERP Projects by Type for FY 2004 and FY 2005, as of 10/14/2008 ($ millions)

FY 2004 FY 2005

Project Type Obligations Disbursements Obligations Disbursements

Agriculture $0.01 $0.01 $15.01 $9.42 

Battle Damage 0.92 0.92 7.89 7.55

Civic Cleanup Activities 0.05 0.05 15.42 15.24

Civic Infrastructure Repair 0.49 0.49 15.97 15.59

Civic Support Vehicles 0.20 0.20 6.38 6.08

Condolence Payments 3.47 3.47 15.01 14.66

Economic, Financial, and Management Improvements 2.96 2.96 13.68 13.33

Education 5.57 5.56 68.97 64.86

Electricity 0.87 0.87 85.79 67.99

Food Production & Distribution 0.99 0.99 1.93 1.83

Healthcare 3.82 3.59 28.48 26.09

Law & Governance 2.02 2.02 36.27 34.16

Other Humanitarian and Reconstruction Projects 1.16 1.16 51.83 38.35

Protective Measures 0.00 0.00 13.22 13.22

Telecommunications 0.59 0.59 14.83 10.65

Transportation 1.95 1.95 84.21 74.46

Water & Sanitation 5.15 5.15 251.90 224.47

Total $30.22 $29.98 $726.79 $637.95 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and expenditures will vary from top-line 
obligations and expenditures reported in the Summary of U.S. Funding. SIGIR did not receive project- or sector-level reporting from all agencies.

Source: IRMS, MNC-I Quarterly Report,10/14/2008
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CERP Projects by Type for FY 2006 and FY 2007, as of 10/14/2008 ($ millions)

FY 2006        FY 2007

Project Type Obligations Disbursements Obligations Disbursements

Agriculture $24.46 $21.57 $19.82 $16.65 

Battle Damage 1.51 1.39 13.19 6.37

Civic Cleanup Activities 29.41 24.75 73.86 62.23

Civic Infrastructure Repair 18.33 13.08 37.58 28.39

Civic Support Vehicles 1.71 1.71 9.12 8.46

Condolence Payments 8.01 7.91 12.04 10.87

Detainee Release Payments 0.08 0.08 0.43 0.37

Economic, Financial, and 
Management Improvements 15.79 14.09 27.00 17.43

Education 48.17 35.00 107.69 79.47

Electricity 69.16 61.58 121.88 90.36

Food Production & Distribution 1.08 1.06 4.18 3.57

Healthcare 21.21 17.15 23.26 19.90

Law & Governance 9.92 9.35 36.06 28.32

Other Humanitarian and 
Reconstruction Projects 27.62 16.41 24.94 20.64

Protective Measures 1.01 1.01 37.36 27.16

Telecommunications 7.67 7.25 3.65 2.51

Transportation 63.31 57.56 110.03 80.37

Water & Sanitation 122.37 110.62 162.19 130.59

Total $470.82 $401.57 $891.33 $605.60 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and expenditures will vary 
from top-line obligations and expenditures reported in the Summary of U.S. Funding. SIGIR did not receive project- or sector-
level reporting from all agencies.

Source: IRMS, MNC-I Quarterly Report,10/14/2008

Table E.8



Appendix e

  OCTOBeR 30, 2008 i REPORT TO CONGRESS i  e-11

CERP Projects by Type for FY 2008, as of 10/14/2008 ($ millions)

FY 2008

Project Type Obligations Disbursements

Agriculture $23.77 $13.79 

Battle Damage 14.68 12.33

Civic Cleanup Activities 29.11 22.87

Civic Infrastructure Repair 15.13 9.95

Civic Support Vehicles 2.01 1.08

Condolence Payments 8.00 5.59

Detainee Release Payments 0.34 0.06

Economic, Financial, and Management Improvements 15.77 8.14

Education 58.05 28.41

Electricity 38.43 19.36

Food Production & Distribution 3.53 1.17

Healthcare 14.93 8.54

Law & Governance 11.35 8.79

Other Humanitarian and Reconstruction Projects 19.55 17.78

Protective Measures 264.00 180.03

Telecommunications 1.76 1.28

Transportation 50.88 33.34

Water & Sanitation 43.96 27.14

Total $615.25 $399.65 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding. 3. Obligations and 
expenditures will vary from top-line obligations and expenditures reported in the Summary of U.S. Funding. 
SIGIR did not receive project- or sector-level reporting from all agencies.

Source: IRMS, MNC-I Quarterly Report,10/14/2008

Table E.9
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Table E.11

Funding Status of the IRRF 2, as of 10/1/2008 ($ millions) 
Sector Allocated Committed Obligated Expended

Security and Law Enforcement $4,960 $4,937 $4,937 $4,869 

Electricity Sector 4,178 4,066 4,066 3,935

Oil Infrastructure 1,717 1,608 1,608 1,581

Justice and Civil Society 2,299 2,263 2,262 2,179

Education, Refugees, and Human Rights 470 436 435 409

Roads, Bridges, and Construction 320 282 282 258

Health Care 810 793 793 744

Transportation and Communications 462 459 459 421

Water and Sanitation 2,054 1,980 1,980 1,845

Private Sector Development 838 820 820 814

Administrative Expense 220 218 218 208

Total by Sector $18,328 $17,862 $17,860 $17,263 

Construction - 9,370 9,370 8,975

Non-Construction - 7,972 7,970 7,770

Overhead - 520 520 517

Total by Program $17,862 $17,860 $17,263 

Notes: 1. Appendix D of this Report includes a crosswalk between the DoS Iraq Weekly Status Report and SIGIR sectors. 
2. Numbers affected by rounding. 3. Data not formally reviewed or audited.

Source: DoS, Iraq Weekly Status Report, October 1, 2008, p. 23.

Table E.10

CHRRP and IIGF Funding, as of 3/31/2008 ($ millions)

Fund Source Obligated Expended

CHRRP (FY 2005 and 2006) $76.11 $75.77

IIGF 125.12 118.40

Total $201.23 $194.17

Notes: 1. Data not formally reviewed or audited. 2. Numbers are affected by rounding.   
3. SIGIR did not receive CHRRP or IIGF funding data at a project level this quarter.

Source: Multi-National Corps-Iraq, response to SIGIR data call, April 9, 2008.
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Table E.13

Financial Status of Iraq Security Forces Fund (FY 2006),  
as of 10/13/2008 ($ mllions)

Sector Allocated Obligated Expended

Defense Forces

Sustainment $177.79 $177.78 $176.32 

Infrastructure 777.58 661.29 627.32

Equipment and Transportation 599.67 587.98 571.00

Training and Operations 17.43 17.15 16.94

Interior Forces

Sustainment 149.51 149.04 141.53

Infrastructure 475.51 467.75 389.61

Equipment and Transportation 495.98 492.91 444.48

Training and Operations 208.12 207.69 205.71

Other

Quick Response Fund 30.00 28.79 26.88

Detainee Operations 72.21 66.39 61.54

Prothestics Clinic 3.20 2.92 2.67

Total $3,007.00 $2,859.69 $2,664.00 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Source: OSD, response to SIGIR data call, October 13, 2008. 

Table E.12

Financial Status of Iraq Security Forces Fund (FY 2005),  
as of 10/13/2008 ($ mllions)

Sector Allocated Obligated Expended

Defense Forces

Sustainment $632.46 $627.82 $619.97 

Infrastructure 1,100.44 1,064.45 1,056.44

Equipment and Transportation 1,376.00 1,355.74 1,349.97

Training and Operations 131.10 128.67 127.25

Interior Forces

Sustainment 248.00 242.39 236.16

Infrastructure 426.8 400.00 395.50

Equipment and Transportation 386.90 375.43 368.62

Training and Operations 944.3 937.22 934.20

Other

Quick Response Fund 145.00 143.46 135.10

Total $5,391.00 $5,275.18 $5,223.21 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Source: OSD, response to SIGIR data call, October 13, 2008. 
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Table E.15

Financial Status of Iraq Security Forces Fund (FY 2008),  
as of 10/13/2008 ($ millions)

Sector Allocated Obligated Expended

Defense Forces

Undistributed $604.00 $0.00 $0.00

Infrastructure 298.50 43.58 4.76

Equipment and Transportation 535.00 128.73 15.91

Training and Operations 49.70 43.23 43.09

Interior Forces

Undistributed 856.00 0.00 0.00

Sustainment 20.00 3.05 0.00

Infrastructure 110.00 1.64 0.00

Equipment and Transportation 20.00 14.22 1.64

Training and Operations 200.00 180.00 180.00

Other

Undistributed 856.00 0.00 0.00

Quick Response Fund 35.00 0.00 0.00

Detainment Centers Iraqi Corrections Officers 55.40 0.71 0.67

Theater Internment Facilities Reintegration Center 96.40 0.00 0.00

Rule of Law Complexes 80.00 7.09 0.00

Total $1,500.00 $422.25 $246.07

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Source: OSD, response to SIGIR data call, October 13, 2008. 

Table E.14

Financial Status of Iraq Security Forces Fund (FY 2007),  
as of 10/13/2008 ($ millions)

Sector Allocated Obligated Expended

Defense Forces

Sustainment $886.11 $886.11 $578.96 

Infrastructure 1,080.00 1079.74 508.43

Equipment and Transportation 1,525.83 1,525.83 764.45

Training and Operations 77.38 77.38 45.43

Interior Forces

Sustainment 127.00 127.00 74.54

Infrastructure 430.00 429.76 85.84

Equipment and Transportation 464.17 464.17 111.65

Training and Operations 552.49 552.49 539.14

Other

Quick Response Fund 131.35 131.35 103.75

Other Support 70.63 70.63 54.26

Detainee Operations 37.84 37.84 26.47

Prothestics Clinic 4.00 4.00 3.21

Disarmament, Demobilization, and Reintegration 155.50 146.22 8.36

Total $5,542.30 $5,532.72 $2,904.49 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Source: OSD, response to SIGIR data call, October 13, 2008. 
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Financial Status of Economic Support Fund (FY 2006), as of 9/30/2008 ($ millions)

FY 2006 State       FY 2006 Supplemental

Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $315.00 $247.20 $154.90 

Infrastructure Security Protection (Oil, Water, and Electric) 217.00 178.80 129.00

Local Governance Program 155.00 155.00 140.63

Community Action Program 45.00 45.00 45.00

Community Stabilization Program 135.00 135.00 135.00

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF) $5.00 $5.00 $5.00 5.00 5.00 5.00

Subtotal 5 5 5 872.00 766.00 609.53

Economic Track

Operations and Maintenance Sustainment 285 275.08 242.07

Plant-Level Capacity Development and Technical Training 51.97 41.78 37.65

Subtotal 336.97 316.86 279.72

Political Track

Democracy and Civil Society 55.44 55.44 55.44 48.00 48.00 43.04

National Capacity Development (USAID) 60.00 60.00 60.00

Ministerial Capacity Development (ITAO) 45.00 37.08 25.34

Iraqi Refugees 50.00 50.00 31.79

Regime Crimes Liaison Office 33.00 32.02 28.87

Policy, Subsidy, Legal, and Regulatory Reforms 20.00 20.00 20.00

Subtotal 55.44 55.44 55.44 256.00 247.10 209.04

Grand Total $60.44 $60.44 $60.44 $1,464.97 $1,329.96 $1,098.29 

Notes: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding

Sources: ITAO, response to SIGIR data call, 10/14/2008; GRD, response to SIGIR data call, 10/6/2008; USAID, response to SIGIR data call, 10/14/2008; ITAO, Essential Indicators Report, 
10/2/2008

Table E.16
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Table E.17

Financial Status of Economic Support Fund (FY 2007), as of 9/30/2008 ($ millions)

FY 2007 Supplemental FY 2007 CR

Track Allocated Obligated Expended Allocated Obligated Expended

Security Track

PRT/PRDC Projects $385.00 $165.50 $37.60 

PRT/QRF 134.78 134.78 54.47

Local Governance Program 99.50 99.50 54.94

Community Action Program 95.00 95.00 77.81 $5.00 $5.00 $5.00 

Community Stabilization Program 354.00 354.00 263.13 25.00 25.00 25.00

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF)

Subtotal 1,068.28 848.78 487.95 30.00 30.00 30.00

Economic Track

Inma 55.00 55.00 1.34 37.50 37.50 37.50

Provincial Economic Growth (PEG) 35.77 35.77 10.38

Targeted Development Program 57.40 16.34 3.05

Izdihar 9.23 9.23 7.83 14.60 14.60 14.60

Subtotal 157.40 116.34 22.60 52.10 52.10 52.10

Political Track

National Capacity Development 144.50 144.50 59.04

Policy, Subsidy, Legal, and Regulatory Reforms 50.00 50.00 30.26 15.00 15.00 15.00

Democracy and Civil Society 67.60 67.60 8.70 17.85 17.85 15.58

Subtotal 262.10 262.10 98.00 32.85 32.85 30.58

Grand Total $1,487.78 $1,227.22 $608.55 $114.95 $114.95 $112.68 

Notes: 
1. Data not formally reviewed or audited. 
2. Numbers affected by rounding

Sources: ITAO, response to SIGIR data call, 10/14/2008; GRD, response to SIGIR data call, 10/6/2008; USAID, response to SIGIR data call, 10/14/2008; ITAO, Essential Indicators Report, 
10/2/2008
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Financial Status of Economic Support Fund (FY 2008),
as of 9/30/2008 ($ millions)

FY 2008

Track Allocated Obligated Expended

Security Track

Marla Ruzicka Iraqi War Victims Fund (transferred to IRRF) $4.96 $4.96 $0.00 

Community Stabilization Program 100.00 100.00 0.00 

Community Action Program 80.00 80.00 0.00 

Local Governance Program 68.00 68.00 0.00 

Subtotal 252.96 252.96 0.00

Economic Track

PEG 25.00 25.00 0.00

Subtotal 25.00 25.00 0.00

Political Track

National Capacity Development 59.83 59.83 0.00

Iraqi Refugees (Jordan) - transferred to Migration and Refugee 
Assistance 45.00 45.00 0.00

Subtotal 104.83 104.83 0.00

Totals $382.79 $382.79 $0.00 

Note: 1. Data not formally reviewed or audited. 2. Numbers affected by rounding.

Sources: ITAO, response to SIGIR data call, 10/14/2008; USAID, response to SIGIR data call, 10/14/2008

Table E.18
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iRAq RelieF And ReCOnsTRuCTiOn Fund  
AppORTiOnmenTs By AgenCy
This appendix presents a table that details the apportion-
ments of Iraq Relief and Reconstruction Fund (IRRF) al-
locations of funds by agency. The source of this data is the 
Office of Management and Budget (OMB) and reflects 
the latest round of OMB apportionments.

As of September 30, 2008, OMB had apportioned 
$18.40 billion of the IRRF to the agencies:
•	 Department	of	Defense	(DoD),	$13.28	billion	(72%	of	

total apportionment)
•	 U.S.	Agency	for	International	Development	(USAID),	
$3.08	billion	(17%)

•	 Department	of	State	(DoS),	$1.43	billion	(8%)

•	 Department	of	the	Treasury	(Treasury),	$0.04	billion	 
(less	than	1%)

•	 U.S.	Institute	of	Peace	(USIP),	$0.01	billion	 
(less	than	1%)

•	 Other	Iraq	Programs,	$0.56	billion	(3%)

Approximately	$0.056	million	remains	 
unapportioned. Figure F-1 shows OMB-apportioned  
IRRF funds.

IRRF 2 OMB Apportioned Funds
$ Billions, % of $18.35 Billion Apportioned

Note: Numbers affected by rounding. Approximately $97 million 
remains unapportioned.

Source: OMB, response to SIGIR data call, 6/25/2008

DoD
$13.35

Treasury
$0.04 (<1%)

USIP
$0.01 (<1%)

Other Iraq Programs
$0.56 (3%)

DoS
$1.38

USAID
$3.01

73%

8%

16%

Figure F-1
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Millions of 
Dollars ExOP DoD USAID DoS  TREASURY  USIP  TOTAL 

Category Project Code  Sept. 07  
 Previously 

Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

Total 
to Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 
Unapportioned  Comments 

Security & Law 
Enforcement

 4,960.49  4,164.58  (4.49)  4,160.09  32.00  -  32.00  762.29  -  762.29  -  -  -  -  -  -  4,958.87  (4.49)  4,954.38  6.11 

Law Enforcement  2,260.15  1,504.28  (0.68)  1,503.60  -  -  -  754.94  -  754.94  -  -  -  -  -  -  2,259.21  (0.68)  2,258.53  1.61 

Police Training 
and Technical 
Assistance

10000  1,782.06  1,026.19  (0.65)  1,025.54  -  -  754.94  754.94  -  -  -  -  -  -  1,781.13  (0.65)  1,780.48  1.58 $210M will be 
transferred from 
DoD to INL via 
632(b) 

Border 
Enforcement

11000  427.03  427.03  (0.01)  427.02  -  -  -  -  -  -  -  -  -  -  -  427.03  (0.01)  427.02  0.01 

Facilities 
Protection Services

12000  51.06  51.06  (0.02)  51.04  -  -  -  -  -  -  -  -  -  -  -  51.06  (0.02)  51.04  0.02 

National Security  2,577.22  2,577.22  (3.81)  2,573.41  -  -  -  -  -  -  -  -  -  -  -  -  2,577.22  (3.81)  2,573.41  3.81 

Iraqi Armed Forces  1,745.27  1,745.27  (1.35)  1,743.92  -  -  -  -  -  -  -  -  -  -  -  -  1,745.27  (1.35)  1,743.92  1.35 

of which:

IAF Facilities 20000  727.45  727.45  (1.34)  726.11  -  -  -  -  -  -  -  -  -  -  -  -  727.45  (1.34)  726.11  1.34 

IAF Equipment 21000  604.54  604.54  (0.01)  604.53  -  -  -  -  -  -  -  -  -  -  -  -  604.54  (0.01)  604.53  0.01 

IAF Operations 
and Training

22000  413.28  413.28  413.28  -  -  -  -  -  -  -  -  -  -  -  -  413.28  -  413.28  0.00 

Iraqi National 
Guard

 669.96  669.96  (2.46)  667.51  -  -  -  -  -  -  -  -  -  -  -  -  669.96  (2.46)  667.51  2.46 

of which:

Operations and 
Personnel

23000  222.17  222.17  (1.87)  220.31  -  -  -  -  -  -  -  -  -  -  -  -  222.17  (1.87)  220.31  1.87 

Equipment 24000  88.54  88.54  88.54  -  -  -  -  -  -  -  -  -  -  -  -  88.54  -  88.54  0.00 

Facilities 27000  359.25  359.25  (0.59)  358.66  359.25  (0.59)  358.66  0.59 

Iraqi Security 
Forces Quick 
Response 
Program

26000  161.98  161.98  161.98  161.98  -  161.98  0.00 

Nonproliferation, 
Export Control, and 
Border Security

96000  7.35  -  -  7.35  7.35  -  -  7.35  -  7.35  - 

Post Conflict 
Reintegration (DDR)

08400  0.69  -  -  -  -  -  -  0.69 

Focused 
Stabilization

08500  30.00  -  30.00  30.00  -  -  -  30.00  -  30.00  - 

Commanders’ 
Humanitarian Relief 
& Reconstruction

28000  85.09  83.08  83.08  2.00  2.00  85.08  -  85.08  0.00 

Justice, 
Public Safety 
Infrastructure, and 
Civil Society

 2,300.49  926.08  (0.74)  925.34  988.40  -  988.40  373.96  (3.68)  370.29  -  -  -  10.00  -  10.00  2,298.45  (4.42)  2,294.03  6.46 

Other Technical 
Investigative 
Methods

31000  1.19  1.19  1.19  -  -  -  -  -  -  -  -  -  -  -  1.19  -  1.19  0.00 

Witness Protection 
Program

30000  36.00  1.00  1.00  -  -  35.00  35.00  -  -  -  -  -  -  36.00  -  36.00  0.00 

Penal Facilities 32000  86.75  86.75  (0.31)  86.43  -  -  -  -  -  -  -  -  -  -  -  -  86.75  (0.31)  86.43  0.31 

Reconstruction 
and 
Modernization of 
Detention Facilities

33000  183.74  79.17  (0.00)  79.17  -  -  -  104.56  104.56  -  -  -  -  -  -  183.73  (0.00)  183.73  0.00 DoD/DoS with 
some 632(b) 
transfers to DOJ. 

Facilities 
Protection, Mine 
Removal, Fire 
Service, and Public 
Safety Facility 
and Equipment 
Repairs

 281.75  197.25  -  197.25  -  -  -  83.20  1.30  84.50  -  -  -  -  -  -  280.45  1.30  281.75  0.00 

of which:
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Millions of 
Dollars ExOP DoD USAID DoS  TREASURY  USIP  TOTAL 

Category Project Code  Sept. 07  
 Previously 

Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

Total 
to Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 
Unapportioned  Comments 

Facilities Repair 13000  82.21  82.21  82.21  -  82.21  -  82.21  0.00 

Fire Service 14000  115.03  115.03  115.03  -  115.03  -  115.03  0.00 

Demining 09500  84.50  -  -  -  -  -  83.20  1.30  84.50  -  -  -  -  -  -  83.20  1.30  84.50  - 

Public Safety 
Training and 
Facilities

15000  182.35  182.11  182.11  -  -  -  -  -  -  -  -  -  -  -  -  182.11  -  182.11  0.24 

National Security 
Communications 
Network

25000  110.34  110.26  110.26  -  -  -  -  -  -  -  -  -  -  -  -  110.26  -  110.26  0.08 

Rule of Law 06500  65.65  21.11  21.11  22.00  22.00  22.83  (4.98)  17.85  65.94  (4.98)  60.96  4.69 

Investigations of 
Crimes Against 
Humanity

05000  127.26  97.86  97.86  5.00  5.00  24.40  24.40  -  -  -  -  -  -  127.26  -  127.26  0.00 

Judicial Security 
and Facilities

09000  157.57  149.38  (0.43)  148.95  -  -  -  8.19  8.19  -  -  -  -  -  -  157.57  (0.43)  157.14  0.43 

Democracy 
Building Activities

06000  1,027.95  -  -  931.51  931.51  95.78  95.78  -  -  -  -  -  -  1,027.29  -  1,027.29  0.66 9/1/2006:  11.75M 
moved to 
“institutional 
reforms” and 
“agriculture” to 
be transferred out 
to DoE, DoC, DoI, 
and USDA  

Marla Ruzicka Iraq 
War Victims Fund

06050  29.95  -  -  29.90  29.90  -  -  -  -  -  -  -  29.90  -  29.90  0.05 Includes $4.95M 
statutory transfer 
from ESF (P.L. 
109-102) and $5M 
statutory transfer 
from ESF (P.L. 
109-234) 

U.S. Institute of 
Peace (USIP)

07000  10.00  -  -  -  -  -  -  -  -  -  -  10.00  -  10.00  10.00  -  10.00  - 

Electric Sector  4,201.79  3,375.70  (12.94)  3,362.76  805.67  -  805.67  19.00  3.95  22.95  -  -  -  -  -  -  4,200.36  (8.99)  4,191.37  10.42 

Generation 40000  1,756.22  1,138.59  (0.28)  1,138.31  600.84  600.84  14.00  2.50  16.50  -  -  -  -  -  -  1,753.43  2.22  1,755.65  0.565 

Transmission 41000  1,064.52  1,068.94  (11.11)  1,057.83  -  -  -  2.50  1.45  3.95  -  -  -  -  -  -  1,071.44  (9.66)  1,061.78  2.74 

Network 
Infrastructure

42000  1,211.48  1,000.03  (1.55)  998.47  204.82  204.82  2.50  2.50  -  -  -  -  -  -  1,207.35  (1.55)  1,205.80  5.68 

Automated 
Monitoring and 
Control System

43000  126.00  124.57  124.57  -  -  -  -  -  -  -  -  -  -  -  124.57  -  124.57  1.43 

Security 45000  43.57  43.57  43.57  -  -  -  -  -  -  -  -  -  -  -  -  43.57  -  43.57  0.00 

Oil Infrastructure  1,728.30  1,717.47  10.80  1,728.27  -  -  -  -  -  -  -  -  -  -  -  -  1,717.47  10.80  1,728.27  0.03 

Infrastructure 50000  1,722.80  1,711.97  10.80  1,722.77  -  -  -  -  -  -  -  -  -  -  1,711.97  10.80  1,722.77  0.03 6/6: DoD will MIPR 
$2M from DoD/
PCO to TDA for 
oil sector study 
per JEC. 

Emergency 
Supplies of 
Refined Petroleum 
Products

51000  5.50  5.50  5.50  -  -  -  -  -  -  -  -  -  -  -  -  5.50  -  5.50  0.00 

Water Resources 
and Sanitation

 2,050.94  1,659.27  (10.29)  1,648.98  395.07  -  395.07  -  -  -  -  -  -  -  -  -  2,054.34  (10.29)  2,044.05  6.90 

Public Works 
Projects

 1,697.42  1,323.28  (6.14)  1,317.14  375.18  -  375.18  -  -  -  -  -  -  -  -  -  1,698.47  (6.14)  1,692.33  5.10 

Potable Water 60000  1,382.77  1,085.35  (0.38)  1,084.97  295.98  295.98  -  -  -  -  -  -  -  -  1,381.33  (0.38)  1,380.96  1.81 

Water 
Conservation

61000  28.41  28.41  (0.00)  28.41  -  -  -  -  -  -  -  -  -  -  -  -  28.41  (0.00)  28.41  0.00 

Sewerage 62000  275.78  206.52  (5.67)  200.85  71.79  71.79  -  -  -  -  -  -  -  -  -  278.31  (5.67)  272.64  3.14 



Appendix F

F-4  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Millions of 
Dollars ExOP DoD USAID DoS  TREASURY  USIP  TOTAL 

Category Project Code  Sept. 07  
 Previously 

Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

Total 
to Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 
Unapportioned  Comments 

Other Solid 
Waste 
Management

63000  10.47  3.00  (0.09)  2.91  7.41  7.41  -  -  -  -  -  -  -  -  -  10.41  (0.09)  10.32  0.14 

Water Resources 
Projects

 353.52  335.98  (4.14)  331.84  19.89  -  19.89  -  -  -  -  -  -  -  -  -  355.87  (4.14)  351.72  1.80 

Pumping Stations 
and Generators

64000  191.30  172.35  (1.35)  171.00  19.89  19.89  -  -  -  -  -  -  -  -  -  192.24  (1.35)  190.89  0.42 

Irrigation and 
Drainage Systems

65000  7.38  7.38  7.38  -  -  -  -  -  -  -  -  -  -  -  7.38  -  7.38  0.00 

Major Irrigation 
Projects

66000  54.32  53.90  (0.07)  53.84  -  -  -  -  -  -  -  -  -  -  -  -  53.90  (0.07)  53.84  0.49 

Dam Repair, 
Rehab, and New 
Construction

67000  68.82  68.82  (0.00)  68.81  -  -  -  -  -  -  -  -  -  -  -  -  68.82  (0.00)  68.81  0.00 

Umm Qasr to 
Basra Water 
Pipeline and 
Treatment Plant

68000  31.70  33.54  (2.73)  30.81  -  -  -  -  -  -  -  -  -  -  -  -  33.54  (2.73)  30.81  0.89 

Basra Channel 
Flushing

69000  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  -  - 

Transportation & 
Telecommunications 
Projects

 462.11  411.19  (0.00)  411.19  46.88  -  46.88  3.33  -  3.33  -  -  -  -  -  -  461.40  (0.00)  461.40  0.71 

Civil Aviation 70000  88.61  85.28  85.28  -  -  -  3.33  3.33  -  -  -  -  -  -  88.61  -  88.61  0.00 

Umm Qasr Port 
Rehab

71000  43.01  43.01  43.01  -  -  -  -  -  -  -  -  -  -  -  43.01  -  43.01  0.00 

Railroad Rehab 
and Restoration

72000  194.51  194.51  194.51  -  -  -  -  -  -  -  -  -  -  -  194.51  -  194.51  0.00 

Iraqi Telecom and 
Postal Corporation

74000  20.80  20.76  (0.00)  20.76  -  -  -  -  -  -  -  -  -  -  -  -  20.76  (0.00)  20.76  0.04 

Iraqi 
Communications 
Systems

76000  46.60  46.59  46.59  -  -  -  -  -  -  -  -  -  -  -  -  46.59  -  46.59  0.01 

Consolidated Fiber 
Network

76500  48.59  1.05  1.05  46.88  46.88  -  -  -  47.93  -  47.93  0.66 

Iraqi 
Communications 
Operations

79000  20.00  20.00  20.00  -  -  -  -  -  -  -  -  -  -  -  20.00  -  20.00  0.00 

Roads, Bridges, and 
Construction

 305.35  297.23  (31.55)  265.67  22.30  -  22.30  -  -  -  -  -  -  -  -  -  319.53  (31.55)  287.97  17.37 

Public Buildings 
Construction and 
Repair

81000  123.55  116.25  116.25  7.30  7.30  -  -  -  -  -  -  -  -  -  123.55  -  123.55  0.00 

Roads & Bridges 82000  181.80  180.98  (31.55)  149.42  15.00  15.00  -  -  -  -  -  -  -  -  -  195.98  (31.55)  164.42  17.37 

Health Care  811.98  727.10  (0.53)  726.57  79.92  -  79.92  4.50  -  4.50  -  -  -  -  -  -  811.53  (0.53)  810.99  0.99 

Nationwide 
Hospital and Clinic 
Improvements

90000  440.30  439.78  (0.94)  438.84  -  -  1.00  -  1.00  -  -  -  -  -  -  440.78  (0.94)  439.84  0.46 

Equipment 
Procurement and 
Modernization

92000  283.70  246.22  246.22  33.45  33.45  3.50  3.50  -  -  -  -  -  -  283.18  -  283.18  0.523 

Pediatric Facility 
in Basra

91000  46.88  -  0.41  0.41  46.47  46.47  -  -  -  -  -  -  -  -  -  46.47  0.41  46.88  - 

Pediatric Facility in 
Basra II

91500  41.10  41.10  41.10  41.10  -  41.10  0.00 

Private Sector 
Development

 868.29  20.60  (0.06)  20.54  399.82  24.00  423.82  30.02  5.310  35.33  10.00  -  10.00  -  -  -  838.62  29.25  867.88  0.41 

Expand Network 
of Employment 
Centers

01000  8.00  -  -  8.00  8.00  -  -  -  -  -  -  -  -  8.00  -  8.00  - 
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Millions of 
Dollars ExOP DoD USAID DoS  TREASURY  USIP  TOTAL 

Category Project Code  Sept. 07  
 Previously 

Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

Total 
to Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 Previously 
Apportioned 

 4th Qtr. 
Revised 
Action 

 Total to 
Date 

 
Unapportioned  Comments 

Vocational 
Training

02001  71.06  -  -  69.86  69.86  1.04  1.04  -  -  -  -  -  -  70.91  -  70.91  0.16 

Business Skills 
Training

02500  39.95  10.45  (0.06)  10.39  29.50  29.50  39.95  (0.06)  39.89  0.06 

Micro-Small-
Medium 
Enterprises

03000  51.55  5.15  5.15  -  -  10.50  (0.20)  10.30  10.00  -  10.00  51.55  (0.20)  51.35  0.20 $25M transferred 
to USAID DA 
for OPIC; $0.9M 
transferred to DA 
for OPIC on 12/8. 

Institutional 
Reforms

01500  89.46  -  85.00  85.00  3.95  0.51  4.46  88.95  0.51  89.46  - 

Agriculture 01600  121.03  5.00  5.00  100.00  100.00  14.03  2.00  16.03  119.03  2.00  121.03  - 

Market Based 
Reforms

03500  134.96  -  107.46  24.00  131.46  0.50  3.00  3.50  107.96  27.00  134.96  0.00 

Housing 
Rehabilitation 
Grants

 -  -  -  -  -  - 

Iraqi Debt 
Forgiveness

04500  352.28  -  -  -  -  -  -  -  -  -  -  -  -  -  352.28  -  352.28  - $360M transferred 
to Treasury Debt 
account (instead 
of Treasury’s IRRF 
account) 12/8; 
1/26: $7,722,361 
back from 
Treasury from 
unused debt. 

Education, 
Refugees, Human 
Rights, Democracy, 
and Governance

 538.69  27.34  1.04  28.38  197.77  49.50  247.27  216.23  17.500  233.73  29.10  -  29.10  -  -  -  470.44  68.04  538.48  0.21 

Migration & 
Refugee Assistance

04000  209.06  -  -  85.37  85.37  123.50  123.50  -  -  -  -  -  -  208.87  -  208.87  0.19 

Property Claims 
Tribunal

05500  11.50  -  -  -  -  -  10.00  1.50  11.50  -  -  -  -  -  -  10.00  1.50  11.50  - 

Governance 06700  103.56  -  15.16  19.50  34.66  52.90  16.00  68.90  68.06  35.50  103.56  - 

Ministerial 
Capacity Bldg.

06750  53.04  15.00  1.04  16.04  5.00  30.00  35.00  2.00  2.00  -  -  -  -  -  -  22.00  31.04  53.04  0.00 

Banking System 
Modernizations

08000  34.00  0.90  0.90  -  -  4.00  4.00  29.10  -  29.10  -  34.00  -  34.00  - 

Human Rights 09500  15.63  1.94  1.94  1.49  1.49  12.20  12.20  -  -  -  -  -  -  15.63  -  15.63  - 

Education 06300  101.91  9.50  9.50  80.76  80.76  11.63  11.63  -  -  -  -  -  -  101.89  -  101.89  0.02 

Civic Programs 06600  10.00  -  -  10.00  -  10.00  -  -  -  -  -  -  -  -  10.00  -  10.00  - 

USAID 
Administrative 
Expenses

99991  36.00  35.56  35.56  35.56  -  35.56  0.44 

Administrative 
Expenses for CPA 
Successor

99992  184.51  0.51  0.51  184.51  -  184.51  - 06/13/2005: 
Apportioned via 
632(a) $184M 
to State D&CP 
account for 
follow-on to CPA 
operating costs, 
per FY04 supp 
language. 

GRAND TOTAL  18,398.95  13,326.55  (48.763) 13,277.79  3,003.40  73.500 3,076.90  1,409.33  23.082 1,432.41  39.10  -  39.10  10.00  -  10.00  18,351.08  47.818  18,398.89  0.056 

NOTE: TOTALS MAY NOT ADD DUE TO ROUNDING
Total includes $4.95 million transferred-in from the Econonic Support Fund (ESF) for the Marla Ruzicka War Victims Fund as required in P.L. 109-102.
Total includes $5.0 million transferred-in from the Econonic Support Fund (ESF) for the Marla Ruzicka War Victims Fund as required in P.L. 109-234.
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irAQi FUndS ObliGAted FOr recOnStrUctiOn 
Activity by cpA

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects 
were funded by these Iraqi funds:
•	 Seized	funds	were	former	Iraqi	regime	monies	

confiscated by Coalition forces.
•	 Vested	funds	were	Iraqi	funds	in	U.S.	banks	
that	were	frozen	by	executive	order,	vested	in	
the	U.S.	Department	of	Treasury,	and	autho-
rized	for	use	to	benefit	the	people	of	Iraq.

•	 The	Development	Fund	for	Iraq	(DFI)	was	
created	by	United	Nations	(UN)	Security	
Council	Resolution	1483	(UNSCR	1483).	
Proceeds from Iraqi oil sales, repatriated assets 
from	the	United	States	and	other	nations,	and	
deposits	from	unencumbered	Oil-for-Food	
(OFF)	funds	were	all	to	be	deposited	in	the	
DFI	and	managed	by	CPA.

This	appendix	responds	to	Section	3001	(i)
(l)(d)	of	P.L.	108-106	on	reporting	of		“foreign	
[Iraqi]	assets	seized	or	frozen.”

Seized FUndS
Coalition	military	forces	seized	nearly	$926.78	
million from the former regime. Current 
Defense	Finance	and	Accounting	Service	(DFAS)	
accounting	systems	show	that	$914.24	million	
was	obligated,	and	$904.55	million	(99%	of	the	
obligated	amount)	was	expended,	as	of	Sep-
tember	30,	2008.	U.S.	Army	accounting	officials	
have not reconciled or fully audited the totals for 
seized	funds.	Most	seized	assets	were	used	for:
•	 non-ministry	repairs	of	Iraqi	infrastructure	

and humanitarian assistance
•	 Iraqi	ministry	operations
•	 Brigade	Commander’s	Discretionary	Fund	

fuel products (gasoline and liquid propane) for 
the Iraqi civilian population

For	a	detailed	list	of	seized	funds	program	
expenditures,	see	Table	G-1.

Seized Funds, as of 9/30/2008 ($ millions)

Program Commitments Obligations Disbursements

Stipend Pay $30.84 $30.84 $30.84

Salaries – Iraqi National Army .16 0.00 0.00

Non-ministry Repair 337.28 334.59 325.23

Gasoline and Liquid Propane 90.00 87.18 87.18

Brigade Commander’s Discretionary Fund 198.40 198.40 198.40

Ministry Operations 262.73 262.73 262.73

MANPACK Buyback Program .72 .49 .46

Total $919.96 $914.24 $904.55

Source: DFAS, response to SIGIR data call, October 2, 2008.
Note: Numbers are affected by rounding.

Table G-1
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veSted FUndS
In	response	to	a	UN	resolution	passed	after	the	
first	Gulf	War,	the	United	States	froze	Iraqi	assets	
(UNSCR	661,	August	1990;	Presidential	Execu-
tive	Order	12817,	October	23,	1992).	On	March	
20,	2003,	Presidential	Executive	Order	13290	
authorized	the	use	of	these	funds	to	benefit	the	
people	of	Iraq.	As	of	September	30,	2008,	the	
obligated	$1.69	billion	was	virtually	expended	
(99.8%),	according	to	accounting	records	pro-
vided	by	DFAS.	Vested	funds	were	used	primar-
ily for:
•	 Iraqi	civil	servant	salaries,	pensions,	and	indi-

vidual relief payments
•	 Iraqi	ministry	operations
•	 non-ministry	repairs,	reconstruction,	and	

humanitarian assistance

For	a	detailed	list	of	expenditures	from	vested	
funds,	see	Table	G-2.

develOpment FUnd FOr irAQ
In	May	2003,	the	DFI	was	created	to	serve	as	the	
primary financial vehicle for channeling revenue 
from	Iraqi	oil	sales,	unencumbered	OFF	depos-
its, and repatriated Iraqi assets to the relief and 
reconstruction of Iraq.

DFI TransITIon sub-accounT
On	June	15,	2004,	the	Iraqi	Minister	of	Finance	
designated	the	U.S.	mission	to	administer	and	
make	payments	on	those	DFI	contracts:
•	 entered	into	before	June	28,	2004
•	 not	secured	by	a	letter	of	credit
•	 under	the	limit	of	$800	million

This	initial	limit	was	intended	as	a	first	step	
toward financing continuity for these contracts 
because their overall liability substantially 
exceeded	this	amount.	The	Ministry	of	Finance	
increased	the	amount	provided	to	the	DFI	transi-

Vested Funds, as of 9/30/2008 ($ millions)

Program Commitments Obligations Disbursements

Salaries $4.65 $0.00 $0.00

Salaries Emergency Payments 78.83 78.83 78.83

Salaries Regular Payments Iraqi Civil Servants/Other 1,006.45 1,006.45 1,006.38

Salaries Regular Payments Pension 99.51 99.51 99.51

Other Salaries: Specialized Workers .15 0.13 0.13

Repair/Reconstruction/Humanitarian Assistance 8.52 0.00 0.00

Non-ministry Repair 122.91 122.78 121.50

Emergency Projects, Less than $200,000 2.47 2.47 2.47

Mobile Radios (Emergency) 15.80 15.80 15.42

Fire Stations 1.09 1.09 1.09

Hospital Generators 8.20 8.20 8.20

Ministry 17.66 0.00 0.00

Ministry Operations 357.90 357.90 356.82

Total $1,724.13 $1,693.17 $1,690.53

Source: DFAS, response to SIGIR data call, October 2, 2008.
Note: Numbers are affected by rounding.

Table G-2
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tion sub-account to meet contract obligations at 
his discretion. 

Joint Contracting Command-Iraq/Afghani-
stan’s	(JCC-I/A’s)	contract	for	administration	
over	the	DFI	sub-account	expired	on	Decem-
ber	31,	2007.	On	December	30,	2007,	JCC-I/A	
requested	that	the	Joint	Area	Support	Group	
(JASG)	transfer	all	remaining	DFI	cash	to	the	
GOI.	On	March	19,	2008,	100%	of	the	approxi-
mately	$24.46	million	in	cash	funds	held	at	the	
U.S.	Embassy	vault	were	electronically	trans-
ferred	to	the	designated	GOI	account.	Addition-
ally,	payment	packages	totaling	$53.14	million	
were	presented	to	the	GOI’s	Ministry	of	Finance	
for	payment.	The	DFI	sub-account	assets	include	
a	bank	balance	and	cash	balance.	As	of	March	
31,	2008,	the	DFI	bank	balance	is	$124.6	mil-
lion,	and	the	DFI	cash	balance	is	zero,	accord-
ing	to	JASG.		Only	this	historical	perspective	is	

provided, as JCC-I/A stewardship ended and all 
funds	transferred	to	the	GOI	in	the	prior	quarter.

Table	G-3	provides	additional	details	for	the	
DFI	fund	status	and	balance	of	assets	as	of	March	
31,	2008.

irAQi FUndS FOr  
recOnStrUctiOn:  
dAtA clAriFicAtiOn
SIGIR	compiled	data	on	Iraqi	funds	for	recon-
struction	from	DFAS,	JASG,	and	JCC-I/A.	SIGIR	
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization.	SIGIR	accepted	the	data	provided	
and believes that the presentation of Iraqi funds 
in this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
September	30,	2008	(unless	an	alternative	date	is	
noted).

DFI Sub-account Fund Status, as of 3/31/2008 ($ millions)

DFI Sub-account Sources of Funds Bank Cash

Beginning Balance  $800.0  $217.7

New Income Additional IIG Funds  2,000.0

Transfer Seized/Vested  21.8

Interest Earned  5.3

Total Funding  $2,827.1  $217.7

DFI Sub-account Uses of Funds  Bank  Cash 

Total Funding $2,827.1 $217.7

Less: Allocated and Paid  2,702.5  217.7

DFI Balance  $124.6  $0.0

Source: Joint Area Support Group, response to SIGIR data call, April 2, 2008.
Note: Numbers are affected by rounding.

Table G-3
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AppendIx H

InternAtIOnAl SuppOrt fOr IrAq

SIGIR continues to note the challenges in report-
ing on international contributions to Iraq recon-
struction. As Iraq shifts to normalized bilateral 
relations with the international community, the 
United States is less able to track international 
funding. 

donor Assistance to GOI
As of September 30, 2008, the Department of 
State (DoS) reported a total of $17 billion in 
donor pledges,1 including $5.26 billion in grants 
and $11.75 billion in loans.2 

The total of grants committed to Iraq 
through contracts, budget actions, or dedicated 
international agreements is $5.56 billion—ap-
proximately $308 million greater than the total of 
grants pledged.3 Another $3.72 billion has been 
committed in soft loans—approximately $8.03 
billion less than loans pledged. Iraq continues to 
focus more on reducing its debt burden from the 
Saddam era than on adding new debt. 

development Assistance database
U.S. advisors have joined with the United 
Nations Development Programme (UNDP) 
and the European Union to help the Ministry of 
Planning and Development improve its track-
ing of donor contributions to Iraq reconstruc-
tion. Initial efforts focused on developing the 
Development Assistance Database (DAD). 
Recent efforts involve establishing a broader 
Capital Budget Request and Tracking System 
that would capture all efforts for reconstruction, 
including those funded by Iraq’s national and 
provincial budgets. However, the efforts to inte-
grate the two systems continue to cause logistical 
and organizational issues.4

There is no standard reporting requirement 
for donors to provide data and no set time frame 
to complete updates to the DAD. Thus, compar-
ing DoS donor pledge figures to data available in 
the DAD does not provide an accurate or com-
plete picture of the status of donor support. 

As of October 10, 2008, the DAD reported 
total commitments of $5.56 billion—an in-
crease of approximately $146.5 million from 
last quarter.5 Disbursements rose $115 million 
this quarter, now totaling $2.64 billion.6 For an 
overview of Iraqi donor spending reported in the 
DAD, see Table H.1 and Table H.2.

International reconstruction fund 
facility for Iraq
In early July, the Donors Committee of the 
International Reconstruction Fund Facility for 
Iraq (IRFFI) met in Baghdad and confirmed the 
decisions to align IRFFI activities in support of 
the goals of the Compact and to schedule the end 
date of the IRFFI for December 31, 2010.7 

As of August 31, 2008, 25 IRFFI donors had 
committed $1.85 billion for Iraq reconstruction.8 
Of this commitment, the UN Development 
Group Iraq Trust Fund (UNDG ITF) totals $1.36 
billion, and the World Bank Iraq Trust Fund 
(WB ITF) totals $497 million,9 including a recent 
commitment of $20 million from Italy. Currently, 
157 IRFFI projects (141 UNDG, 16 World Bank) 
are completed or ongoing.10 

Since 2003, the UN has played a sustaining 
role in supporting Iraq’s relief and reconstruction 
efforts. For more information, see Governance.
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Table H.1

Snapshot of Top Donor-funded Projects 

Donor
Project Cost    

($ Millions) Title

Project 
Implementation 
Status Sector Province

Japan $118.71 Construction of a diesel power 
station (60 MW) in Al-Samawa

Ongoing Infrastructure Muthanna

Japan $68.45 Project for rehabilitation of four 
general hospitals in the northern 
region of Iraq

Completed Health Dahuk, Ninewa, 
Tameem, Erbil

Japan $65.04 Project for improvement of trunk 
communications network

Completed Infrastructure Nationwide

World Bank Iraq Trust Fund $65.00 Emergency water supply and 
sanitation project

Ongoing Environment; Housing, 
Labour and Social Affairs

Baghdad

UN Development Group 
Iraq Trust Fund

$61.31 Provision of logistical and geo 
support to IECI (phase ii)

Ongoing Governance and 
Democracy Development

Nationwide

Japan $55.17 Project for improvement of water 
treatment facilities 

Completed Housing, Labour and 
Social Affairs

Baghdad

Japan $53.00 Project for provision of ambulances Completed Health Nationwide

Japan $50.58 Project for rehabilitation of four 
general hospitals in the southern 
region of Iraq

Completed Health Najaf; Qadissiya; 
Muthanna; Thi-Qar

UN Development Group 
Iraq Trust Fund

$46.43 Cholera outbreak—early detection 
and mortality reduction

Ongoing Health Nationwide

Japan $45.86 Project for rehabilitation of three 
general hospitals in the central 
region of Iraq

Completed Health Baghdad

Total $629.55

Notes: Data not formally reviewed, audited, or verified. Numbers affected by rounding. Data excludes U.S.-funded projects. Committed and disbursed are the international terms used; this 
terminology is comparable to the SIGIR terms obligated and expended. 

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 10/10/2008.

Table H.2

Snapshot of Donor Projects by Sector ($ Millions)

Sector Committed Disbursed

Agriculture, Food and Fishing $261.54 $176.16

Economic Development $195.97 $44.45

Education, Science, and Culture $402.06 $237.41

Energy $26.16 $23.33

Enterprise and Industry $1.05 $.37

Environment $250.85 $155.84

Governance and Democracy Development $575.34 $460.65

Health $561.90 $428.98

Housing, Labour and Social Affairs $328.29 $226.00

Infrastructure $1,023.56 $686.64

Security $189.84 $147.98

Unspecified/Unclassified $92.63 $42.71

Unallocated $8.73 $4.76

Total $3,917.93 $2,635.28

Note: Numbers affected by rounding.

Source: GOI, Development Assistance Database, www.mop-iraq.org/dad, accessed 10/10/2008.
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World bank

The World Bank funds several programs to sup-
port the GOI in addressing primary reconstruc-
tion needs:
•	 restoring	basic	services
•	 supporting	private-sector	development
•	 enhancing	social	safety	nets
•	 improving	public-sector	governance

This support for Iraq reconstruction is fund-
ed primarily through the WB ITF. However, the 
World Bank also assists through loan programs 
and projects with international partners.

World bank IdA loans

The World Bank has provided assistance to 
Iraq to develop social services through its 

International Development Association (IDA). 
Five IDA loans have been approved for Iraq, 
totaling $508.5 million. For the status of these 
projects, see Table H.3.

Endnotes
1. NEA-I, response to SIGIR data call, 10/2/2008.
2. NEA-I, response to SIGIR data call, 10/2/2008.
3. NEA-I, response to SIGIR data call, 10/2/2008.
4. DoS, Section 2207 Report, 4/2008, p. II-4.
5. GOI, Development Assistance Database, 10/10/2008.
6. GOI, Development Assistance Database, 10/10/2008.
7. NEA-I, response to SIGIR data call, 10/2/2008.
8. IRFFI, “Donor Commitments to the World Bank Iraq Trust 

Fund and United Nations Development Group Iraq Trust 
Fund,” 8/31/2008.

9. IRFFI, “Donor Commitments to the World Bank Iraq Trust 
Fund and United Nations Development Group Iraq Trust 
Fund,” 8/31/2008.

10. NEA-I, response to SIGIR data call, 10/2/2008.

Table H.3

World Bank IDA Loans

Name

Product 
Amount             

($ millions)
Approval 
Date

Implementing 
Agency Description Status

Third Emergency 
Education Project

$100 November 
2005

Ministry of 
Education

Helps alleviate school overcrowding 
through construction of 82 new schools in 
15 provinces. The project directly benefits 
about 57,000 students.

The project was delayed for two years; 
therefore, no funds have been disbursed 
since October 2007. The World Bank is 
discussing the possibility of restructuring 
the project to ensure effective use of 
IDA funding for the education sector.

Emergency Road 
Rehabilitation 
Project

$135 June 2006 Ministry of 
Construction

Assists in the rehabilitation of highways 
and village access roads in central and 
southern Iraq. Three floating bridges 
will also be replaced with permanent 
structures.

The World Bank has signed for the $57 
million contract in the Kurdistan region 
and in the Central and South regions. 
Contracts for eight projects are expected 
to be ongoing by December 2008. 

Dokan and 
Darbandihkan 
Emergency 
Hydropower 
Project

$40 December 
2006

KRG Ministry of 
Electricity

Part of Iraq’s overall Electricity Master 
Plan, providing electricity in the Kurdistan 
region and to the national grid. The 
project will directly impact an estimated 
490,000 households and provide benefit 
for industrial consumers.

Contracts are being negotiated for 
urgent rehabilitation of power plant 
excitation systems and overhaul of 
switchyard and compressor spare parts. 

Emergency 
Electricity 
Reconstruction 
Project

$124 March 
2007

Ministry of 
Electricity

Aims to restore the base-load generating 
capacity of the Hartha power plant and 
build capacity at the MOE.

Preparations for rehabilitation work 
to restore capacity are underway. 
Negotiations on security arrangements 
and final pricing of the contract are 
ongoing and expected to be completed 
by January 2009.

Emergency Water 
Supply

$109.5 June 2008 Ministry of 
Municipalities 
and Public 
Works

Intends to improve the quantity and 
quality of water availability in four 
selected high-priority provinces. Assists 
GOI in developing a sustainable policy for 
the water sector.

The project was approved on June 10, 
2008. 

Total $508.5

Source: IRFFI, World Bank Operations in Iraq Data Sheet, 7/31/2008.



Appendix i

 OCTOBER 30, 2008 i REPORT TO CONGRESS i i-1

completed SiGiR AuditS

This appendix contains a list of completed audits on Iraq reconstruction activities from the Special 
Inspector General for Iraq Reconstruction (SIGIR).  Table I-1 lists all SIGIR audits completed.  Table 
I-2 shows the status of SIGIR audit recommendations as of October 30, 2008.

All Completed Audits by SIGIR, as of 10/30/2008
Report 
Number 

Month/Year 
Issued Report Title

09-007 10/2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

09-006 10/2008 Status of Department of State Economic Support Fund Interagency Agreements With The U.S. Army Corps of Engineers in 
Iraq

09-005 10/2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

09-004 10/2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

09-003 10/2008 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research Triangle Institute

09-002 10/2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

09-001 10/2008 Opportunities to Enhance U.S. Democracy-Building Strategy for Iraq

08-024 07/2008 Information on a Special Department of Defense Program to Foster Economic Recovery in Iraq

08-023 07/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done

08-022 07/2008 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, but Substantial U.S. Support 
Remains

08-021 07/2008 Comprehensive Plan Needed To Guide the Future of the Iraq Reconstruction Management System

08-020 07/2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Efforts

08-019 07/2008 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

08-018 07/2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

08-017 04/2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed to 
Avoid Waste

08-016 04/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan 

08-015 04/2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and 
Security in Iraq 

08-014 04/2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

08-013 04/2008 Interim Report on Iraq Reconstruction Contract Terminations

08-012 03/2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

08-011 04/2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

08-010 01/2008 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 

08-009 01/2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

08-008 01/2008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to Success

08-007 01/2008 Efforts to Implement a Financial Management Information System in Iraq

08-006 01/2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

08-005 01/2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts
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All Completed Audits by SIGIR, as of 10/30/2008
Report 
Number 

Month/Year 
Issued Report Title

08-004 01/2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

08-003 10/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

08-002 10/2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

08-001 10/2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information System in Iraq

07-016 10/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

07-015 10/2007 Review of Effectiveness of the Provincial Reconstruction Team Program in Iraq

07-014 07/2007 Status of the Provincial Reconstruction Team Program Expansion in Iraq

07-013 04/2007 Sustainment of the Advanced First Responder Network (Restricted Distribution)

07-012 04/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

07-011 10/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

07-010 10/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

07-009 07/2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

07-008 07/2007 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting IRRF-funded Reconstruction 
Activities

07-007 07/2007 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 04/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

07-005 07/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

07-004 07/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

07-003 07/2007 Cost-to-Complete Reporting for Iraq Reconstruction Projects

07-002 04/2007 Status of the Advanced First Responder Network

07-001 06/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor 
Performance

06-045 01/2007 Status of Ministerial Capacity Development in Iraq

06-044 01/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

06-043 01/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

06-042 01/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting Activities (Restricted – Limited 
Distribution)

06-040 01/2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

06-039 01/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

06-038 09/2006 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure

06-037 09/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

06-036 01/2007 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI)

06-035 10/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics Civil Augmentation Program 
(LOGCAP) Contractor

06-034 10/2006 Status of the Provincial Reconstruction Team Program in Iraq

06-033 10/2006 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

06-032 10/2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

06-031 10/2006 Management of the Iraqi Interim Government Fund

06-030 01/2007 Status of Medical Equipment and Other Non-Construction Items Purchased for Primary Healthcare Centers

06-029 01/2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police Training 
Program Support

06-028 10/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 07/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

06-025 07/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, 
Inc., Contract Number W914NS-04-D-0006

06-024 07/2006 Joint Cash Count: Iraq National Weapons Card Program

06-023 07/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities—January through March 2006
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All Completed Audits by SIGIR, as of 10/30/2008
Report 
Number 

Month/Year 
Issued Report Title

06-021 07/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 07/2006 Review of the Advanced First Responder Network

06-019 07/2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

06-018 07/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics 
and Law Enforcement Affairs as of December 31, 2005

06-017 07/2006 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

06-016 04/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons 
Global Services, Contract Number W914NS-04-D-0006

06-015 04/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

06-014 07/2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classified)

06-013 04/2006 Briefing to the International Advisory and Monitoring Board for Iraq: Management Controls over the Development Fund for 
Iraq

06-012 04/2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central/Falluja

06-011 04/2006 Management of the Primary Healthcare Centers Construction Projects

06-010 04/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 04/2006 Review of Task Force Shield Programs

06-008 04/2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

06-007 04/2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government

06-006 04/2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund 
Projects to the Iraqi Government

06-005 04/2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development 
Fund for Iraq

06-004 04/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities October through December 2005

06-003 04/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

06-002 02/2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

06-001 04/2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management 
System

05-029 01/2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

05-028 01/2006 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government

05-027 01/2006 Methodologies for Reporting Cost-to-Complete Estimates

05-026 01/2006 Fact Sheet on the Use of the $50 Million Appropriation To Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

05-025 01/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

05-024 01/2006 Management of the Mansuria Electrical Reconstruction Project

05-023 01/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

05-022 10/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

05-021 10/2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

05-020 10/2005 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the Karbala Library

05-019 09/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown 
and Root Services, Inc.

05-018 10/2005 Management of Iraq Relief and Reconstruction Program: Acquisition of Armored Vehicles Purchased through Contract 
W914NS-05-M-1189

05-017 10/2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

05-016 10/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

05-015 10/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

05-014 10/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

05-013 09/2005 Controls over Equipment Acquired by Security Contractors
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All Completed Audits by SIGIR, as of 10/30/2008
Report 
Number 

Month/Year 
Issued Report Title

05-012 07/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - Construction Quality Assurance

05-011 07/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

05-010 07/2005 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting Command-Iraq on the Audit of the 
Award Fee Process

05-009 07/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

05-008 04/2005 Administration of Contracts Funded by the Development Fund for Iraq

05-007 04/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 04/2005 Control of Cash Provided to South-Central Iraq

05-005 04/2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defense Services Limited

05-004 01/2005 Oversight of Funds Provided to the Iraqi Ministries through the National Budget Process

05-003 11/2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

05-002 10/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

05-001 10/2004 Coalition Provisional Authority Control of Appropriated Funds

04-013 07/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

04-011 07/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

04-009 07/2004 Coalition Provisional Authority Comptroller Cash Management Controls over the Development Fund for Iraq

04-008 07/2004 Coalition Provisional Authority Control over Seized and Vested Assets

04-007 07/2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

04-006 07/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

04-005 07/2004 Award of Sector Design-Build Construction Contracts

04-004 07/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

04-003 06/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 06/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

04-001 06/2004 Coalition Provisional Authority Coordination of Donated Funds

Total number of audits: 129

Table I-1
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Status of SIGIR Audit Recommendations, as of 10/30/2008
Recommendations

Report Report Title
Month/Year 
Issued Total Closed In-Process

09-007 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission 10/2008 2 0 2

09-006 Status of Department of State Economic Support Fund Interagency Agreements With The 
U.S. Army Corps of Engineers in Iraq

10/2008 0 0 0

09-005 Agencies Need Improved Financial Data Reporting for Private Security Contractors 10/2008 3 0 3

09-004 Iraq Reconstruction Project Terminations Represent a Range of Actions 10/2008 2 0 2

09-003 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research 
Triangle Institute

10/2008 3 0 3

09-002 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue 10/2008 0 0 0

09-001 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq 10/2008 4 0 4

08-024 Information on a Special Department of Defense Program to Foster Economic Recovery in 
Iraq

07/2008 0 0 0

08-023 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done 07/2008 3 1 2

08-022 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure 
Development, but Substantial U.S. Support Remains

07/2008 0 0 0

08-021 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management 
System

07/2008 3 0 3

08-020 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction 
Management System

07/2008 0 0 0

08-019 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, 
Inc.

07/2008 3 0 3

08-018 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, 
LLC

07/2008 2 0 2

08-017 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but 
Further Improvements Needed to Avoid Waste

04/2008 4 0 4

08-016 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management 
Plan 

04/2008 0 0 0

08-015 Interim Analysis of Iraqi Security Force Information Provided by the Department of 
Defense Report, Measuring Stability and Security in Iraq 

04/2008 0 0 0

08-014 Progress on Recommended Improvements to Contract Administration for the Iraqi Police 
Training Program

04/2008 0 0 0

08-013 Interim Report on Iraq Reconstruction Contract Terminations 04/2008 0 0 0

08-012 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area 
Support Group-Central

03/2008 0 0 0

08-011 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini 
Corporation

04/2008 1 0 1

08-010 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 01/2008 0 0 0

08-009 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor 
Performance 

01/2008 0 0 0

08-008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to 
Success 

01/2008 0 0 0

08-007 Efforts To Implement a Financial Management Information System in Iraq 01/2008 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 01/2008 3 0 3

08-005 Differences in Services and Fees for Management and Administration of Iraq 
Reconstruction Contracts 

01/2008 1 0 1

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 
Recruiting Center 

01/2008 1 0 1

08-003 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 10/2007 0 0 0

08-002 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, 
Reimbursement, and Transition 

10/2007 6 5 1

08-001 Interim Report on Efforts and Further Action Needed To Implement a Financial 
Management Information System in Iraq 

10/2007 3 0 3
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Status of SIGIR Audit Recommendations, as of 10/30/2008
Recommendations

Report Report Title
Month/Year 
Issued Total Closed In-Process

07-016 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi 
Police Training Program 

10/2007 3 0 3

07-015 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 10/2007 2 0 2

07-014 Status of the Provisional Reconstruction Team Program Expansion in Iraq 07/2007 3 0 3

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 04/2007 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 
Department of State 

04/2007 0 0 0

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 10/2007 3 0 3

07-010 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 
Contracts 

10/2007 1 0 1

07-009 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract 07/2007 0 0 0

07-008 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations 
Conducting IRRF-funded Reconstruction Activities 

07/2007 0 0 0

07-007 Status of U.S. Government Anticorruption Efforts in Iraq 07/2007 3 0 3

07-006 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 
2006 

04/2007 3 1 2

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief 
and Reconstruction 

07/2007 0 0 0

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of 
Iraq 

07/2007 1 0 1

07-003 Cost-to-Complete Reporting for Iraq Reconstruction Projects 07/2007 3 0 3

07-002 Status of the Advanced First Responder Network 04/2007 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 
Government Oversight, and Contractor Performance 

06/2007 10 6 4

06-045 Status of Ministerial Capacity Development in Iraq 01/2007 5 0 5

06-044 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities 

01/2007 0 0 0

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 01/2007 0 0 0

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 
Activities (Restricted/Limited Distribution) 

01/2007 0 0 0

06-040 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) 01/2007 0 0 0

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 
SPU-C-00-04-00001-00 

01/2007 0 0 0

06-038 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect 
Its Energy Infrastructure 

09/2006 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 
Fund (IRRF 2) 

09/2006 1 1 0

06-036 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI) 01/2007 0 0 0

06-035 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics 
Civil Augmentation Program (LOGCAP) Contractor 

10/2006 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/2006 7 6 1

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq 
Relief and Reconstruction Fund 

10/2006 4 0 4

06-032 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities 10/2006 5 0 5

06-031 Management of the Iraqi Interim Government Fund 10/2006 4 4 0

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for Primary 
Healthcare Centers 

01/2007 4 4 0

06-029 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 
0338, for the Iraqi Police Training Program Support 

01/2007 10 8 2

06-028 Review of Administrative Task Orders for Iraq Reconstruction Contracts 10/2006 3 3 0
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Status of SIGIR Audit Recommendations, as of 10/30/2008
Recommendations

Report Report Title
Month/Year 
Issued Total Closed In-Process

06-026 Review of the U.S. Agency for International Development’s Management of the Basrah 
Children’s Hospital Project

07/2006 6 6 0

06-025 Review of the Medical Equipment Purchased for the Primary Healthcare Centers 
Associated with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006 

07/2006 7 7 0

06-024 Joint Cash Count: Iraq National Weapons Card Program 07/2006 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities—January through 
March 2006 

07/2006 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 07/2006 12 5 7

06-020 Review of the Advanced First Responder Network Project 07/2006 5 5 0

06-019 Review of the Use of Definitization Requirements for Contracts Supporting 
Reconstruction in Iraq 

07/2006 2 0 2

06-018 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005 

07/2006 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 07/2006 6 0 6

06-016 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006 

04/2006 0 0 0

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 04/2006 4 4 0

06-014 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure 
(Classified) 

07/2006 7 0 7

06-013 Briefing to the International Advisory and Monitoring Board for Iraq: Management 
Controls Over the Development Fund for Iraq 

04/2006 0 0 0

06-012 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central/Falluja 

04/2006 0 0 0

06-011 Management of the Primary Healthcare Centers Construction Projects 04/2006 7 7 0

06-010 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi 
Armed Forces Seized Assets Fund

04/2006 1 1 0

06-009 Review of Task Force Shield Programs 04/2006 8 8 0

06-008 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-
Central

04/2006 3 3 0

06-007 U.S. Agency for International Development: Management of the Transfer of Iraq Relief 
and Reconstruction Fund Projects to the Iraqi Government 

04/2006 1 1 0

06-006 Multi-National Security Transition Command-Iraq: Management of the Transfer of Iraq 
Relief and Reconstruction Fund Projects to the Iraqi Government 

04/2006 1 1 0

06-005 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management 
and Controls of the Development Fund for Iraq 

04/2006 0 0 0

06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities October through 
December 2005 

04/2006 0 0 0

06-003 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq 
Relief and Reconstruction Fund 

04/2006 9 7 2

06-002 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and 
Reconstruction Fund 

02/2006 1 1 0

06-001 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq 
Reconstruction Management System 

04/2006 3 1 2

05-029 Challenges Faced in Carrying Out Iraq Relief and Reconstruction Fund Activities 01/2006 0 0 0

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government 01/2006 1 1 0

05-027 Methodologies for Reporting Cost-to-Complete Estimates 01/2006 14 12 2

05-026 Fact Sheet on the Use of the $50 Million Appropriations To Support the Management and 
Reporting of the Iraq Relief and Reconstruction Fund 

01/2006 0 0 0

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 01/2006 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 01/2006 0 0 0

05-023 Management of Rapid Regional Response Program Contracts in South-Central Iraq 01/2006 3 3 0
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Status of SIGIR Audit Recommendations, as of 10/30/2008
Recommendations

Report Report Title
Month/Year 
Issued Total Closed In-Process

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs 10/2005 4 0 4

05-021 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete 
Estimate Reporting 

10/2005 1 1 0

05-020 Management of the Contracts, Grant and Micro-Purchases Used to Rehabilitate the 
Karbala Library 

10/2005 7 7 0

05-019 Attestation Engagement Concerning the Award of Non-Competitive Contract DACA63-
03-D-0005 to Kellogg, Brown and Root Services, Inc.

09/2005 0 0 0

05-018 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 10/2005 5 3 2

05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/2005 4 3 1

05-016 Management of the Contracts and Grants Used To Construct and Operate the Babylon 
Police Academy 

10/2005 6 6 0

05-015 Management of Rapid Response Program Grants in South-Central Iraq 10/2005 10 10 0

05-014 Management of Commander’s Emergency Response Program for Fiscal Year 2004 10/2005 0 0 0

05-013 Controls Over Equipment Acquired by Security Contracts 09/2005 0 0 0

05-012 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project 
Management - Construction Quality Assurance 

07/2005 0 0 0

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq 
Relief and Reconstruction Fund 

07/2005 5 5 0

05-010 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting 
Command-Iraq on the Audit of the Award Fee Process 

07/2005 7 4 3

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 
June 28, 2004 

07/2005 0 0 0

05-008 Administration of Contracts Funded by the Development Fund for Iraq 04/2005 6 6 0

05-007 Administration of Iraq Relief and Reconstruction Fund Contract Files 04/2005 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 04/2005 8 8 0

05-005 Compliance with Contract No. W911SO-04-C-0003 Awarded to Aegis Defence Services 
Limited 

04/2005 7 7 0

05-004 Oversight of Funds Provided to the Iraqi Ministries through the National Budget Process 01/2005 0 0 0

05-003 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract 11/2004 0 0 0

05-002 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 
Kuwait 

10/2004 5 5 0

05-001 Coalition Provisional Authority Control of Appropriated Funds 10/2004 0 0 0

04-013 Coalition Provisional Authority Contracting Processes Leading Up To and Including 
Contract Award 

07/2004 1 1 0

04-011 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 
Authority in Baghdad 

07/2004 4 4 0

04-009 Coalition Provisional Authority Comptroller Cash Management Controls Over the 
Development Fund for Iraq 

07/2004 5 5 0

04-008 Coalition Provisional Authority Control Over Seized and Vested Assets 07/2004 3 3 0

04-007 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 07/2004 1 1 0

04-006 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 07/2004 0 0 0

04-005 Award Sector Design-Build Construction Contracts 07/2004 0 0 0

04-004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 
the Coalition Provisional Authority 

07/2004 3 3 0

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 06/2004 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, 
Iraq 

06/2004 0 0 0

04-001 Coalition Provisional Authority Coordination of Donated Funds 06/2004 3 3 0

Total 343 217 126

Table I-2
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COmpleTed SiGiR inSpeCTiOnS
This appendix contains a list of completed inspections on Iraq reconstruction activities by the Special 
Inspector General for Iraq Reconstruction (SIGIR), as of October 30, 2008.

Completed SIGIR Inspections (as of October 30, 2008)

Project  
Name Governorate

Budgeted  
Total Cost 

(thousands)
Executing  
Agency Contractor

GRD  
Region

Sadr City R3 Water Treatment Plant Baghdad $65,848 GRC
Washington  
International, Inc. / 
Black and Veatch

Central

Falluja WWTP Anbar $29,558 GRC FluorAMEC Central

Falluja Sewer—Area A Construction  
and Repair Anbar $2,906 GRC Local Central

Falluja Sewer—Pump Station 1&2 Anbar $7,223 GRC Local Central

Falluja Sewer—Force Main Anbar $1,804 GRC Local Central

Falluja Sewer—Earthwork for the  
WWTP Anbar $2,769 GRC Local Central

Al Quds High School Baghdad $420 MNC-I Local Central

Al Mualameen High School Baghdad $389 MNC-I Local Central

Al Faoo High School Baghdad $441 MNC-I Local Central

Al Shofa Water Facility Nassriya $349 GRS Local South

Al Kazim Water Supply Nassriya $493 GRS Local South

Nassriya 33-kV Power line Nassriya $1,538 GRS Local South

Al Ager Water Compact Unit Nassriya $650 GRS Local South

Kirkuk to Baiji PEZ Phase 3 Kirkuk $3,838 GRN Local North

Kahn Bani-Sa’ad Correctional Facility Kahn Bani Sa’ad $40,497 GRD Parsons Central

Project Assessment Review Through 
April 2008 Various $1,600,000 GRD Various Various

Nassriya Water Treatment Plant Nassriya $277,000 GRD FluorAmec South

Repair of the Al Ghazaliyah G-6  
Sewage Lift Station Baghdad $329 GRD Local Central

Kurdistan Ministry of Interior  
Complex Erbil $7,400 GRN Tigris (Turkey) North

Sarwaran Primary School Erbil $694 GRN Local North

Binaslawa Middle School Erbil $602 GRN Local North

Nassriya Prison Expansion Nassriya $6,263 GRS Local South

Nassriya Prison Follow-up Nassriya $15,523 GRS Local South

Al Escanddrona School Baghdad $ 86.6 GRD Local Central

Rehabilitation of the Mansour Pump 
Station Baghdad $ 123 GRD Local Central

Mahalla 824 Sewer Collapse Project Baghdad $ 629 GRD Local Central

Continued on the next page
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Completed SIGIR Inspections (as of October 30, 2008)

Project  
Name Governorate

Budgeted  
Total Cost 

(thousands)
Executing  
Agency Contractor

GRD  
Region

Iraqi Army Facilities located in Diyanah 
and Debecha Erbil $ 9,300 AFCEE Toltest, Inc. North

Erbil Police Academy Erbil $10,000 (U.S.) GRN Tigris Company North

Repair of the Ghazaliyah G-7  
Sewage Lift Station Baghdad $329 GRD Local Central

Bartilla Booster Pump Station Repair Ninewa $417 GRN Local North

Bartilla New Road Paving Ninewa $148 GRN Local North

Showairrej to Tak Harb Road Paving Ninewa $1,439 GRN Local North

Right Bank Drinking Water Treatment 
Plant Ninewa $1,714 GRN Local North

Mosul Dam Ninewa $27,000 GRD
Washington Inter-
national/Black and 
Veatch

North

Qudas Power Plant Turbine Restoration 
Project and Qudas Power Plant Expan-
sion Project

Baghdad $160,000 GRD

URUK Engineering 
Services and the  
Baghdad Company  
for Gas Turbines  
LTD Joint Venture/
FluorAMEC, LLC

Central

Al Qana’at Raw Water  
Pump Station Baghdad $4,230 GRC Comet Company Central

Al Rasheed Brigade Set Baghdad $64,010 AFCEE Tetra Tech, Inc. Central

Iraqi C-130 Base Baghdad $30,800 AFCEE Toltest, Inc. Central

Iraqi Ministry of Defense Building Babylon $31,460 MNSTC-I Laguna Construction 
Company, Inc. Central

Doura Power Station  
Units 5 and 6 Baghdad $90,800 GRD Bechtel  

National, Inc. Central

Al Basrah Oil Terminal  
(ABOT) (5 projects) Basrah $3,045 GRC Parsons South

Military Base, Tallil Thi-Qar $108,590 AFCEE Weston South

Military Base Upgrades,  
Tallil Thi-Qar $10,511 AFCEE Weston South

Recruiting Center, Hillah Babylon $1,824 AFCEE Weston South

Iraqi Civil Defense HQ, Baghdad Baghdad $3,000 GRC Parsons Central

Bab Shams Police Station, Mosul Ninewa $353 GRN Local North

Gaugli-Ashur Police  
Station, Mosul Ninewa $881 GRN Local North

Maternity and Pediatric Hospital Erbil $6,831 GRN Local North

BIAP 12 Standby 06 Power Baghdad $11,792 USAID Bechtel Central

West BIAP Special Forces Barracks Baghdad $5,205 GRC Local Central

Al Alwaiya Maternity  
Hospital Baghdad $1,986 GRD Parsons/Local Central

Al Alwaiya Children’s  
Hospital Baghdad $1,288 GRD Parsons/Local Central

Dahuk Rehabilitation  
Center Dahuk $5,634 GRD Biltek North

Al Kasik Water Storage 
Tanks Ninewa $4,900 AFCEE AMEC Earth &  

Environmental, Inc. North

Continued on the next page
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Completed SIGIR Inspections (as of October 30, 2008)

Project  
Name Governorate

Budgeted  
Total Cost 

(thousands)
Executing  
Agency Contractor

GRD  
Region

Al Kasik Waste Water  
Treatment Plant Ninewa $2,700 AFCEE Shaw North

51st Brigade Iraqi 
Army Barracks Babylon $999 GRD Local South

Al Hillah Police  
Firing Range Babylon $434 GRD Local South

402nd Battalion Iraqi Army  
Headquarters Barracks Babylon $737 GRD Local South

Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini Corporation South

Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini Corporation South

Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini Corporation South

Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini Corporation South

Electrical Substation  
Sustainment-Shat Al-Arab Basrah $5,724 GRD Perini Corporation South

Courthouse-  
New Al Karkh-Baghdad Baghdad $2,230 GRD Foreign Central

Thi-Qar Village Road  
Segment 3 Thi-Qar $1,440 GRD Foreign South

Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD FluorAmec Central

Police Training Academy  
– Al Kut Wassit $22,900 GRD ECCI North

Ninewa Provincial Police  
Headquarters Ninewa $1,000 GRD Foreign North

11 kVA Substation Feeder Ninewa $1,220 GRD Foreign North

Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

Baghdad Railway Station  
Rehabilitation Baghdad $6,385 GRD-PCO Foreign Central

Military Base – 609th ING Thi-Qar $7,634 GRD Foreign South

Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD-PCO Foreign South

Prison Facility – Nasiriyah Thi-Qar $49,087 GRD-PCO Parsons  
Global Services South

Fire Station–Nasiriyah Thi-Qar $627 GRD-PCO Foreign South

Police Station–Safwan -  
IHP 404 Basrah $2,472 GRD-PCO Foreign South

Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD-PCO Reyam Ltd. South

Continued on the next page
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Completed SIGIR Inspections (as of October 30, 2008)

Project  
Name Governorate

Budgeted  
Total Cost 

(thousands)
Executing  
Agency Contractor

GRD  
Region

Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD-PCO NANA Pacific South

Umm Qasr Water Supply Canal Basrah $15,600 GRD-PCO Washington  
International South

Riyadh Canal Crossing Tameem $635.5 GRD-PCO PIJV North

Zegeton Fatah CanalCrossing Tameem $658.1 GRD-PCO PIJV North

Hillah SWAT Facility Babylon $2,219 GRD Foreign South

Seif Sa’ad Police Station Babylon $153 GRD Foreign South

Border Post-As Sul #37 -  
Bnawasuta-Issawa Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #29 -  
Kuralau Bnaw-Azmik Sulaymaniyah $275 GRD Parsons Delaware, Inc. North

Border Post-As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Border Post-As Sul #23 -  
Bargurd-Safrah Sulaymaniyah $272 GRD Parsons Delaware, Inc. North

Military Base Umm Qasr-  
Ammo Supply Point Basrah $253 GRD Foreign South

Operation Center and  
Security Basrah $1,175 GRD Foreign South

Port of Umm Qasr  
Security Upgrades Basrah $3,747 GRD Foreign South

Project Phoenix-Restore  
Qudas Gas Turbines Baghdad $11,391 PCO FluorAmec Central

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babylon $9,135 JCC-I/A SBIG Logistics &  

Technical Services South

Kerbala Library Kerbala $1,294 CPA (South 
Central)

Global Business  
Group South

Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO FluorAmec Central

Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO FluorAmec Central

Al Nahrwan Water  
Supply Project Baghdad $348 GRD Foreign South

Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

Shat al Arab Substation Basrah $5,298 PCO Perini  
Corporation South

Al Fathah Pipe Crossing Tameem $29,715 PCO PIJV North

Kirkuk Canal Crossing Tameem $2,088 PCO PIJV North

Al Fathah River Crossing Tie-ins Tameem $8,156 PCO PIJV North

Al Balda Police Station Babylon $135 GRD Foreign South

Al Hillah Maternity and  
Children’s Hospital Babylon $7,414 PCO Parsons  

Global Services South

Continued on the next page
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Completed SIGIR Inspections (as of October 30, 2008)

Project  
Name Governorate

Budgeted  
Total Cost 

(thousands)
Executing  
Agency Contractor

GRD  
Region

Al Imam Primary Care Center Babylon $533 PCO Parsons Delaware,  
Inc. South

Babil Railway Station Babylon $274 PCO Foreign South

Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

Sheile Primary School Dahuk $401 GRD Foreign North

Zakho-Military Academy Dahuk $5,591 GRD Foreign North

PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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indiCTmenTs And ConviCTions
As of October 30, 2008, the work of SIGIR inves-
tigators has resulted in 16 arrests, 18 indictments, 
11 convictions, and more than $17 million in 
fines, forfeitures, recoveries, and restitutions. 
Three defendants are pending trial in September 

2008, and an additional four defendants await 
the scheduling of trial dates. 

For an overview of all of the indictments and 
convictions resulting from SIGIR investigations, 
see Table K-1.
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K-4  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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AppendIx L

SuSpenSIOnS And debArmentS
Since December 2005, SIGIR and its partner 
agencies have worked closely with the Army 
Legal Service Agency’s Procurement Fraud 
Branch to suspend and debar contractors for 
fraud or corruption within the Army, including 
those involving Iraq reconstruction or Army 
support contracts in Iraq and Afghanistan. These 
cases arise as the result of criminal indictments 
filed in federal district courts and allegations of 
contractor irresponsibility that require fact-based 
examination by the Army’s Suspension and 
Debarment Official. 

In June 2003, DoD designated the 
Department of the Army as the executive 
agent for contracting support to the Coalition 
Provisional Authority. As a result, the Army’s 
Suspension and Debarment Authority leads 
the effort to ensure the integrity of contrac-
tors performing these contracts. The goal of 
this program is to ensure that these contracts 
are awarded to, and performed by, contractors 
who are honest and ethical and who have the 

ability to successfully perform this important 
work. The Procurement Fraud Branch has also 
taken a leading role within the Army and at joint 
contracting organizations to train contracting of-
ficers to aid in the prevention and early detection 
of contractor fraud in Iraq reconstruction and 
support contracts. 

Since SIGIR’s July 2008 Quarterly Report, 
the Procurement Fraud Branch has suspended 
33 more individuals and companies, based on 
allegations of fraud and misconduct connected 
to reconstruction and contractor fraud in Iraq, 
Kuwait, and Afghanistan, which brings the 
total suspensions to 101 to date. In addition, 26 
individuals and companies have been proposed 
for debarment, bringing the total proposed 
debarments to 69. Sixteen additional companies 
and individuals were debarred, bringing the total 
number of final debarment actions to 41. 

For a comprehensive list of suspensions and 
debarments, see Table L-1.
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detAIled suMMAry Of Other  
Agency OversIght

This appendix provides summaries of the audits 
listed in Section 5. All information provided is 
current as of September 30, 2008.

Other Agency Audits

department of defense Office of  
Inspector general
The Department of Defense (DoD) continues 
to face many challenges in the Global War on 
Terror (GWOT). The Department of Defense 
Office of Inspector General (DoD OIG) has 
identified priorities based on those challenges 
and has responded by expanding our cover-
age of GWOT operations and our presence in 
Southwest Asia. As DoD continues its effort to 
win the GWOT, we will stay focused on issues 
important to accomplish the mission and ensure 
that DoD makes efficient use of its resources to 
support the warfighter.

Public Law 110-181, Section 842, 
Investigation of Waste, Fraud, and Abuse in 
Wartime Contracts and Contracting Processes 
in Iraq and Afghanistan, requires DoD OIG, 
SIGIR, and the Special Inspector General for 
Afghanistan Reconstruction to develop compre-
hensive plans for a series of audits respective to 
their outlined areas of oversight responsibilities 
in Iraq and Afghanistan. The Comprehensive 
Audit Plan for Southwest Asia was issued in June 
2008 and includes the individual audit plans 
of DoD OIG, Department of State (DoS), U.S. 
Agency for International Development (USAID), 
and SIGIR. It also includes the planned audit 
work of the U.S. Army Audit Agency, Air Force 

Audit Agency, and Defense Contract Audit 
Agency because of the major contributions they 
make to improve the efficiency and effective-
ness of support to the military. The comprehen-
sive plan was expanded beyond the statutory 
mandate to include other functional areas that 
we believe are germane to supporting Operation 
Enduring Freedom, Operation Iraqi Freedom, 
and GWOT, such as financial management and 
human capital for contract administration. DoD 
OIG is in the process of facilitating a FY 2009 
update to the Comprehensive Audit Plan for 
Southwest Asia.

DoD OIG currently has field offices in Qatar, 
Iraq, Kuwait, and Afghanistan, which enhances 
our ability to provide audit, inspection, and in-
vestigative support to DoD operations in support 
to GWOT. In addition, we have assigned more 
than 281 personnel to our ongoing coverage of 
GWOT-related projects and investigations. The 
Defense Criminal Investigative Service (DCIS), 
the law enforcement arm of DoD OIG, continues 
its support to the Joint Terrorism Task Forces 
and Project Shield America activities. During 
this reporting period, DCIS had special agents 
in Baghdad, Kuwait, and Afghanistan to target 
fraud, bribery, kickbacks, and other corruption 
involving contracting. DoD OIG further coordi-
nates DoD’s GWOT oversight activities through 
the Southwest Asia Joint Planning Group. The 
group held its sixth meeting in August 2008.

On July 30, 2008, the Acting Inspector 
General Department of Defense testified before 
the House Oversight and Government Reform 
Committee on “Maintenance of Electrical 
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Systems in Facilities Occupied by Military 
and Contractor Personnel in Iraq.” On July 23, 
2008, the Acting IG testified before the Senate 
Appropriations Committee on “[t]he effective-
ness of U.S. efforts to combat corruption, waste, 
fraud, and abuse in Iraq.”

defense criminal Investigative service

The Defense Criminal Investigative Service 
(DCIS) continues to conduct criminal investi-
gations in support of DoD GWOT efforts. In 
addition, DCIS continues to address Southwest 
Asia Theater criminal activity through its offices 
in Southwest Asia (SWA); Wiesbaden, Germany; 
and CONUS task force investigations focusing 
on public corruption and fraud in the Southwest 
Asia Theater. Occasionally, special agents will 
travel to the Middle East as necessary from 
Germany and the United States in furtherance of 
the DCIS investigative mission. In conjunction 
with DoD OIG’s renewed emphasis on oversight 
of spending related to Iraqi development, DCIS 
has continued to deploy special agents to Iraq, 
Kuwait, and Afghanistan to conduct investi-
gations in support of DoD operations in the 
Southwest Asia Theater. Investigations primarily 
involve procurement fraud and public corrup-
tion. Six-month rotational details to Iraq and 
Kuwait commenced in September 2006. Since 
September 2008, DCIS has increased its presence 
in SWA by deploying four special agents to Iraq, 

two special agents to Kuwait, and two special 
agents to Afghanistan.

Open cases 

DCIS currently has 16 open investigations being 
worked jointly with SIGIR. DCIS has committed 
eight special agents to support operations in Iraq, 
Kuwait, and Afghanistan. One case was closed 
during this period.

completed Audits/reviews

Controls Over the Contractor Common  
Access Card Life Cycle 
(D-2008-137, issueD 9/30/08)

Additional controls over contractor Common 
Access Cards (CACs) are needed, and exist-
ing controls need improvement. Specifically, 
contractor CACs were not consistently approved, 
issued, reverified, revoked, or recovered across 
DoD.  
•	 Government	sponsors	had	inadequate	

evidence to link contractors to a contract or 
justify a CAC expiration date.  

•	 Some	contractors	received	CACs	without	
undergoing background checks or receiving 
appropriate government approval.  

•	 CAC	issuers	changed	information	approved	by	
government sponsors.  

•	 DoD	did	not	always	recover	revoked	contrac-
tor CACs.  

Investigative 
Status

Conflict of 
interest

counterfeit/
Product 

Substitution

Weapons 
recovery/
SECURITY

False Claims/ 
Statements

Theft/
Drugs

Bribery/
Corruption

Open 1 1 7 2 5

Closed 2 4 6 2 20 10

Totals 3 5 6 9 22 15

Table M-1
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Also, better Army oversight is required for a 
Kellogg, Brown, and Root, Inc. (KBR) RAPIDS 
site that issued 25,428 CACs to contractors de-
ploying to Southwest Asia.  
•	 A	KBR	subcontractor	did	background	checks	

with no Army oversight.  
•	 A	contractor	facilitated	a	CAC	approval	pro-

cess that bypassed the Contractor Verification 
System (CVS).  

•	 Nearly	half	of	revoked	CACs	were	not	
recovered.

Contractors were misclassified as government 
employees on their CACs.  Specifically, 40,055 
contractor CACs indicated that the holders had 
General Schedule pay grades, and 211,851 had 
e-mail addresses that improperly identified the 
holders as U.S. government employees.  Also, 
contractors could become CVS sponsors, and 
sponsors who left government service may have 
been approving CACs.  Overall, CAC life-cycle 
weaknesses pose a potential national security 
risk that may result in unauthorized access to 
DoD resources, installations, and sensitive infor-
mation worldwide.

To tighten controls over contractor CACs:
•	 Joint,	DoD-wide,	contractor	CAC	life-cycle	

policy should be implemented. 
•	 Army	oversight	at	the	KBR	CAC	issuance	site	

should be improved.
•	 Additional	system	controls	for	CVS	and	

RAPIDS should be implemented. 
•	 Procedures	to	ensure	CAC	sponsors	are	

current government employees should be 
implemented.

Joint Follow-On Evaluation of the  
Equipment Status of Operation Iraqi  
Freedom Forces
(D-2008-133, issueD sePTeMBeR 25, 2008) 

We found that units deploying to Iraq generally 
had the required equipment to conduct their 
missions. Units deployed with the equipment 
listed on their Modified Table of Organization 
and Equipment, and they assumed possession 
of the appropriate theater-provided equipment 
to accomplish their missions. Because of this, 
we are not making any recommendations in this 
report.

Requiring Radio Frequency Identification 
in Contracts for Supplies
(D-2008-135, issueD sePTeMBeR 29, 2008) 
The Defense Logistics Agency made progress 
implementing passive RFID in the DoD sup-
ply chain; however, additional work is needed. 
We visited four DLA distribution depots and 
judgmentally sampled shipments from various 
suppliers. Based on our evaluation of contracts 
and on our sample, we found that contracting of-
ficers awarded 23 of 220 supply contracts (10%) 
without the required RFID clause; suppliers 
for 84 of 197 contracts (43%) with the required 
clause did not apply passive RFID tags to ship-
ments they sent to the depots; and DLA is not 
apt to realize a near-term return on investment 
from passive RFID.
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Payments for Transportation Using  
PowerTrack®

(D-2008-132, issueD sePTeMBeR 26, 2008)

DoD OIG identified that the Military Surface 
Deployment and Distribution Command 
(SDDC) did not maintain adequate control over 
ocean freight payments made using PowerTrack. 
We statistically sampled 171 of the 6,812 high-
risk ocean freight transactions made through the 
“non-direct” and “direct” booking processes and 
found control problems with 132 of the transac-
tions tested. 

Based on a sample of high-risk “non direct” 
booking transactions, we statistically projected 
that 1,315 (23.4%), totaling $14.1 million, were 
duplicate payments and another 3,387 (60.3%), 
totaling $19 million, were at risk for potential 
fraudulent duplicate payments. If SDDC took 
action to recoup duplicate payments not yet 
refunded, DoD may realize potential monetary 
benefits of $5.2 million. Of the 30 high-risk “di-
rect” booking transactions tested, 9 transactions 
were vulnerable for duplicate payments. We did 
not project the direct booking test results to the 
population of high-risk direct booking transac-
tions because of the small sample of transactions 
tested.

Security Over Radio Frequency  
Identification 
(RePoRT No. D-2008-131,  
issueD sePTeMBeR 16, 2008) 
Audit results are FOUO. 

Status of Training Vehicles for U.S. Ground 
Forces Deploying in Support of Operation 
Iraqi Freedom 
(RePoRT No. D-2008-115,  
issueD AuGusT 6, 2008) 

DoD OIG identified that competing require-
ments for equipment in theater, as well as units 
being reset for redeployment, have created 
challenges for Combat Training Centers. The 
National Training Center and the Joint Readiness 
Training Center have encountered challenges 
in obtaining theater-specific equipment, such 
as High Mobility Multipurpose Wheeled 
Vehicles for training. Despite these challenges, 
the Combat Training Centers have maintained 
equipment and have taken additional steps to 
make substitutions or have units bring their own 
equipment from home stations to ensure that 
levels of equipment were sufficient for training. 
The Army has recognized issues with outdated 
equipment, and it has taken steps to modern-
ize the prepositioned fleet of High Mobility 
Multipurpose Wheeled Vehicles at the National 
Training Center and Joint Readiness Training 
Center. The Army completed modernization of 
the prepositioned fleet at the National Training 
Center in April 2008. To ensure the most realistic 
and effective training for units deploying in sup-
port of Operation Iraqi Freedom, the Army must 
complete the modernization of the prepositioned 
fleet at the Joint Readiness Training Center as it 
has done at the National Training Center.
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Summary of Issues Impacting Operations 
Iraqi Freedom and Enduring Freedom Re-
ported by Major Oversight Organizations 
Beginning FY 2003 through FY 2007
(RePoRT No. D-2008-086,  
issueD JuLY 18, 2008)

DoD OIG reviewed 302 reports related to 
Operation Enduring Freedom and Operation 
Iraqi Freedom. From reported information, 
DoD OIG identified that over the course of 
conducting these operations, DoD experienced, 
at times, significant and recurring challenges in 
these functional areas: Contract Management: 
Contract Oversight and Resource Limitations; 
Logistics: Asset Accountability, Visibility, and 
Equipping the Force; Financial Management: 
Accuracy of Cost Reporting and Accountability. 
Further, there were challenges that were com-
mon in more than one of the functional areas—
specifically, shortfalls in DoD training and policy 
and procedures.

DoD took action to resolve Operations 
Enduring and Iraqi Freedom Contract 
Management, Logistics, and Financial 
Management, and “Other” challenges reported 
by the oversight organizations. From FY 2003 
through FY 2007, the defense oversight com-
munity and GAO issued 983 recommendations 
to improve DoD operations in Operations 
Enduring and Iraqi Freedom, and most of the 
recommendations have been resolved, as of 
September 30, 2007. DoD OIG also identified 
various initiatives that DoD has underway to 
address the challenges DoD faces for Operations 
Enduring Freedom and Iraqi Freedom, such 

as increased oversight and accountability over 
deployed contractors, establishing an Executive 
Director to provide program management 
support over contractor logistical support, and 
deploying financial support teams to theater to 
assist the theater commanders.

Defense Hotline Allegations Concerning 
Contracts Issued by U.S. Army TACOM 
Life Cycle Management Command to BAE 
Systems Land and Armaments, Ground 
Systems Division 
(RePoRT No. D-2008-107,  
issueD JuLY 3, 2008)
DoD OIG substantiated 3 and partially substan-
tiated 3 of the 11 allegations. TACOM Life Cycle 
Management Command and Defense Contract 
Management Agency (DCMA) contracting of-
ficials constrained the Defense Contract Audit 
Agency’s (DCAA’s) ability to perform effective 
and meaningful audits in support of contracts 
awarded to BAE Systems Land and Armaments, 
Ground Systems Division. Specifically, contract-
ing officials did not include DCAA in the Alpha 
contracting process for the FY 2005 Bradley 
vehicle procurement to ensure that DCAA 
could perform an effective review of material 
costs. Additionally, contracting officials did not 
require BAE Systems Land and Armaments, 
Ground Systems Division’s forward pricing rate 
agreement proposals to be current, accurate, and 
complete, as required by the Federal Acquisition 
Regulation. As a result, TACOM Life Cycle 
Management Command contracting officials 
may have overpriced firm-fixed-price contracts 
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awarded to BAE Systems Land and Armaments, 
Ground Systems Division. 

TACOM Life Cycle Management Command 
personnel should follow agency policies and 
procedures to include DCAA auditors during 
the Alpha contracting process. In addition, the 
Program Executive Officer, Ground Combat 
Systems should issue guidance to project manag-
ers that establishes time frames for obligating 
supplemental funding. DCMA, BAE Systems 
Ground Systems Division, contracting personnel 
should obtain current, accurate, and complete 
forward pricing rate agreement proposals from 
BAE Systems Land and Armaments, Ground 
Systems Division, and request DCAA to audit 
the forward pricing rate agreement propos-
als. Additionally, contracting personnel of the 
DCMA, BAE Systems Ground Systems Division, 
should establish procedures to include DCAA 
auditors during the Alpha contracting process. 
DCAA personnel should perform a post-award 
audit of contracts awarded using forward pricing 
rate agreements for which certified cost and pric-
ing data was obtained, identify defective pricing, 
and make any necessary recommendations to 
adjust affected contracts.

Accountability of Munitions Provided to 
the Security Forces of Iraq 
(D2007-D000iG-0239.000,  
issueD JuLY 3, 2008) 

This DoD OIG assessment by the Office of 
Special Plans and Operations addressed the 
following three areas: (1) conducted an as-
sessment of the accountability and control of 
munitions the United States was supplying the 
Iraq Security Forces, (2) reviewed the effective-
ness of the U.S. Foreign Military Sales program 
in supporting U.S. strategic objectives in Iraq, 
and (3) evaluated the effectiveness of U.S. sup-
port to the Iraq Security Forces in helping them 
build their logistics sustainment base. The MAT I 
team out-briefed senior U.S. in-country mili-
tary and civilian leadership on its preliminary 
observations and recommendations. Based on 
that out-brief, the Commander, Multi-National 
Force-Iraq; the Commander, Multi-National 
Security Transition Command-Iraq (MNSTC-I); 
and U.S. Central Command leadership initiated 
immediate corrective actions. Also, after being 
briefed by the Inspector General, the Secretary 
of Defense ordered that MAT I briefing report 
recommendations be implemented immediately. 
The MAT I report, which contained 14 obser-
vations and 45 recommendations, was signed 
by the Inspector General on July 3, 2008, and 
copies were transmitted to the Secretary, Deputy 
Secretary, Chairman of the Joint Chiefs, and 
Under Secretaries for Policy and AT&L for their 
consideration. DoD management concurred 
with 43 recommendations, and significant  
progress has been made implementing all in-
country recommendations. The final report is 
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currently classified SECRET and was published 
July 3, 2008.

Information Report on the Assessment of 
DoD Support to the Iraqi Security Forces 
Inspectors General 
(RePoRT No. ie-2008-010,  
issueD JuLY 31, 2008) 
This assessment was a self-initiated evaluation 
of DoD support to assist the Iraqi Ministry 
of Defence, Ministry of Interior, and Joint 
Headquarters Inspectors General (IG) in estab-
lishing a self-sustaining IG function under Iraqi 
law. We focused on the operations, plans, and 
projected needs of these Iraqi Security Forces IG 
organizations within the context of the U.S. gov-
ernment’s transition and capacity-building goals, 
as well as Iraqi anticorruption strategies and 
objectives. The final report identifies five consid-
erations to improve DoD support going forward 
and to facilitate similar principled governance 
activities in other emerging nations.

Ongoing Audits
Accountability of Night Vision Devices 
Provided to the Security Forces of Iraq 
(PRoJecT No. D2008-D00sPo-0271.000,  
iNiTiATeD AuGusT 19, 2008) 

This assessment is underway with the objective 
of assessing DoD management oversight of night 
vision devices in Iraq. Specifically, we will deter-
mine whether the accountability, control, and 
physical security over the distribution of night 
vision devices provided to the security forces 
of Iraq are adequate, to include the areas of: (1) 
contracting and procurement, (2) transportation 

and storage, (3) U.S. issuance procedures to the 
security forces of Iraq, and (4) support provided 
by the security forces of Iraq. 

Accountability of Munitions Provided to 
the Security Forces of Iraq—Phase II 
(PRoJecT No. D2008-DiG-0141.000,  
iNiTiATeD FeBRuARY 13, 2008) 
The DoD OIG Office of Special Plans and 
Operations assessed the following five areas: 
(1) the status of corrective actions initiated by 
DoD management in response to the Munitions 
Assessment Team I (MAT I) report, (2) a follow-
up evaluation of the accountability and control 
of munitions the United States was supplying 
the Iraq Security Forces, (3) the effectiveness of 
the U.S. Foreign Military Sales program in sup-
porting U.S. military “train and equip” strategic 
objectives, (4) the effectiveness of U.S. assistance 
to the Iraq Security Forces in helping them build 
their logistics sustainment base, and (5) progress 
in the development of the Iraqi Army’s medical 
logistics capability and sustainment base. The 
MAT II team was led by the Principal Deputy 
Inspector General and deployed to Iraq from 
April-May, 2008. The team provided its prelimi-
nary observations and recommendations to the 
Commander, Multi-National Force-Iraq, and the 
Commander, Multi-National Security Transition 
Command-Iraq, who initiated immediate cor-
rective actions. The draft “MAT II-Iraq” report, 
which contained 23 observations and 74 recom-
mendations, was submitted for management 
comments in September 2008. The final report is 
expected to be issued in November 2008.
Using System Threat Assessments in the 
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Acquisition of Tactical Wheeled Vehicles 
(PRoJecT No. D2008-D000Ae-0287.000,  
iNiTiATeD sePTeMBeR 23, 2008) 

DoD OIG is determining whether the Army and 
Marine Corps program offices have obtained up-
dated system threat assessments for acquisitions 
of selected tactical wheeled vehicles in support 
of the Global War on Terror. Specifically, we will 
determine whether the Army and Marine Corps 
updated program documentation for selected 
tactical wheeled vehicles, including system 
capability documents, test plans, and contract 
statements of work, in response to the threats 
identified in current system threat assessments. 
DoD OIG began the project during the 4th quar-
ter of FY 2008.

Defense Contract Management Agency 
Acquisition Workforce for Southwest Asia 
(D2008-D000AB-0266.000,  
iNiTiATeD sePTeMBeR 18, 2008) 
DoD OIG is determining Defense Contract 
Management Agency (DCMA) requirements 
to support Southwest Asia (SWA) contracting 
operations and the number of available DCMA 
civilian, military, foreign national, and support 
contractors supporting such operations. We will 
also evaluate whether the DCMA Acquisition 
workforce for SWA is adequately trained and 
certified. DoD OIG began the project during the 
4th quarter of FY 2008.

Ground Standoff Mine Detection System 
Contract 
(D2008-D000Ae-0280.000,  
iNiTiATeD sePTeMBeR 16, 2008) 

DoD OIG is determining whether the Ground 
Standoff Mine Detection System contract 
requirements were developed, awarded, and 
managed in accordance with federal and DoD 
regulations. DoD OIG began the project during 
the 4th quarter of FY 2008.

Medical/Surgical Prime Vendor Contracts 
Supporting Coalition Forces in Iraq and 
Afghanistan
(D2008-D000LF-0267.000,  
iNiTiATeD sePTeMBeR 12, 2008) 
DoD OIG is determining whether terms and 
conditions for the Medical/Surgical Prime 
Vendor contracts were adequately developed and 
whether the administration of the contracts and 
delivery orders was effective. DoD OIG began 
the audit during the 4th quarter of FY 2008.

Department of the Army Deferred Mainte-
nance on the Bradley Fighting Vehicle as a 
Result of the Global War on Terror
(D2008-D000FL-0253.000,  
iNiTiATeD sePTeMBeR 3, 2008) 
DoD OIG is determining the extent and causes 
of deferred maintenance on the Army Bradley 
Fighting Vehicle used in the Global War on 
Terror. We will also evaluate compliance with ap-
plicable laws and regulations as they relate to the 
audit objective. DoD OIG began the audit during 
the 4th quarter of FY 2008.
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Update—Summary Report on Challenges 
Impacting Operations Iraqi Freedom and 
Enduring Freedom Reported by Major 
Oversight Organizations Beginning FY 
2003 through FY 2008
(D2008-D000Jc-0274.000,  
iNiTiATeD AuGusT 28, 2008) 

The overall objective is to prepare a summary 
of contracts, funds management, and other ac-
countability issues identified in audit reports and 
testimonies that discuss mission critical support 
to Operation Iraqi Freedom and Operation 
Enduring Freedom from FY 2003 through FY 
2008. Our first summary report, D-2008-086, 
focused on reports and testimonies issued from 
FY 2003 through FY 2007. We will update the 
information from the prior summary report, 
Report No. D-2008-086, to include the status of 
recommendations made in all FY 2003 through 
FY 2007 reports regarding Operations Iraqi 
Freedom and Enduring Freedom. In addition, 
we will include finding and recommendation 
information for FY 2008 audit reports and deter-
mine the trends indicated by that information. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Information Assurance Controls Over the 
Outside the Continental United States 
Navy Enterprise Network as related to the 
Global War on Terror
(D2008-D000FN-0230.000,  
iNiTiATeD AuGusT 28, 2008) 
DoD OIG is assessing the integrity, confi-
dentiality, and availability of the Outside the 
Continental United States Navy Enterprise 

Network (ONE-NET) as it relates to the Global 
War on Terror. Specifically, we will determine 
whether the controls over ONE-NET have been 
implemented and are operating effectively as pre-
scribed by DoD Instruction 8500.2, “Information 
Assurance Implementation,” February 6, 2003. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Central Issue Facilities
(D2008-D000LD-0245.000,  
iNiTiATeD AuGusT 27, 2008) 
DoD OIG is determining whether central issue 
facilities are providing the required clothing and 
equipment to deploying personnel, and whether 
those personnel are returning the clothing and 
equipment when their deployments are com-
plete. DoD OIG began the audit during the 4th 
quarter of FY 2008.

Transition Planning for the Logistics Civil 
Augmentation Program IV Contract
(D2008-D000As-0270.000,  
iNiTiATeD AuGusT 25, 2008) 
DoD OIG is determining whether the Army 
properly planned for the transition from the 
Logistics Civil Augmentation Program III 
contract to the Logistics Civil Augmentation 
Program IV contract. DoD OIG began the proj-
ect during the 4th quarter of FY 2008.



M-10  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

AppendIx M

DoD Testing Requirements for Body Armor
(D2008-D000JA-0263.000,  
iNiTiATeD AuGusT 14, 2008) 

DoD OIG is performing this audit in response 
to a congressional request. We are evaluating 
ballistic testing requirements for body armor 
components. Specifically, we will review whether 
test criteria for contract number W91CRB-
04-D-0040 were in accordance with applicable 
standards. In addition, we will review First 
Article Test criteria for other contracts reviewed 
as part of DoD OIG Audit Report No. D-2008-
067 DoD Procurement Policy for Body Armor, 
March 31, 2008. This audit will be performed in 
coordination with DoD OIG Audit Project No. 
D2008-D000CD-0256.000, Research on DoD 
Body Armor Contracts. DoD OIG began the 
audit during the 4th quarter of FY 2008.

Research on DoD Body Armor Contracts
(PRoJecT No. D2008-D000cD-0256.000,  
iNiTiATeD AuGusT 7, 2008) 
DoD OIG is performing this project as a result 
of a congressional request. We are examining 
the contracts and contracting process for body 
armor and related test facilities. Specific objec-
tives will include evaluating the background and 
qualifications of the contractors, the criteria for 
awarding the contracts, the quality assurance 
process, and any relationships that may exist be-
tween the contractors and government officials. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Potable and Non-Potable Water in Iraq 
Update
(D2008-D000Jc-0258.000,  
iNiTiATeD AuGusT 6, 2008) 

DoD OIG is performing this audit in response 
to a congressional request. The objective is to 
determine whether the current processes for pro-
viding safe potable and non-potable water to U.S. 
forces in Iraq are adequate. We are also reviewing 
the implementation of recommendations made 
during our previous audit on potable and non-
potable water (Report No. D-2008-060). DoD 
OIG began the audit during the 4th quarter of 
FY 2008.

Department of the Air Force Military Pay in 
Support of the Global War on Terror 
(D2008-D000FP-0252.000,  
iNiTiATeD AuGusT 1, 2008) 
DoD OIG is determining whether the 
Department of the Air Force military payroll 
disbursed in support of the Global War on 
Terror is paid in accordance with established 
laws and regulations. Specifically, we will review 
DoD military pay disbursements to determine 
whether U.S. Air Force military personnel on 
Active Duty status are paid accurately and timely. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Contracts Supporting the DoD Counter 
Narcoterrorism Program 
(D2008-D000As-0255.000,  
iNiTiATeD JuLY 31, 2008) 
DoD OIG is determining whether contracts 
supporting the DoD counter-narcoterrorism 
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program were properly managed and adminis-
tered. Specifically, we will determine whether the 
contracts complied with federal and DoD policy. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Army’s Use of Award Fees on Contracts 
That Support the Global War on Terror 
(D2008-D000Ae-0251.000,  
iNiTiATeD JuLY 21, 2008) 
DoD OIG is determining whether Army award 
fees paid to contractors in support of the Global 
War on Terror are justified. Specifically, we will 
review the procedures for awarding the fees and 
proper allocation of award fees on the contracts. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Rapid Acquisition and Fielding of Materiel 
Solutions Within the Navy 
(D2008-D000Ae-0247.000,  
iNiTiATeD JuLY 18, 2008) 
DoD OIG is evaluating the overall management 
of the Navy’s processes for rapidly acquiring and 
fielding materiel solutions to meet urgent needs 
in support of the Global War on Terror and to 
ensure safe operation of naval forces. Specifically, 
we will evaluate the effectiveness of Navy pro-
cedures for identifying and validating urgent 
capability needs, contracting for and acquiring 
materiel solutions to meet those needs, and 
complying with DoD requirements and acquisi-
tion policies once materiel solutions are fielded. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Logistics Support for the United States 
Special Operations Command
(D2008-D000As-0248.000,  
iNiTiATeD JuLY 17, 2008)

DoD OIG is determining whether contracts 
providing logistics support to the U.S. Special 
Operations Forces were properly managed and 
administered. Specifically, we will determine 
whether logistics contracts are consistent with 
federal, DoD, and Special Operations acquisition 
contracting policy. DoD OIG began the audit 
during the 4th quarter of FY 2008.

Equipment Repair and Maintenance Con-
tracts for Aircraft and Aircraft Components 
Supporting Coalition Forces in Iraq and 
Afghanistan
(D2008-D000LH-0249.000,  
iNiTiATeD JuLY 14, 2008) 
DoD OIG is determining whether equipment 
repair and maintenance contracts for aircraft and 
aircraft components supporting Coalition forces 
in Iraq and Afghanistan are effective. DoD OIG 
began the audit during the 4th quarter of FY 
2008.

Health Care Provided by Military  
Treatment Facilities to Contractors in 
Southwest Asia
(D2008-D000LF-0241.000,  
iNiTiATeD JuLY 14, 2008) 
DoD OIG is determining whether contract 
terms for health care provided by military treat-
ment facilities to contractors in Southwest Asia 
are adequately addressed and whether controls 
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for billing and collecting payment from contrac-
tors for health care provided by military treat-
ment facilities in Southwest Asia are adequate. 
DoD OIG began the audit during the 4th quarter 
of FY 2008.

Selection of Modes for Transporting  
Materiel in Support of Operations in Iraq 
and Afghanistan 
(D2008-D000LH-0250.000,  
iNiTiATeD JuLY 14, 2008) 
DoD OIG is determining whether contracts for 
the transportation of materiel in support of op-
erations in Iraq and Afghanistan were effective. 
DoD OIG began the audit during the 4th quarter 
of FY 2008. 

Contracting for Purchased and Leased 
Nontactical Vehicles in Support of  
Operation Iraqi Freedom and Operation 
Enduring Freedom
(D2008-D000LH-0235.000,  
iNiTiATeD JuNe 26, 2008) 
DoD OIG is determining whether contracting 
for nontactical vehicles in support of Operation 
Iraqi Freedom and Operation Enduring 
Freedom was effective. DoD OIG began the 
audit during the 3rd quarter of FY 2008.

Review of Intelligence Resources at the 
Joint Intelligence Task Force Combating 
Terrorism and Special Operations Com-
mand in Support of Operation Enduring 
Freedom and Operation Iraqi Freedom 
(PRoJecT No. D2007-DiNT01-0092.001, iNiTi-
ATeD JuNe 14, 2007) 

The objective is to examine intelligence missions 
and corresponding resources at both the Joint 
Intelligence Task Force Combating Terrorism 
and Special Operations Command to determine 
the sufficiency of those resources to accomplish 
their intelligence missions. 

Audit of the Management of Signals  
Intelligence Counterterrorism Analysts 
(PRoJecT No. D2007-DiNT01-0092.003,  
iNiTiATeD AuGusT 31, 2007)
The objective is to evaluate the management of 
signals intelligence counterterrorism analysts. 
Specifically, DoD OIG will review the hiring/re-
cruitment process, training programs, and work 
assignments of counterterrorism analysts. The 
review will include an assessment of the impact 
of additional resources on the effectiveness of the 
National Security Agency counterterrorism mis-
sion since September 2001. 
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The U.S. Air Force Deferred Maintenance 
on the C-130 Aircraft as a Result of the 
Global War on Terror 
(D2008-D000FH-0225.000,  
iNiTiATeD JuNe 20, 2008) 

The objective is to determine the extent and 
causes of deferred maintenance on the Air Force 
C-130 aircraft used in the Global War on Terror. 
DoD OIG will also evaluate compliance with ap-
plicable laws and regulations as they relate to the 
audit objective. 

DoD and DoD Contractor Efforts To Prevent 
Sexual Assault/Harassment Involving 
Contractor Employees within Operations 
Enduring Freedom and Iraqi Freedom 
Areas of Operation 
(D2008-D000ce-0221.000,  
iNiTiATeD JuNe 9, 2008) 
DoD OIG is performing this audit as a re-
sult of a congressional inquiry. The objective 
is to review whether contracts that support 
Operation Enduring Freedom and Operation 
Iraqi Freedom (OEF/OIF) Areas of Operation 
contain clauses that adequately address DoD 
policies regarding sexual assault/harassment of 
and by contractor personnel. DoD OIG will also 
determine whether either DoD or DoD contrac-
tors, or both, provided sexual assault/harassment 
awareness, prevention, and reporting training to 
DoD and contractor employees prior to their de-
ployment to OEF/OIF Areas of Operation. This 
project is being performed in coordination with 
DoD OIG Project No. 2008C003, Evaluation of 
DoD Sexual Assault Response in Operations 
Enduring and Iraqi Freedom Areas of Operation. 

Controls Over Unliquidated Obligations  
on Department of the Air Force Contracts 
Supporting the Global War on Terror 
(D2008-D000Fc-0208.000,  
iNiTiATeD JuNe 9, 2008) 

The objective is to determine whether the 
Department of the Air Force has established 
adequate controls over its unliquidated obliga-
tions on contracts supporting the Global War 
on Terror. Specifically, DoD OIG will determine 
whether unliquidated obligations are being prop-
erly accounted for and deobligated in a timely 
manner. 

Department of the Army Deferred  
Maintenance on the Abrams Tank Fleet as 
a Result of the Global War on Terror 
(D2008-DoooFJ-0210.000,
iNiTiATeD MAY 30, 2008) 
The objective is to determine the extent and 
causes of deferred maintenance on the Army 
Abrams tanks that were used in the Global War 
on Terror. This effort also includes evaluating 
compliance with applicable laws and regulations 
as they relate to the audit objective.

Defense Logistics Agency Contracts for 
Combat Vehicle Parts in Support of the 
Global War on Terror 
(D2008-D000FD-0214.000,  
iNiTiATeD MAY 20, 2008) 
The objective is to determine whether the 
Defense Logistics Agency used appropriate and 
effective contracting procedures to provide to 
customers the combat vehicle parts to support 
the Global War on Terror. The audit is being 
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conducted to support the requirements of Public 
Law 110-181, the FY 2008 National Defense 
Authorization Act, Section 842, “Investigation 
of Waste, Fraud, and Abuse in Wartime 
Contracts and Contracting Processes in Iraq and 
Afghanistan,” January 28, 2008. 

Assignment and Training of Contracting 
Officer’s Representatives at Joint  
Contracting Command-Iraq/Afghanistan 
(D2008-D000Jc-0203.000,  
iNiTiATeD MAY 12, 2008) 
The objective is to determine whether personnel 
assigned as Contracting Officer’s Representatives 
to the Joint Contracting Command-Iraq/
Afghanistan have proper training and expertise 
to perform their duties.

The Army Procurements for the High  
Mobility Multipurpose Wheeled Vehicles 
(D2008-D000cH-0236.000,  
iNiTiATeD JuNe 19, 2008)
The objective is to determine whether the 
U.S. Army TACOM Life Cycle Management 
Command is paying fair and reasonable prices 
for the High Mobility Multipurpose Wheeled 
Vehicles (HMMWV) and associated up-armor 
procured from AM General, LLC. 

Air Force Contract Augmentation Program 
in Southwest Asia 
(D2008-D000Jc-0202.000,  
iNiTiATeD MAY 12, 2008)
The objective is to evaluate controls over the 

Air Force Contract Augmentation Program. 
DoD OIG will determine what contracts have 
been awarded, whether contracts were prop-
erly awarded, whether contracted services were 
provided in accordance with the statement of 
work, and whether contract payments were 
appropriate. 

Organic Ship Utilization in Support of the 
Global War on Terror 
(D2008-D000AB-0193.000,  
iNiTiATeD APRiL 24, 2008)
The objective is to evaluate the effectiveness of 
policies and procedures used to ensure that acti-
vated government-owned and government-char-
tered vessels are used to the maximum extent 
prior to procuring commercial transportation to 
Southwest Asia. 

Controls Over the Department of the Navy 
Military Payroll Disbursed in Support of 
the Global War on Terror 
(D2008-D000Fc-0189.000,  
iNiTiATeD MAY 13, 2008)
The objective is to determine whether the 
Department of the Navy is disbursing military 
payroll in support of the Global War on Terror 
in accordance with established laws and regula-
tions. Specifically, DoD OIG will determine 
whether the Department of the Navy maintains 
adequate support for payments related to deploy-
ments to an active combat zone. 
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Acquisition of Ballistic Glass for the High 
Mobility Multipurpose Wheeled Vehicle 
(D2008-D000ce-0187.000,  
iNiTiATeD APRiL 23, 2008)

The audit is the result of an audit suggestion 
filed with the Office of the Deputy Inspector 
General for Audit. The objective is to determine 
whether the award and administration of the 
High Mobility Multipurpose Wheeled Vehicle 
ballistic glass contracts comply with the Federal 
Acquisition Regulation.

Class III Fuel Procurement and  
Distribution in Southwest Asia 
(D2008-D000Jc-0186.000,  
iNiTiATeD APRiL 23, 2008) 
The objective is to determine whether fuel used 
for ground operations in Southwest Asia to sup-
port Operations Iraqi Freedom and Enduring 
Freedom is procured and distributed efficiently 
and effectively. Specifically, DoD OIG will 
determine whether fuel is procured at fair and 
reasonable prices, whether fuel is distributed 
economically and efficiently to operational com-
mands, and whether fuel supply points maintain 
accurate inventories.

Marine Corps Implementation of the 
Urgent Universal Need Statement Process 
for Mine Resistant Ambush Protected 
Vehicles 
(D2008-D000Ae-0174.000,  
iNiTiATeD MARcH 10, 2008)
The audit was requested by the Assistant 
Commandant of the Marine Corps in response 
to allegations of mismanagement regarding 

identification and fulfillment of a requirement of 
Mine Resistant Ambush Protected vehicles. The 
objective is to determine whether the Marine 
Corps decision-making process responded ap-
propriately and in a timely manner to Urgent 
Universal Need Statements submitted by field 
commanders for Mine Resistant Ambush 
Protected vehicles.

War Reserve Materiel Contract 
(D2008-D000cK-0161.000,  
iNiTiATeD FeBRuARY 26, 2008)
The objective is to review whether Air Force con-
tracting officials managed and administered the 
DynCorp International War Reserve Materiel 
contract in accordance with federal and DoD 
contracting policies.

Internal Controls over Army, General Fund, 
Cash, and Other Monetary Assets Held in 
Southwest Asia 
(D2008-D000FP-0132.000,  
iNiTiATeD FeBRuARY 25, 2008)
The objective is to review whether internal 
controls for Army, General Fund, Cash, and 
Other Monetary Assets held in Southwest Asia 
are effectively designed and are operating to 
adequately safeguard, account, document, and 
report cash and other monetary assets.

Price Reasonableness for Contracts at U.S. 
Special Operations Command 
(D2008-D000cG-0123.000,  
iNiTiATeD FeBRuARY 7, 2008)
The objective is to determine whether pric-
ing of contracts at the U.S. Special Operations 
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Command complied with Federal Acquisition 
Regulation requirements for determining price 
reasonableness.

Controls Over the Contractor Common  
Access Card Life Cycle in Southwest Asia 
(D2007-D000LA-0199.002,  
iNiTiATeD JANuARY 24, 2008)
The overall objective is to determine whether 
controls over Common Access Cards (CACs) 
provided to contractors are in place and work 
as intended. Specifically, DoD OIG will deter-
mine whether DoD officials verify the continued 
need for contractors to possess CACs; revoke or 
recover CACs from contractors in accordance 
with DoD policies and procedures; and ensure 
the proper use of the CAC by contractors.

Controls over the Reporting of  
Transportation Costs in Support of the 
Global War on Terror 
(D2008-D000Fi-0083.000,  
iNiTiATeD DeceMBeR 27, 2007)
The objective is to evaluate the effectiveness of 
controls over the reporting of transportation 
costs related to Global War on Terror. 

Defense Emergency Response Fund for the 
Global War on Terror 
(D2008-D000Fe-0106.000,  
iNiTiATeD DeceMBeR 19, 2007)
The objective is to review whether the Defense 
Emergency Response Fund is used as intended, 
and whether the use of the funds complies with 
the Office of Management and Budget guidance. 
DoD OIG will also determine whether DoD 

has the ability to track the use of the Defense 
Emergency Response Fund.

Medical Equipment Used To Support  
Operations in Southwest Asia 
(D2008-D000LF-0093.000,  
iNiTiATeD NoVeMBeR 28, 2007)
The objective is to evaluate the internal controls 
over medical equipment used to support opera-
tions in Southwest Asia. Specifically, DoD OIG 
will determine whether controls are in place 
for acquiring mission-essential medical equip-
ment and whether the recording and reporting 
of medical equipment are accurate and com-
plete. The audit will focus on the inventory of 
initially deployed medical equipment and the 
mission essentiality and acquisition of medical 
equipment needed to sustain current medical 
operations. DoD OIG will determine if medical 
equipment purchases were justified and whether 
medical equipment has been properly reported 
and recorded in asset accountability databases. 
This project is being performed in support 
of Operation Iraqi Freedom and Operation 
Enduring Freedom.

Expeditionary Fire Support System and 
Internally Transportable Vehicle Programs 
(D2008-D000AB-0091.000,  
iNiTiATeD NoVeMBeR 27, 2007)
DoD OIG initiated the audit in response to 
a request of the Chairman of the U.S. Senate 
Committee on Armed Services. The objective 
is to determine whether contract competition 
and program administration for the U.S. Marine 
Corps Expeditionary Fire Support System and 
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Internally Transportable Vehicle are in accor-
dance with the Federal Acquisition Regulation 
and supporting DoD guidance.

Small Arms Ammunition Fund  
Management in Support of the  
Global War on Terror 
(D2008-D000FJ-0014.000,  
iNiTiATeD ocToBeR 11, 2007)
The objective is to determine whether the mili-
tary departments properly managed funds for 
small arms ammunition in support of GWOT. 
Specifically, DoD OIG will determine whether 
financial management officials fully supported 
and properly incurred obligations and expen-
ditures. DoD OIG will also determine whether 
funds for small arms ammunition were accu-
rately recorded in financial systems for reporting 
to the Office of the Secretary of Defense.

Internal Controls and Data Reliability in 
the Deployable Disbursing System 
(D2007-D000FL-0252.000,  
iNiTiATeD AuGusT 31, 2007)
The objective is to determine whether internal 
controls over transactions processed through the 
Deployable Disbursing System are adequate to 
ensure the reliability of the data processed. The 
audit will include financial information pro-
cessed by disbursing stations supporting GWOT, 
and DoD OIG will also follow up on work 
completed during the audit of “Internal Controls 
Over Out-of-Country Payments.” 

End-use Monitoring of Defense Articles 
and Services Transferred to Foreign  
Customers 
(D2007-D000LG-0228.000,  
iNiTiATeD AuGusT 6, 2007)

The objective is to review the Golden Sentry 
Program, which monitors how foreign govern-
ments use U.S. defense articles and services, to 
determine whether the program records and 
controls transfers of sensitive arms effectively. 

Procurement and Delivery of Joint Service 
Armor Protected Vehicles 
(D2007-D000cK-0230.000,  
iNiTiATeD JuLY 13, 2007)
The objective is to determine whether the Mine 
Resistant Ambush Protected vehicle program 
office is effectively procuring armored vehicles 
in accordance with the Federal Acquisition 
Regulation and DoD requirements. Specifically, 
DoD OIG will review the Mine Resistant 
Ambush Protected vehicle program administra-
tion to determine whether the Program Office is 
taking appropriate actions to accelerate vehicle 
delivery to users. In addition, DoD OIG will 
review the Services’ requirements for the Mine 
Resistant Ambush Protected vehicle and High 
Mobility Multipurpose Wheeled Vehicles. 

Funds Appropriated for Afghanistan  
and Iraq Processed Through the Foreign 
Military Trust Fund 
(D2007-D000FB-0198.000,  
iNiTiATeD JuNe 19, 2007)
The objective is to determine whether funds ap-
propriated for the security, reconstruction, and 
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assistance of Afghanistan and Iraq and processed 
through the Foreign Military Sales Trust Fund 
are being properly managed. Specifically, DoD 
OIG will determine whether the transfer of 
appropriated funds from the Army’s accounts 
into the Foreign Military Sales Trust Fund was 
properly authorized, accounted for, and used for 
the intended purpose. DoD OIG will also deter-
mine whether Foreign Military Financing funds 
granted to Afghanistan and Iraq are properly ac-
counted for and used for their intended purpose. 
In addition, DoD OIG will determine whether 
the appropriated funds are properly reported in 
DoD financial reports. 

Operations and Maintenance Funds  
Used for Global War on Terror Military 
Construction Contracts 
(D2007-D000cK-0201.000,  
iNiTiATeD JuNe 18, 2007)
The objective is to determine whether DoD 
Components followed requirements for using 
operations and maintenance funds for GWOT 
military construction. Specifically, DoD OIG will 
evaluate whether DoD followed proper proce-
dures for administering, executing, and report-
ing the use of operations and maintenance funds 
on GWOT military construction contracts. 

Marine Corps Management of the  
Recovery and Reset Programs 
(D2007-D000LD-0129.000,  
iNiTiATeD APRiL 13, 2007)
The objective is to determine the effectiveness of 
the Marine Corps Recovery and Reset Programs 
for selected equipment. Specifically, DoD OIG 

will review how the Marine Corps met its 
equipment requirements through the Reset 
and Recovery Programs, whether it effectively 
repaired or replaced selected equipment, and 
whether it used funds for their intended purpose. 

Hiring Practices Used To Staff the Iraqi 
Provisional Authorities 
(D2007-D000Lc-0051.000,  
iNiTiATeD DeceMBeR 14, 2006)
The objective is to evaluate the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraq govern-
ment from April 2003 to June 2004. Specifically, 
the audit will determine the process DoD used to 
assign personnel to the Office of Reconstruction 
and Humanitarian Assistance and the Coalition 
Provisional Authority in Iraq. 

DoD Use of GWOT Supplemental Funding 
Provided for Procurement and Research, 
Development, Test, and Evaluation 
(D2006-D000Ae-0241.000,  
iNiTiATeD AuGusT 4, 2006)
The objective is to determine the adequacy 
of DoD financial controls over use of GWOT 
supplemental funding provided for procurement 
and research, development, test, and evalua-
tion (RDT&E). DoD OIG will also determine 
whether the funds were placed on contracts and 
used for purposes stipulated in the congres-
sionally approved supplemental funding for 
GWOT. Phase I reviewed the adequacy of Air 
Force financial controls over the use of GWOT 
supplemental funding provided for procurement 
and RDT&E. The final report for Phase I was 
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issued on November 21, 2007. In Phase II, DoD 
OIG will determine whether management was 
effectively preparing the “DoD Supplemental 
and Cost of War Execution Report” for procure-
ment and RDT&E. In Phase III, DoD OIG will 
review the adequacy of Army, Navy, Marine 
Corps, and Defense Agencies’ financial controls 
over the use of GWOT supplemental funding 
provided for procurement and RDT&E. 

Export Controls over Excess Defense 
Articles 
(D2006-D000LG-0136.000,  
iNiTiATeD MARcH 1, 2006)
The objective is to assess the adequacy of con-
trols over the transfer of excess Defense articles 
to foreign persons. Specifically, DoD OIG will 
determine whether transferred property was 
adequately demilitarized and controlled in ac-
cordance with the requirements of the Foreign 
Assistance Act of 1961 (Public Law 87-195), as 
amended, and the Arms Export Control Act of 
1976 (Public Law 90-269), as amended. DoD 
OIG issued a draft report on March 14, 2008, 
and expects to issue a final report in the 3rd 
quarter of FY 2008.

Air Force Combat Search and Rescue 
Helicopter 
(D2008-D000AB-0133.000,  
iNiTiATeD FeBRuARY 19, 2008) 
DoD OIG is determining whether changes to 
Combat Search and Rescue Helicopter Key 
Performance Parameters (KPPs) were made in 
accordance with applicable DoD and Air Force 

acquisition guidelines. Specifically, DoD OIG 
will determine whether KPP changes were prop-
erly designated and appropriately vetted through 
the Joint Requirements Oversight Council. 
In addition, we will determine whether KPP 
changes will affect Air Force special operations 
capabilities in the Global War on Terror. DoD 
OIG began the audit during the 2nd quarter of 
FY 2008.

Review of Contracting Actions Relating 
to the Electrocution Death of SSG Ryan 
Maseth 
(D2008-DiPoe2-0196.000,  
iNiTiATeD MAY 12, 2008) 
On January 2, 2008, SSG Ryan D. Maseth was 
electrocuted while showering in his Iraqi-built 
quarters in the Radwaniyah Palace Complex in 
Baghdad. Congressional interest led to a request 
from the Deputy Under Secretary of Defense for 
Acquisition and Technology for us to conduct 
a review of the relevant management, contract-
ing, and maintenance actions prior and subse-
quent to the incident. Following a July 30, 2008 
hearing by the House Government Oversight 
and Reform Committee, the team expanded the 
scope of the review to include a review of the 
command actions, investigation case files, and 
safety mishap investigations of eight additional 
electrocution deaths in Iraq. We published an 
interim response on July 29, 2008, and plan to 
complete the review in October 2008.



M-20  I SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

AppendIx M

Evaluation of DoD Sexual Assault Re-
sponse in Operations Enduring Freedom 
and Iraqi Freedom Areas of Operation 
(PRoJecT No. 2008c003,  
iNiTiATeD FeBRuARY 7, 2008)

In response to the concerns of more than 100 
members of the Congress, this project evaluates 
policies and practices for reporting and refer-
ring for investigation sexual assault complaints 
by contractor employees in combat areas. Based 
on new congressional interest, we expanded the 
scope to DoD’s oversight of contractors regard-
ing sexual assault/harassment deployment train-
ing and contractor accountability for employee 
misconduct in combat areas.

Contract Audit Follow-Up Review Related 
to Iraq Reconstruction Activities
(D2008-DiP0Ai-0086.000, iNiTiATeD NoVeM-
BeR 8, 2007) 
The objective of this review is to determine if the 
contracting officers’ actions on audits of contrac-
tors involved in Iraq reconstruction activities 
were timely and effective in accordance with 
DoD Directive 7640.2, Policy for Follow-up on 
Contract Audit Reports. We issued our draft re-
port on September 30, 2008, taking exception to 
various Defense Contract Management Agency 
(DCMA) actions on two audits of reported cost 
accounting standard noncompliances and one 
audit of reported accounting system deficiencies. 
In FY 2009, we plan to issue a separate report 
on the equitable adjustment claim and all other 
actions that DCMA took in response to incurred 
cost audits of contractors involved in Iraq recon-
struction activities.

Investigation of Possible Use of Mind 
Altering Substances by DoD Personnel 
during Interrogations of Detainees and/
or Prisoners Captured during the War on 
Terror 
(PRoJecT No. D2007-DiNT01-0092.005,  
iNiTiATeD June 10, 2008)

The investigation responds to a request from 
members of the U.S. Senate. The objective is to 
determine if DoD personnel conducted, facili-
tated, or otherwise supported interrogations of 
detainees and/or prisoners using the threat or 
administration of mind-altering drugs.

department of state Office of Inspector 
general

completed Audits

The Department of State Office of Inspector 
General (DoS OIG) completed two audits related 
to Iraq for the quarter ending September 30, 
2008.

Status of U.S. Refugee Resettlement  
Processing for Iraqi Nationals
(MeRo-iQo-08-02, JuLY 2008)
The Iraqi refugee crisis has engendered consider-
able media coverage, congressional interest, and 
advocacy group comment about the adequacy 
of the efforts of the Department of State (DoS) 
to resettle Iraqi refugees into the United States. 
With an estimated refugee population of more 
than 2 million, critics question why so few Iraqi 
refugees have been resettled in the United States 
since the start of the war—4,238 Iraqi refugees, 
as of April 1, 2008. Historically, less than 1% of 
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registered refugees are resettled in third coun-
tries worldwide. The preferred durable solution 
is repatriation, followed by integration in the 
country of asylum. However, for those Iraqi refu-
gees in dire need of protection and who cannot 
realistically return home, resettlement in third 
countries is necessary.

The Refugee Crisis in Iraq Act of 2007 re-
quires the establishment of a refugee processing 
mechanism, referred to as an overseas process-
ing entity (OPE) in Iraq. For planning purposes, 
officials at Embassy Baghdad are assuming that, 
based on an annual processing target of 6,250 
individuals, an OPE operation of more than 30 
staff will be established. As a result of a number 
of factors identified during this review, DoS OIG 
recommends that the Bureau of Population, 
Refugees, and Migration (PRM) conduct an 
analysis of a smaller-scale OPE operation (four 
to seven staff members) for Embassy Baghdad, 
geared to address the relatively limited number 
of compelling cases that cannot be processed out 
of Amman.

The U.S. government is on track to meet, and 
possibly exceed, its goal of resettling 12,000 Iraqi 
refugees in the United States in FY 2008. As of 
April 1, 2008, 2,630 Iraqi refugees have arrived in 
the United States, and another 5,820 have been 
approved for refugee status but had yet to travel. 
DoS projects that more than 8,000 Iraqi refugees 
will be interviewed by Department of Homeland 
Security Citizen and Immigrant Services (DHS/
USCIS) adjudicators for refugee resettlement 
by June 30, 2008. (The average approval rate 
for a United Nations High Commissioner for 

Refugees (UNHCR) referral obtaining U.S. 
government refugee status in the region is 70%.) 
DoS OIG believes that when the 2,630 who have 
arrived and the 5,820 who are approved (but 
yet to travel) are added to the several thousands 
of possible new arrivals, the total should meet 
or exceed the administration’s FY 2008 goal of 
12,000.

An important caveat is the continued coop-
eration of the Syrian government and a stable 
security environment in Lebanon to conduct 
refugee processing operations. There are cur-
rently large-scale Iraqi refugee-processing opera-
tions in Syria, Jordan, Turkey, and Lebanon, with 
smaller programs in Egypt and other countries 
in the region. Initially, however, the U.S. govern-
ment was not well-positioned to respond to the 
Iraq refugee crisis. As a result, in FY 2007, the 
U.S. government admitted only 1,608 Iraqi refu-
gees. Nonetheless, within several months, DoS’s 
implementing partners and UNHCR hired and 
trained local and international staff, established 
processing operations, and prepared thousands 
of cases for presentation to USCIS refugee 
adjudicators.

Status of Iraqi Special Immigrant Visa 
Programs
(MeRo-iQo-08-01, JuLY 2008)
The United States has a continuing special inter-
est in the protection and welfare of many Iraqis 
and Afghanis, including interpreters/translators 
and other former employees (and their families) 
working for, or on behalf of, the United States. 
Accordingly, the Congress, recognizing the 
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debt owed these individuals who work at great 
personal risk, responded by creating two Special 
Immigrant Visa (SIV) programs: 
•	 an	SIV	program	for	Iraqi	and	Afghani	

translators/interpreters
•	 a	second	SIV	program	(known	as	the	Kennedy	

Bill) for Iraqi employees and contractors and 
their families, along with refugee resettlement 
benefits.

DoS effectively met congressional alloca-
tions for issuing SIVs to former Iraqi and Afghan 
interpreters and translators for FY 2006 and FY 
2007, and by mid-February 2008 had exceeded 
the FY 2008 target of 500 applications. Despite 
meeting numerical allocations, the pressure to 
quickly process cases resulted in some not receiv-
ing the level of scrutiny they should, which in 
turn resulted in some applicants receiving SIVs 
who (1) did not meet the program’s criteria of 
working primarily as an interpreter or transla-
tor or (2) in the opinion of the DoS OIG team 
(the team) appeared to be outside the legislative 
intent of the program. Thus, a number of SIVs 
could have been allocated to other qualified 
applicants. DoS should work with DoD and the 
Department of Homeland Security to define the 
qualifications of translators and interpreters. The 
team notes, however, that consular officers at the 
time of fieldwork were taking a closer look at 
applicants’ petitions and had returned cases to 
USCIS for possible revocation. 

DoS was still in the process of formulating 
procedures for administering the Kennedy SIV 
program for Iraqi staff employed by the U.S. 
government. Because no petitions have been 

filed and because of the expected processing 
time involved, it is doubtful that embassies will 
meet the 5,000 case potential in FY 2008. As DoS 
works to carry out the Kennedy SIV program in 
the coming years, it will need to identify fund-
ing requirements, especially to cover the cost of 
refugee resettlement benefits to SIV recipients 
and their families, develop clear guidance on 
eligibility for adjudicators, and maintain a high 
level of vigilance due to the high risk of fraud 
and abuse.

Ongoing Audits

Review of Procurement Competition:  
New Embassy Compound Baghdad 
(07AuD3034, iNiTiATeD APRiL 2007)
This audit is in the draft report stage. The objec-
tives are to determine whether the New Embassy 
Compound contracts were awarded competitive-
ly and whether sole-source awards were justified. 

Joint Review of Blackwater Contract for 
Worldwide Personal Protective Services 
(Dos oiG PRoJecT No. 08-AuD-3016; siGiR 
PRoJecT No. 8019, iNiTiATeD MARcH 2008)
The objectives were to determine the contract-
ing process, the requirements and provisions 
of the contract, the costs and funding sources 
of the contract, and how DoS administered the 
contract to oversee Blackwater’s performance. 

This audit is in the fieldwork stage.
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Audit of Contract Administration,  
Commissioning and Accreditation  
of the NEC Baghdad 
(08AuD3023, iNiTiATeD JuLY 2008)

Objectives are to determine whether OBO and 
its Emergency Project Coordination Office 
(EPCO) effectively oversaw and certified the 
construction of the NEC Baghdad in accordance 
with applicable requirements and standards. 

This project is in the fieldwork stage. 

Review on the Role, Staffing, and  
Effectiveness of Diplomatic Security in  
the Development and Implementation 
Personal Protective Services (PPS) in Iraq 
(08MeRo3003, iNiTiATeD JuNe 2008)
The objectives were to review what studies and 
needs assessments were conducted by the Bureau 
of Diplomatic Security to determine PPS re-
quirements, factors which led to the decision for 
three separate contractors to perform protection 
services in Iraq, and what mechanisms are in 
place to ensure personal protective services assets 
are utilized in an efficient and effective manner.

This project is in the draft report stage. 

Review on the Implementation of  
Recommendations from the Report of the 
Secretary of State’s Panel on Personal 
Protective Services in Iraq (commonly 
known as the Kennedy Report on Personal 
Protective Service in Iraq)
(08MeRo3004, iNiTiATeD JuNe 2008)
The objectives were to review the current status 
of implementing recommendations from the 
Kennedy Report by the three WPPS contractors 

in Iraq—Blackwater, DynCorp International, 
and Triple Canopy; conduct an analysis of what 
recommendations, if any, have not been imple-
mented; review and evaluate DoS tracking of 
the implementation and effectiveness of the 
Kennedy Report recommendations. 

This project is in the draft report stage. 

Review of the Activities of DynCorp  
International and Triple Canopy under  
the State Department’s Worldwide  
Personal Protective Service Contracts 
(WPPS) in Iraq 
(08MeRo3005, iNiTiATeD JuNe 2008)
The objectives were to review the requirements, 
provisions, and objectives of the contract; the 
indicators that have been established to measure 
performance; and how DoS administered the 
contract to oversee DynCorp International and 
Triple Canopy’s performance. 

This review is in the draft report stage. 

Review of US Policy regarding Oil  
Contracts in Iraq (Program Evaluation)
 (09-isP-3014, iNiTiATeD sePTeMBeR 2008
The objective is to review U.S. policy on entering 
into of oil contracts in Iraq and whether a policy 
has been clearly defined, communicated, or 
consistently implemented in its interactions with 
the Iraqi Government, the Kurdistan Regional 
Government, and international oil companies 
seeking to do business in Iraq.

This review is in the fieldwork stage
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u.s. Agency for International  
development Office of Inspector  
general

completed Audits

This quarter, the USAID Office of Inspector 
General (USAID OIG) issued three audits re-
lated to Iraq reconstruction.

Audit of USAID/Iraq’s Monitoring and 
Evaluation Performance Program
(RePoRT No. e-267-08-004-P, 
 issueD JuLY 3, 2008)
The presence of a USAID mission in an ac-
tive war zone has imposed unique constraints 
on USAID’s normal mode of operations. To 
address these constraints, USAID/Iraq em-
ploys a contractor under its Monitoring and 
Evaluation Performance Program to carry out 
monitoring and evaluation responsibilities. We 
conducted this audit to determine (1) if USAID/
Iraq’s monitoring and evaluation program is 
producing reports that are timely, relevant, and 
useful for performance management, and (2) is 
USAID/Iraq using those results to manage its 
portfolio. The audit concluded that the firm’s 
monitoring and evaluation reports were gener-
ally timely, relevant, and useful. However, the 
reliability and frequency of these reports could 
be enhanced, and the mission could utilize 
them more effectively. The report contained six 
recommendations, including the proper docu-
mentation of responses to monitoring reports, 
establishing procedures to ensure that evaluation 
reports are shared with partners, and increasing 

the frequency of monitoring efforts of high-risk 
activities. 

Audit of USAID/Iraq’s Community Action 
Program II
(RePoRT No. e-267-08-005-P,  
issueD AuGusT 5, 2008)
USAID/Iraq’s Community Action Program II 
was designed to promote grassroots democracy 
and better local governance via demand-driven 
community development. Projects are prin-
cipally funded by USAID, but also draw upon 
community and local government contributions. 
Typical projects consisted of improving com-
munity schools, health, roads and bridges, water 
and sewerage, and business/economic develop-
ment. We conducted this audit to determine if 
the program activities were achieving planned 
results and what was the impact of those results. 
The report found that while there was convinc-
ing evidence that project activities were success-
fully taking place, there was not a functioning 
mechanism in place to assist program managers 
and other stakeholders to assess the program’s 
progress and to make necessary adjustments to 
assure achievement of higher-level goals. The 
report contained four recommendations: two of 
the recommendations addressed the evaluation 
and documentation of targets, and the other two 
addressed data quality assessments and collec-
tion processes.
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USAID/Iraq’s Agribusiness Program
(RePoRT No. e-267-08-006-P,  
issueD sePTeMBeR 30, 2008)

This audit was conducted to determine whether 
USAID/Iraq’s agribusiness program was achiev-
ing the intended results and to determine the 
impact of the program. The audit found that 2 
of the 12 agribusiness activities reviewed by the 
audit were not achieving intended results, and 
due to delays in the startup of the program, it 
was too early to determine whether the remain-
ing 10 activities were achieving planned results. 
Specifically, the targets set for the Iraqi date in-
dustry and a master’s degree program were too 

ambitious and not likely to be achieved. The au-
dit included eight recommendations to improve 
USAID/Iraq’s management of the agribusiness 
program in areas such as establishing and/or 
revising performance indicators to ensure they 
are attributable to program activities, improving 
the utility of financial reports, and confirming 
that the mandatory provision to prevent the 
possible financing of terrorism is included in all 
sub-awards. Additionally, the feasibility of send-
ing 25 students to the United States for a master’s 
degree program was reviewed, and $5 million 
allocated for this program was reprogrammed to 
a better use.

DCAA Audits Related to Iraq for FY 2007 and FY 2008 

Description of Audit Area
FY 2007 
Closed

FY 2008

Closed Open

Price Proposals (1) 105 66 13

Agreed-Upon Procedures Price Proposal (2) 13 0 1

Other Special Requested Audits (3) 71 63 54

Incurred Cost (4) 27 78 102

Labor Timekeeping (5) 60 40 36

Internal Controls (6) 32 26 53

Preaward Accounting Survey (7) 6 4 6

Purchase Existence and Consumption (8) 23 12 27

Cost Accounting Standards (9) 39 44 69

Other (10) 47 45 98

Total  423  378 459

Notes:
1.  Price Proposals – Audits of price proposals submitted by contractors in connection with the award, modification, or 

repricing of government contracts or subcontracts
2. Agreed-Upon Procedures Price Proposal – Evaluation of specific areas, including actual labor and overhead rates 

and/or cost realism analysis, requested by customers in connection with the award of government contracts or 
subcontracts

3.  Other Special Requested Audits – Audit assistance provided in response to special requests from the contracting 
community based on identified risks

4.  Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, allocable, 
and reasonable

5.  Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping system 
policies and procedures for recording labor costs

6.  Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs under 
government contracts

7.  Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is acceptable 
for segregating and accumulating costs under government contracts

8.  Purchase Existence and Consumption – The physical observation of purchased materials and services and related 
inquiries regarding their documentation and verification of contract charges

9.  Cost Accounting Standards – Audits of Contractor Disclosure Statements and compliance with Cost Accounting 
Standards

10.  Other – Significant types of other audit activities including compliance with Truth in Negotiations Act, audits of 
provisional billing rates, and audits of claims and termination settlement proposals

Table M-2
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Ongoing Audits 

Follow-up Audit of USAID/Iraq’s Local 
Governance
(iNiTiATeD 4Q/FY 2008)
The objective is to evaluate if USAID/Iraq’s 
Local Governance activities are achieving their 
intended results and what has been the impact.

Audit of USAID/Iraq’s Economic  
Governance Program II
(iNiTiATeD 4Q/FY 2008)
The objective is to evaluate if USAID/Iraq’s 
Economic Governance Program II is achieving 
intended results and what has been the impact.

Audit of USAID/Iraq’s Oversight of Private 
Security Contractors in Iraq
(iNiTiATeD 4Q/FY 2008)
The objective is to evaluate if USAID/Iraq 
managed its contracts and grant agreements 
with implementing partners such that they 
provide adequate oversight over private security 
contractors.

USAID/Iraq’s National Capacity  
Development Program
(iNiTiATeD 3Q/FY 2008)

The objective of this audit is to determine wheth-
er USAID/Iraq’s National Capacity Development 
Program has achieved the planned results and 
what the impact has been of those results.

defense contract Audit Agency
The services of the Defense Contract Audit 
Agency (DCAA) include professional advice to 
acquisition officials on accounting and financial 
matters to assist them in the negotiation, award, 
administration, and settlement of contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness 
of incurred and billed costs. Procedures that 
govern the costs incurred in-country are also 
tested through reviews of contractor timekeep-
ing, subcontract management, and cash man-
agement/disbursement. Finally, to ensure that 
adequate internal controls are in place regarding 
the contractor’s policies and procedures, DCAA 
performs audits associated with critical internal 
control systems, with an emphasis on estimating, 
subcontract management, and billing systems.

DCAA plans and performs work on a fiscal 
year basis. The chart below shows both the Iraq-
related audits closed during FY 2007 and the au-
dits closed and still open at the end of FY 2008.

u.s. Army Audit Agency 
As of September 30, 2008, the U.S. Army Audit 
Agency (USAAA) had 27 auditors working 
in Southwest Asia, including 17 in Iraq, 3 in 
Afghanistan, and 7 in Kuwait. 
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completed Audits

Management of Shipping Containers in 
Southwest Asia—Kuwait
(AuDiT RePoRT A-2008-0286-ALL,  
sePTeMBeR 30, 2008)

At the request of the Office of the Deputy Chief 
of Staff, G-4, we audited whether deployed ac-
tivities in Kuwait maintained adequate visibility 
over shipping containers located in the Kuwait 
theater of operations. This report was part of an 
overall audit of the Management of Shipping 
Containers in Southwest Asia, which consisted 
of simultaneous audits occurring in Kuwait, Iraq, 
Afghanistan, and CONUS. 

Our audit of selected activities in Kuwait 
showed that visibility issues existed with the data 
in the Integrated Booking System Container 
Management Module (IBS-CMM), the auto-
mated system used to manage and track shipping 
containers in the Southwest Asia area of opera-
tions. Specifically, key personnel and activities 
sometimes were not taking the action needed 
to ensure complete and accurate visibility of the 
data. Examples of actions needed included in-
gating, out-gating, and inventorying containers; 
recording data properly; and correctly appoint-
ing country container authorities and container 
control officers.

Without these actions, there was a mea-
surable loss of visibility data that affected the 
commander’s ability to make sound decisions 
on container management. For example, in 
the Kuwait theater of operations, visibility over 
10,971 20- and 40-foot containers valued at 
about $32 million was questionable. 

In addition, we concluded that improvements 
were needed in controls over containers arriving 
at and leaving installations, placement of con-
tainers on installations, and contractor-acquired 
government-owned container purchases. 

Overall, these problems occurred due to 
shortfalls in:
•	 Command	Emphasis.	U.S.	Army	Central	

(ARCENT), the 377th Theater Support 
Command Container Management Branch, 
and the 1188th Container Management ele-
ment demonstrated container management 
was a priority area. However, container control 
officers outside their immediate oversight 
sometimes didn’t have active command sup-
port and oversight. 

•	 Training.	Container	control	officers	and	other	
container managers did not have sufficient 
predeployment training on container manage-
ment and also had no exposure to the theater’s 
automated container management tool before 
deployment. 

Improvements in these key areas were critical 
to overcoming the challenges with managing 
containers during contingency operations.

Followup Audit of Asset Visibility and 
Container Management—Operation Iraqi 
Freedom, U.S Central Command 
(AuDiT RePoRT A-2008-0287-ALL,  
sePTeMBeR 30, 2008)
At the request of the Deputy Chief of Staff, G-4, 
we conducted this follow-up audit to determine 
whether U.S. Central Command (CENTCOM) 
implemented three specific recommendations in 
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Audit Report A-2005-0197-ALE, Asset Visibility 
and Container Management—Operation 
Iraqi Freedom (July 5, 2005), and whether the 
recommendations corrected the problems 
identified during the initial audit. The recom-
mendations we reviewed were aimed at helping 
CENTCOM overcome challenges associated 
with the use of shipping containers beyond their 
intended purpose, giving the Theater Container 
Management Agency the needed authority to 
direct and coordinate container management in 
CENTCOM’s area of responsibility, and improv-
ing the container management data used by 
deployed commanders. The audit was part of a 
multi-location audit assessing the effectiveness 
of the management of shipping containers in 
Southwest Asia.

The initial audit showed that CENTCOM 
needed to improve overall management of 
commercial shipping containers. This occurred 
because CENTCOM did not identify its storage 
or force protection requirements or adequately 
account for containers. In addition, the Theater 
Container Management Agency was not as-
signed at the appropriate level to effectively direct 
and enforce container management policies and 
directives. As a result, the theater did not know 
the current location or use of its containers and 
had duplicative and ineffective container man-
agement efforts.

CENTCOM took sufficient action to imple-
ment the recommendations, and certain collec-
tive actions took place that met the intent of the 
recommendations. These actions included the 
procurement of shipping containers and issuing 

a letter of instruction that prescribed a manage-
ment structure to include Country Container 
Authorities with the authority and responsibil-
ity to manage containers in their respective 
area of responsibility. In addition, CENTCOM 
developed and fielded, with Military Surface 
Deployment and Distribution Command, an 
automated management system—the Integrated 
Booking System Container Management 
Module. However, the audit determined that 
U.S. Central Command, in coordination with 
1st Theater Sustainment Command, needed to 
ensure that 1st Theater Sustainment Command’s 
plans to take over container management 
responsibilities included Country Container 
Authority duties and responsibilities as writ-
ten in the letter of instruction and maintained 
the current staff levels in the 377th Container 
Management Branch until the status of unac-
counted-for containers is resolved. 

The follow-up report contains one additional 
recommendation. Recommendations A-1, A-2, 
and A-3 can be closed.

Accountability of Contractors on the 
Battlefield 
(AuDiT RePoRT A-2008-0255-FFs,  
sePTeMBeR 30, 2008)
This audit was the second in a series of audits 
on contractors on the battlefield. For this effort, 
we audited the Army’s roles and responsibilities 
for accounting for contractors on the battle-
field, the functionality of the Synchronized 
Predeployment Operational Tracker (SPOT), 
and various other processes and procedures used 
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for contractor accountability to determine the 
adequacy of those procedures. 

Overall, the contractor accountability mis-
sion lacks adequate Army enforcement, policy, 
coordination, and mission alignment. The 
Deputy Chief of Staff (DCS), G-1, was originally 
designated the lead staff element responsible for 
accountability in AR 715-9. However, we believe 
that the Office of the DCS, G-4, should assume 
lead staff element responsibility in line with its 
responsibilities for the overall contractors on the 
battlefield mission. In addition, Army responsi-
bilities for contractor accountability need to be 
aligned between various Army regulations and 
guidance and with DoD requirements. 

We found that SPOT (the system designated 
by DoD for contractor accountability) currently 
does not provide functional management and 
accountability over deployed Army contractors. 
Out of the population of contractors sampled, we 
found that 74% had a record in SPOT. However 
only 26% of those records provided accurate 
and complete information—such as contract 
number, company name, and correct deploy-
ment status. Also we believe that additional data 
fields within the system should be required to be 
populated versus optional. However, overall we 
believe that SPOT does provide the capability to 
consolidate contract personnel and information 
into critical decision-making processes. Senior 
Army officials could enhance operational plan-
ning and execution by using SPOT information 
once it is fully fielded. 

To date no one system or integration 
of systems provides complete contractor 

accountability. We reviewed three major ac-
countability processes—the U.S. Central 
Command manual census, Deployed Theater 
Accountability System, and SPOT/Joint Asset 
Movement and Management System—and 
found significant accountability inaccura-
cies in all three. We found that the activities 
reviewed overstated the number of deployed 
contract personnel by 49% for the manual census 
process that is used to report to the Congress 
the number of contract personnel deployed in 
theater. We also found that about one third of 
the contract personnel in the Deployed Theater 
Accountability System were not attached to a 
specific, theater-based organization so they could 
be located or accounted for in theater. We believe 
that collaboration between the G-1 community 
that uses the Deployed Theater Accountability 
System and the Army Field Support Brigade/
Contractor Reception, Staging, Onward 
Movement and Integration teams that use SPOT 
and the Joint Asset Movement and Management 
System will further improve the Army’s ability 
to adequately account for contractors on the 
battlefield.

Operational Purchases of Information 
Technology Equipment, Systems, and 
Services-U.S. Army Forces Command 
(AuDiT RePoRT A-2008-0178-FFi, JuLY 1, 2008)
The Army Chief Information Officer (CIO/G-6) 
is responsible for overseeing the Army’s infor-
mation technology (IT) resources. To accom-
plish this, the CIO/G-6 has developed several 
control mechanisms. The CIO/G-6 asked us to 
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determine whether these control mechanisms 
were operating effectively among units deploying 
to Iraq and Kuwait in support of Operation Iraqi 
Freedom.

Based on initial audit results from FY 2006 
and limited additional work in FY 2008, we con-
cluded that controls over IT purchases were not 
consistently applied or enforced. We reviewed 
349 IT transactions valued at about $78 million 
initiated at five force projection installations and 
found that the units did not:
•	 prepare	or	submit	operational	needs	state-

ments to obtain approval for proposed mate-
riel solutions

•	 request	waivers	for	purchases	to	be	made	with	
non-IT funds

•	 perform	technical	reviews	to	minimize	net-
work vulnerability

•	 fully	leverage	Computer	Hardware,	Enterprise	
Software and Solutions contracts to obtain 
equipment at the lowest cost 

Although U.S. Army Forces Command is-
sued guidance addressing some of these issues, 
most deploying units were unaware of the guid-
ance and developed their own procedures, which 
were often incomplete. 

CIO/G-6 also asked us to determine if units 
were using appropriate funding sources in sup-
port of deployment operations. Special funds are 
normally provided for deployment needs for the 
Global War on Terrorism (GWOT). Operating 
Tempo (OPTEMPO) funds are intended to 
ensure that units have adequate resources to ex-
ecute home-station training plans and generally 

should not be used to support the GWOT mis-
sion. If it is necessary to support GWOT require-
ments with OPTEMPO funds, transactions 
should include special functional cost account 
codes to recognize the GWOT support. We re-
viewed transactions involving OPTEMPO funds 
valued at about $44.5 million and found about 
$15.4 million (35%) was for GWOT activities; 
no transactions had the necessary functional 
cost account codes. Consequently, home-station 
training requirements may have been under-
funded, and the actual cost to support GWOT 
was understated.

Temporary Change of Station Orders and 
Housing for Mobilized Soldiers
(AuDiT RePoRT A-2008-0182-FFs,  
JuLY 15, 2008)
At the request of the Assistant Secretary of the 
Army (Financial Management and Comptroller), 
we audited the Army’s policies and procedures 
for providing Temporary Change of Station 
(TCS) orders and approving the related travel 
vouchers. We combined this effort with an ongo-
ing related audit analyzing the Army’s housing 
for mobilized soldiers in the National Capital 
Region (NCR) to provide an overall view of the 
TCS travel process.

We determined that the Army did not have 
sufficient policy and procedures to ensure valid 
travel entitlements and adequate authorizations. 
Our work revealed that there was no central-
ized managing process to generate travel orders 
specifying travel entitlements for mobilized 
soldiers. Because of this lack of control over 
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travel entitlements, Army funding was at risk to 
potential fraud, waste, and abuse.

We also determined that the Army had no 
structured approval procedures to process the 
vouchers of these mobilized soldiers. Travel 
vouchers often did not receive adequate review 
or approval and often were not supported by ad-
equate documentation. The effect was evident in 
the 116 packets of travel vouchers we thoroughly 
analyzed: 
•	 10%	included	claims	that	were	potentially	

fraudulent.
•	 77%	included	claims	that	were	wasteful	or	

abusive.
•	 13%	included	claims	deemed	to	be	reasonable.

These findings are significant in the context 
that the Army has spent in excess of an estimated 
$1.5 billion in TCS travel costs since 2004. 

Finally, we determined that the Army did not 
have sufficient or cost-effective lodging solutions 
in the NCR for mobilized soldiers. This situation 
existed primarily because no central process-
ing point existed to manage housing options for 
mobilized soldiers within the NCR. Because of 
that, the Army continues to spend significant 
amounts of money to house soldiers in off-post 
housing. In conjunction with implementation of 
the Army TCS Action Plan, our recommenda-
tions to house soldiers in the NCR in available 
on-post and government-contracted off-post 
housing could save the Army at least $21 million 
annually. Actual savings could be higher or lower 
depending on the number of soldiers mobilized 
in the future.

Reset Metrics-Sustainment Maintenance 
(AuDiT RePoRT A-2008-0190-ALM,  
JuLY 22, 2008)

Resetting equipment is critical to reversing the 
effects of combat stress associated with increased 
use of equipment and damage in the theater of 
operations. At the request of the Office of the 
Secretary of the Army, we audited the processes 
used to track and report the Operation and 
Maintenance, Army (OMA) funding for sustain-
ment maintenance metrics related to the Army’s 
FY 2007 reset supplemental funding. 

The Army had an adequate process in place 
to track and report its FY 2007 supplemental re-
set funding obligated at the sustainment level of 
repair, but its process to track and report system 
quantities did not accurately depict reset status. 
In its April 2007 congressional submission, the 
Army:
•	 Accurately	tracked	and	reported	obligation	

data in its funding metric for about $3.4 billion 
in FY 2007 OMA sustainment level reset and 
recapitalization funds.

•	 Inaccurately	tracked	and	reported	completion	
of reset in its metric for sustainment (depot) 
equipment repairs for three of four selected 
ground systems. 

In addition, the obligation metric did not 
correlate with reported sustainment equipment 
repairs because the Army combined OMA 
sustainment reset funding with other reset 
categories, such as field level. As a result, users of 
the report could not effectively compare funding 
obligations with quantities of completed systems 
at the sustainment level. U.S. Army Materiel 
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Command and subordinate activities used 
newly established accounting controls, such as a 
dedicated subactivity group and functional cost 
accounting codes, which enabled better tracking 
of reset funding obligations. But the Army had 
difficulty accurately tracking and reporting the 
systems completed because it lacked sufficient 
visibility over contractor reset work. 

The Army also did not establish standard 
business rules that defined system completions 
or a monthly reconciliation process to validate 
quantities reported by subordinate activities. As a 
result, Army activities used various standards for 
defining completed systems and did not properly 
update reported quantities. Consequently, the 
format and rules for reporting sustainment level 
reset needed improvement to deliver reliable data 
to Army leaders and to Congress.

Use of Role-Players for Training at Combat 
Training Centers 
(AuDiT RePoRT A-2008-0234-FFF,  
sePTeMBeR 2, 2008)
At the request of the Office of the Deputy Chief 
of Staff, G-3/5/7, we audited the use of contract-
ed role-players at the Army’s three maneuver 
Combat Training Centers (CTCs). This audit 
focused on whether the process used to acquire 
role-players was cost-effective, whether the 
logistics support provided to the role-players was 
consistent and cost-effective, and whether the 
role-players were adequately managed.

The process used to acquire role-players was 
not cost effective. The contracts were not:
•	 standardized

•	 sometimes	competitively	awarded
•	 developed	to	procure	services	on	an	annual	

basis

As a result, we estimate that the Army may 
be able to save about $11.8 million annually by 
implementing more consistent and cost-effective 
role-player acquisition practices.

We also found that the logistical support 
provided for role-players was not consistent or 
cost-effective. The Army could save an additional 
$2.9 million annually by:
•	 Purchasing	or	leasing	vehicles	at	the	National	

Training Center (NTC) and the Joint 
Readiness Training Center (JRTC). 

•	 Eliminating	the	stipend	of	$500	to	$1,000	that	
NTC paid each role-player for each rotation. 

The CTCs did not monitor contractors’ 
performance or develop or use quality assurance 
surveillance plans. In addition, several CTCs did 
not have documentation to validate contractors’ 
invoices. As a result, the Army had little assur-
ance it was getting a good return on its invest-
ment, and the potential risks associated with 
contracting irregularities were increased.

Rapid Fielding Initiative—Program Execu-
tive Office Soldier, Fort Belvoir, Virginia 
(AuDiT RePoRT A-2008-0213-ALA,  
sePTeMBeR 5, 2008)
The Rapid Fielding Initiative (RFI) was a Chief 
of Staff of the Army initiative to quickly pro-
vide units and soldiers with equipment deemed 
necessary for Operation Enduring Freedom and 
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Operation Iraqi Freedom. We audited the RFI to 
make sure the Army effectively met the emerging 
needs of soldiers now and in the future.

Our first objective was to determine if the 
Army’s process to validate RFI requirements 
was adequate. We found it was because the U.S. 
Army Infantry Center involved communities 
of interest across the Army and other services 
to validate the requirements through the Joint 
Capabilities Integration and Development 
System. They bundled various capabilities into 
a Soldier as a System package, which allowed 
the soldier to act as an integrated weapon. The 
requirements were well defined, documented, 
and approved.

Our second objective was to determine if the 
Army had an effective process to resource RFI 
acquisitions. We found that it did not because 
the Army funded RFI equipment primarily 
with supplemental funds. However, the Army 
intended for the RFI capabilities to be completely 
subsumed within the Soldier as a System require-
ments documents as an enduring modernization 
program. To function effectively, it will require 
the stability of Program Objective Memorandum 
funding. The Commanding Generals of U.S. 
Army Forces Command, U.S. Army Training 
and Doctrine Command, and U.S. Army 
Materiel Command agreed with this assessment. 
Additionally, the Army was not reimbursed for 
$23 million worth of RFI equipment it supplied 
to the Air Force and the Navy. The Army should 
establish Interservice Support Agreements with 
the other services so it can recoup money in the 
future. If Interservice Support Agreements were 
developed with the Air Force and Navy to get 

reimbursed for future RFI fieldings, the Army 
could realize potential monetary benefits of 
about $57 million over six years.

Our third objective was to determine if the 
Army had an effective plan to institutionalize 
RFI after the Global War on Terror. The Army 
established several Integrated Process Teams to 
work on various aspects of Soldier as a System 
and supplying and sustaining Organizational 
Clothing and Individual Equipment (most RFI 
equipment falls into this category). These teams 
were enacting the steps and making the cultural 
changes necessary to integrate RFI into larger 
processes.

Overseeing Contracts for Field-Level Re-
set, U.S. Army Sustainment Command
(AuDiT RePoRT A-2008-0256-ALM,  
sePTeMBeR 17, 2008)
The Secretary of Army requested a series of 
audits of the Army’s reset processes. This audit 
covered oversight of contract requirements 
for field-level reset by U.S. Army Sustainment 
Command (ASC). For FY 2007, ASC did not 
yet have oversight of field-level maintenance 
requirements and capabilities to plan contract 
support effectively. It did not have a process to 
validate field-level reset requirements so com-
mand personnel distributed funds based on 
activities’ requests for funds. Further, command 
did not have a complete inventory of the capabil-
ities of existing sources of repair at installations 
or through contracts. Consequently, ASC could 
not ensure that requirements matched capabili-
ties, and it had to continually adjust funding to 
use resources provided. 
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During our audit, ASC continued to im-
prove its oversight of field-level maintenance 
requirements. Command developed business 
rules, guidance, and automated tools to improve 
estimating requirements. Also, ASC worked with 
U.S. Army Installation Management Command, 
Army field-support brigades, and installations 
through data calls and workload conferences to 
develop an inventory of maintenance capabili-
ties. However, this inventory did not include 
complete information, and processes did not 
address direct theater support. 

Without reasonable estimates of require-
ments and a comprehensive inventory of existing 
maintenance capabilities, ASC cannot identify 
when contractor support is necessary and plan 
for cost-effective contract options.

Operational Purchases of Information 
Technology Equipment, Purchases, and 
Services-Iraq and Kuwait 
(AuDiT RePoRT A-2008-0179-FFi,  
sePTeMBeR 25, 2008)
In July 2005, the Army Chief Information Officer 
CIO/G-6 requested an audit to determine if the 
Army was adequately controlling significant in-
formation technology expenditures being made 
in Iraq and Kuwait.

Overall, Army activities in Iraq and Kuwait 
made significant progress between FY 2004 and 
FY 2006 in managing and controlling their pro-
cesses to acquire information technology equip-
ment, systems, and services for deployed warf-
ighting units. Our initial fieldwork examined 

processes and procedures in place during the 
early stages of Operation Iraqi Freedom, through 
FY 2004. We examined data from that time 
period because it was the latest available infor-
mation. During that fieldwork, we reviewed 114 
information technology transactions valued at 
about $47 million that were executed in Iraq and 
Kuwait in FY 2004. The controls in place at the 
time were not sufficient. However, by FY 2006, 
the Multi-National Corps-Iraq Coalition Forces 
Land Component Command in Kuwait initiated 
several process improvements that brought more 
discipline into the acquisition review and ap-
proval process. Although we noted progress in all 
areas, we also concluded that some areas would 
benefit from additional controls, including:
•	 retaining,	tracking,	and	maintaining	transac-

tion documentation 
•	 coding	financial	information	accurately
•	 completing	operational	needs	statements	
•	 using	Computer	Hardware,	Enterprise	

Software, and Solutions

We initially briefed the results, conclusions, 
and tentative recommendations to responsible 
personnel at U.S Army Central Command and 
the Multi-National Corps-Iraq in December 
2006. We did not issue a report at that time. We 
conducted additional limited reviews in FY 2008, 
and this report discusses issues that still required 
additional controls.
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Ongoing Audits

Contracting Operations, U.S. Army  
Contracting Command (USACC),  
SWA-Kuwait (Phase II) 
(PRoJecT coDe A-2007-ALL-0859.000,  
iNiTiATeD 3Q/FY 2007)
(1) Determine if contracts for heavy lift ser-
vices were adequately developed and effectively 
administered. (2) Determine if laundry services 
were effectively managed. (3) Determine if 
Defense Base Act (DBA) insurance was properly 
administered on Kuwait contracts.

Follow-up Audit of Contracting Operations, 
U.S. Army Contracting Command (USACC), 
SWA-Kuwait (Phase I) 
(PRoJecT coDe A-2008-ALL-0625.000,  
iNiTiATeD 3Q/FY 2008)
Evaluate the effectiveness of actions taken to 
improve Army contracting operations in Kuwait. 

Contracting Operations at the Joint  
Contracting Command-Iraq/Afghanistan—
Salerno & Kabul
(PRoJecT coDe A-2008-ALL-0401.000,  
iNiTiATeD 4Q/FY 2008)
Determine if goods and services acquired under 
the contract were properly justified, awarded, 
and administered.

Housing Contracts—Area Support  
Group-Kuwait
(PRoJecT coDe A-2008-ALL-0403.000,  
iNiTiATeD 4Q/FY 2008)

(1) Determine if the housing program in Kuwait 
was properly managed. (2) Determine if prop-
erty or assets provided by the government and 
acquired by the contractor were adequately 
managed.

Controls Over Vendor Payments—U.S. 
Army Contracting Command (USACC),  
SWA-Kuwait—Phase I 
(PRoJecT coDe A-2008-ALL-0501.000,  
iNiTiATeD 4Q/FY 2008)
Evaluate the controls over vendor payments 
made on contracts awarded in Kuwait.

Commander’s Emergency Response  
Program (CERP)— Iraq
(PRoJecT coDe A-2008-ALL-0624.000,  
iNiTiATeD 3Q/FY 2008)
Determine whether the procedures, processes, 
and guidance were sufficient to ensure that de-
ployed commanders implemented the program 
and used emergency funds appropriately. 

Controls over Logistics Civil Augmentation 
Program (LOGCAP)—White Property
(PRoJecT coDe A-2008-ALL-0398.000,  
iNiTiATeD 4Q/FY 2008)
Determine if the Logistics Civil Augmentation 
Program (LOGCAP) contractor properly man-
aged and accounted for government-acquired 
property.
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U.S. Army Corps of Engineers Contracting 
Functions in Iraq—Phase II
(PRoJecT coDe A-2008-ALL-0685.000,  
iNiTiATeD 4Q/FY 2008)

(1) Determine if contract requirements were 
correctly identified and resulted in acquisitions 
that met the needs of Iraq reconstruction. (2) 
Determine if deliverables were monitored to 
ensure products and services were provided in 
accordance with the terms of the contracts. (3) 
Determine if contract closeout practices for ter-
minated contracts were adequate and in the best 
interest of the Army. (4) Determine if contract 
award fee practices were adequate.

Follow Up of Offline Purchases
(PRoJecT coDe A-2008-ALL-0466.000,  
iNiTiATeD 3Q/FY 2008)
(1) Determine if the Army implemented agreed 
to recommendations and corrected the problems 
identified in the previous audit. (2) Determine if 
problems were fixed. 

Body Armor Testing
(PRoJecT coDe A-2008-ALA-0640.000,  
iNiTiATeD 4Q/FY 2008)
(1) Determine if body armor developed meets 
Army requirements at the production decision. 
(2) Determine if the test and evaluation process 
during the production phase ensures that body 
armor that is fielded meets requirements. 

Field Level Reset Requirements— 
Army National Guard
(PRoJecT coDe A-2007-ALM-0306.002,  
iNiTiATeD 3Q/FY 2007)

(1) Did Army National Guard Headquarters 
have adequate oversight of field level reset 
requirements to effectively and efficiently plan 
for maintenance support? (2) Did the states have 
adequate oversight of field level reset resources 
to effectively reset and return equipment to 
National Guard units? 

U.S. Army Corps of Engineers (USACE) 
Pilot Defense Base Act (DBA) Insurance 
Program
(PRoJecT coDe A-2008-ALL-0633.000,  
iNiTiATeD 3Q/FY 2008)
(1) Determine if the centralized Defense Base 
Act (DBA) insurance program was cost effec-
tive. (2) Determine if competition increased for 
contracts outside the continental United States 
due to the centralized DBA insurance program. 
(3) Determine if contractor awareness of DBA 
insurance requirements increased as a result 
of the centralized DBA insurance program. (4) 
Determine if risk pooling effectively spread risk 
under the centralized DBA insurance program.

Advanced Training for Explosive Ordnance 
Disposal Soldiers
(PRoJecT coDe A-2008-FFD-0098.000,  
iNiTiATeD 3Q/FY 2008)
(1) Were improvised explosive device (IED) 
defeat methods fully integrated into advanced 
training for Explosive Ordnance Disposal 
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Soldiers? (2) Was training for new equipment 
fielded during OIF/OEF fully integrated into ad-
vanced training for Explosive Ordnance Disposal 
Soldiers?

Assessing Future Base Budget  
Requirements (Audit Control Point)
(PRoJecT coDe A-2008-FFM-0630.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 
Assessing Future Base Budget  
Requirements—Manning Program  
Evaluation Group (PEG)
(PRoJecT coDe A-2008-FFM-0549.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 

Assessing Future Base Budget  
Requirements—Equipping Program  
Evaluation Group (PEG)
(PRoJecT coDe A-2008-ALA-0498.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 

Assessing Future Base Budget  
Requirements—Training Program  
Evaluation Group (PEG)
(PRoJecT coDe A-2008-FFF-0647.000,  
iNiTiATeD 4Q/FY 2008)

Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 

Assessing Future Base Budget Require-
ments—Installation Program Evaluation 
Group (PEG)
(PRoJecT coDe A-2008-ALo-0741.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 
Assessing Future Base Budget Require-
ments—Organizing Program Evaluation 
Group (PEG)
(PRoJecT coDe A-2008-FFs-0669.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 

Assessing Future Base Budget  
Requirements—Sustaining Program  
Evaluation Group (PEG)
(PRoJecT coDe A-2008-ALM-0690.000,  
iNiTiATeD 4Q/FY 2008)
Did the Army adequately consider enduring re-
quirements when projecting future base budget 
funding requests? 
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Assessing Future Base Budget  
Requirements—Europe
(PRoJecT coDe A-2008-ALe-0090.000,  
iNiTiATeD 4Q/FY 2008)

Did Army activities in Europe properly allo-
cate funds between base budget and wartime 
requirements? 

Sustainment of Left Behind Equipment
(PRoJecT coDe A-2008-ALM-0247.000,  
iNiTiATeD 3Q/FY 2008)
Did the Army effectively and efficiently manage 
accountability and maintenance of its continental 
United States (CONUS) left-behind equipment?

Automatic Reset Items—Depot
(PRoJecT coDe A-2008-ALM-0313.000,  
iNiTiATeD 3Q/FY 2008)
Was the Automatic Reset Induction program 
at depots effectively supporting equipment 
requirements in the Army Force Generation 
(ARFORGEN) model?

Requirements Validation for CONUS Based 
Mobilized Soldiers
(PRoJecT coDe A-2008-FFs-0443.000,  
iNiTiATeD 4Q/FY 2008)
(1) Determine if soldiers mobilized to sup-
port contingency operations outside of theater 
continue to have valid mission essential require-
ments. (2) Determine the force structure impacts 
of continued use of soldiers mobilized to sup-
port contingency operations outside of theater 
operations. 

Army Authorized Acquisition Objective 
(AAO) Process
(PRoJecT coDe A-2008-ALA-0468.000,  
iNiTiATeD 4Q/FY 2008)

Determine if the Army had an effective process 
to identify and adjust authorized acquisition ob-
jective (AAO) requirements for wartime needs.

Management of Shipping Containers in 
SWA—Afghanistan
(PRoJecT coDe A-2007-ALL-0081.005,  
iNiTiATeD 2Q/FY 2007)
Determine if the Army maintained adequate 
visibility over shipping containers to within and 
from the Southwest Asia Theater of operations.
Retrograde Operations in SWA/Kuwait 
(PRoJecT coDe A-2007-ALL-0858.000,  
iNiTiATeD 3Q/FY 2007)
1. Determine whether retrograde operations in 

the Southwest Asia area of operations are man-
aged in an effective and cost-efficient manner. 

2. Determine whether adequate accountability 
and visibility are maintained over retrograded 
materiel and equipment. 

Retrograde Operations in SWA/Kuwait 
(Rear Support)
(PRoJecT coDe A-2007-ALL-0858.001,  
iNiTiATeD 4Q/FY 2007)
1. Determine whether retrograde operations in 

the Southwest Asia area of operations are man-
aged in an effective and cost-efficient manner. 

2. Determine whether adequate accountability 
and visibility are maintained over retrograded 
materiel and equipment. 
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Contracting Operations at the Joint  
Contracting Command—Iraq/Afghanistan 
Victory
(PRoJecT coDe A-2007-ALL-0887.002,  
iNiTiATeD 4Q/FY 2007)

Determine if goods and services acquired 
under contract were properly justified and 
administered.

Container Detention Billing for the Global 
War on Terrorism, Military Surface De-
ployment and Distribution Command
(PRoJecT coDe A-2007-ALR-0259.002,  
iNiTiATeD 2Q/FY 2008)
Are container detention charges relating to the 
Global War on Terrorism billed to the respon-
sible activity?

Body Armor Requirements
(PRoJecT coDe A-2007-FFD-0067.000,  
iNiTiATeD 2Q/FY 2007)
1. Has the Army established adequate quantita-

tive requirements for the procurement of body 
armor? 

2. Does the Army have an adequate fielding plan 
for body armor?

Impact of Mine Resistant Ambush Protect-
ed Vehicle Acquisitions on Other Systems
(PRoJecT coDe A-2007-ALA-0978.000,  
iNiTiATeD 4Q/FY 2007)
Did the Army adequately adjust requirements 
for new/existing systems impacted by MRAP 
acquisition? 

Automatic Reset Items—Retrograde
(PRoJecT coDe A-2008-ALM-0312.000,  
iNiTiATeD 2Q/FY 2008)

Is Automatic Reset Induction effectively support-
ing equipment requirements in the Army Force 
Generation (ARFORGEN) model?

Contracts for Reset
(PRoJecT coDe A-2007-ALM-0306.000,  
iNiTiATeD 3Q/FY 2007)
Did the Army have adequate oversight of field-
level reset requirements to effectively plan for 
contract maintenance support?

Army Reserve Premobilization Training
PRoJecT coDe A-2008-FFs-0101.000,  
iNiTiATeD 2Q/FY 2008)
1. Are pre-mobilization training requirements 

adequately identified and executed for the 
Army Reserve? 

2. Are all necessary unit and individual training 
requirements completed prior to mobilization? 

3. Are training requirements maximized at pre-
mobilization to minimize post-mobilization 
training requirements?

National Guard Premobilization Training
(PRoJecT coDe A-2008-FFs-0353.000,  
iNiTiATeD 1Q/FY 2008)
1. Are pre-mobilization training requirements 

adequately identified and executed for the 
Army Reserve? 

2. Are all necessary unit and individual training 
requirements completed prior to mobilization? 

3. Are training requirements maximized at pre-
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mobilization to minimize post-mobilization 
training requirements?

Property Book Unit Supply Enhanced,  
3d Infantry Division (ID)
(PRoJecT coDe A-2008-ALR-0307.000,  
iNiTiATeD 2Q/FY 2008)
Determine if units used the Property Book Unit 
Supply Enhanced system to properly account for 
equipment and maintain accurate data.

Property Book Unit Supply Enhanced,  
10th Mountain Division
(PRoJecT coDe A-2008-ALR-0360.000,  
iNiTiATeD 2Q/FY 2008)
Determine if units used the Property Book Unit 
Supply Enhanced system to properly account for 
equipment and maintain accurate data.

Property Book Unit Supply Enhanced,  
I Corps
(PRoJecT coDe A-2008-ALR-0357.000,  
iNiTiATeD 2Q/FY 2008)
Determine if units used the Property Book Unit 
Supply Enhanced system to properly account for 
equipment and maintain accurate data.

Use of Role Players Armywide (less Com-
bat Training Centers (CTCs))
(PRoJecT No. A-2008-FFF-0148.000,  
iNiTiATeD 1Q/FY 2008)
1. Is the acquisition and use of role-players for 

training cost-effective? 
2. Is the logistical support provided to role-play-

ers consistent and cost-effective? 

3. Is the oversight and administration of role-
player contractors adequate?

Establishing Rates for Shipping  
Containers
(PRoJecT coDe A-2007-ALR-0259.001,  
iNiTiATeD 3Q/FY 2007)
Are customer billing rates for break-bulk and 
container shipments based on appropriate costs?

Army Foreign Language Program— 
Contracting
(PRoJecT coDe A-2007-ZBi-0344.003,  
iNiTiATeD 1Q/FY 2008)
1. Determine if the Army Foreign Language 

Program adequately identifies and receives 
contracted linguists to support mission 
requirements. 

2. Determine if the procedures and practices for 
awarding and justifying language contracts 
were adequate and in the best interest of the 
Army.

DOL Workload Supporting Reset
(PRoJecT coDe A-2008-ALM-0311.000,  
iNiTiATeD 2Q/FY 2008)
Did the Army Garrison have an adequate 
process in place to identify and meet field-level 
reset requirements in support of the Army Force 
Generation (ARFORGEN) model?
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Management of the Prepositioned Fleet at 
Combat Training Centers 
(PRoJecT coDe A-2008-FFF-0044.000,  
iNiTiATeD 2Q/FY 2008)
1. Were the pre-positioned fleets adequately 

configured? 
2. Were rotational units effectively using the pre-

positioned fleets? 
3.  Were the maintenance costs for the pre-posi-

tioned fleets reasonable? 

Property Book Unit Supply Enhanced; ACP
(PRoJecT coDe A-2008-ALR-0039.000,  
iNiTiATeD 1Q/FY 2008)
Determine if units used the Property Book Unit 
Supply Enhanced system to properly account for 
equipment and maintain accurate data. 

Audit of Army Corps of Engineers  
Contracting Functions in Iraq (Gulf  
Region Division)
(PRoJecT coDe A-2008-ALL-0318.000,  
iNiTiATeD 2Q/FY 2008)
The overall objective is to evaluate contracting 
practices and procedures at the Gulf Region 
Division. Specific objectives are to determine if:
•	 contract	requirements	were	correctly	identi-

fied and resulted in acquisitions that met the 
needs of the Army

•	 deliverables	were	monitored	to	ensure	that	
products and services were provided in accor-
dance with terms of the contracts

•	 contract	closeout	practices	for	terminated	con-
tracts were adequate and in the best interest of 
the Army

Audit of Government Property Provided to 
Contractors—Kuwait Base Operations
(PRoJecT coDe A-2008-ALL-0204.000,  
iNiTiATeD 2Q/FY 2008)
Determine whether the Army had adequate 
management and visibility over government 
property provided to contractors for base sup-
port operations.
Management of Shipping Containers  
in Southwest Asia 
(PRoJecT coDe A-2007-ALL-0081-000,  
iNiTiATeD 4Q/FY 2006)
Determine if the Army maintained visibility 
over shipping containers to, within, and from the 
Southwest Asia theater of operations.

Audit of Joint Contracting  
Command-Iraq—Baghdad 
(PRoJecT coDe A-2007-ALL-0887.001,  
iNiTiATeD 4Q/FY 2007)
Determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered.

	
Audit of LOGCAP Operations in Support  
of OIF—Power Generators 
(PRoJecT coDe A-2007-ALL-0212.001,  
iNiTiATeD 4Q/FY 2007)
This audit is being performed in Iraq. It evaluates 
whether contractor-acquired power generators 
were effectively managed and used under the 
LOGCAP III Contract. 
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Audit of U.S. Army Contracting Command 
Southwest Asia—Kuwait 
(PRoJecT coDe A-2007-ALL-0329-000,  
iNiTiATeD 1Q/FY 2007)

This audit evaluates whether contracting opera-
tions were effective and performed in accordance 
with appropriate laws and regulations.

Retrograde Operations in Southwest Asia 
(PRoJecT coDe A-2006-ALL-0397-000,  
iNiTiATeD 3Q/FY 2006)
This audit involves work in Iraq and Kuwait. It 
evaluates the retrograde and redistribution of 
military property resulting from restructuring 
military forces and the attendant contractor 
support. 

Audit of Contracting Operations  
at the Joint Contracting Command— 
Iraq/Afghanistan—Balad
(A-2008-ALL-0319.000, iNiTiATeD 2Q/FY 2008) 
Determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered.

Contracting Operations at the Joint  
Contracting Command— 
Iraq/Afghanistan—Bagram
(A-2008-ALL-0320.000, iNiTiATeD 2Q/FY 2008) 
Determine if goods and services acquired under 
contract were properly justified, awarded, and 
administered.

government Accountability Office

completed reports

Provincial Reconstruction Teams in Iraq 
and Afghanistan 
(GAo-08-905Rsu, sePTeMBeR 26, 2008)
Content is restricted.

Stabilizing and Rebuilding Iraq: Iraqi  
Revenues, Expenditures, and Surplus
(GAo-08-1144T, sePTeMBeR 16, 2008) 
Stabilizing and Rebuilding Iraq: Iraqi  
Revenues, Expenditures, and Surplus
(GAo-08-1031, AuGusT 5, 2008)
From 2005 through 2007, the Iraqi government 
generated an estimated $96 billion in cumula-
tive revenues, of which crude oil export sales 
accounted for about $90.2 billion or 94%. For 
2008, Iraq could generate an estimated $73.5 
billion to $86.2 billion in revenues, with oil 
exports accounting for $66.5 billion to $79.2 bil-
lion. Projected 2008 oil revenues could be more 
than twice the average annual amount that Iraq 
generated from 2005 through 2007. From 2005 
through 2007, the Iraqi government spent an 
estimated $67 billion on operating and invest-
ment activities. Ninety percent was spent on 
operating expenses, such as salaries and goods 
and services, and the remaining 10% on invest-
ments, such as structures and vehicles. The Iraqi 
government spent only 1% of total expenditures 
to maintain Iraq- and U.S.-funded investments, 
such as electricity installations and weapons. 
For 2008, we estimate that Iraq will have an 
additional surplus of between $38.2 billion to 
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$50.3 billion, which could result in a cumulative 
budget surplus of $67 billion to $79 billion. 

Global War on Terrorism: Reported Obli-
gations for the Department of Defense
(GAo-08-1128R, sePTeMBeR 15, 2008)
As of September 2008, the Congress has appro-
priated about $807 billion primarily for GWOT 
operations since 2001. Of that amount, about 
$187 billion has been provided for FY 2008, and 
about $65.9 billion has been appropriated for use 
in FY 2009. DoD will likely request additional 
funds for fiscal year 2009. DoD has reported 
obligations of about $594.9 billion for military 
operations in support of the war from FY 2001 
through FY 2007 and FY 2008 (October 2007 
through June 2008). The $212.1 billion difference 
between DoD’s appropriations and reported obli-
gations can generally be attributed to certain FY 
2008 appropriations; multiyear funding for pro-
curement, military construction, and research, 
development, test, and evaluation from previous 
GWOT-related appropriations that have yet to be 
obligated; and obligations for classified and other 
items, which DoD considers to be non-GWOT 
related, that are not reported in DoD’s cost-of-
war reports. This difference also includes the 
$65.9 billion appropriated for FY 2009. As part of 
our ongoing work, we are reviewing DoD’s ratio-
nale for reporting its GWOT-related obligations.

Operation Iraqi Freedom: Actions Needed 
to Enhance DOD Planning for Reposturing 
of U.S. Forces from Iraq
(GAo-08-930, sePTeMBeR 10, 2008)

Although the pace and overall extent of repos-
turing in Iraq is yet to be determined, various 
defense commands began planning for repostur-
ing in fall 2007, and DoD began coordinating 
these individual planning efforts in May 2008 to 
develop a logistical framework based on three 
key assumptions. The result of this planning was 
an order published by Multi-National Force-Iraq 
(MNF-I) that contained the process for repostur-
ing units, materiel, and equipment and estab-
lished working groups to continue the planning 
and seek solutions to emerging challenges. DoD’s 
three key assumptions are: (1) any reposturing 
initiative will be based on MNF-I and DoS as-
sessments of conditions on the ground, (2) there 
will be sufficient lead time to refine reposture 
plans once an order with a specific timetable and 
force posture in Iraq is issued, and (3) the repos-
turing of forces will be deliberate and gradual, 
predicated on a 180-day process for units leaving 
Iraq and a sustained flow of no more than 2.5 
brigades’ worth of equipment and materiel out 
of Iraq each month. Although efforts have been 
made to synchronize planning for reposturing, 
DoD, U.S. Central Command (CENTCOM), 
and the military services have not yet clearly 
established all of the roles and responsibilities 
for managing and executing the retrograde of 
materiel and equipment from Iraq.
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Rebuilding Iraq: DoD and State Depart-
ment Have Improved Oversight and Coor-
dination of Private Security Contractors 
in Iraq, but Further Actions Are Needed to 
Sustain Improvements
(GAo-08-966, JuLY 31, 2008)

Both DoD and DoS have taken steps to strength-
en oversight of private security contractors in 
Iraq since September 2007. However, staffing and 
training challenges remain for DoD. DoD has in-
creased the number of personnel in Iraq assigned 
to provide oversight for DoD’s PSCs but has 
not developed plans or a strategy to sustain this 
increase. DoS has implemented 11 of 18 actions 
recommended in October 2007 by a panel tasked 
by the Secretary of State with reviewing that 
agency’s use of private security contractors in 
Iraq. For example, DoS has increased the num-
ber of diplomatic security personnel stationed in 
Iraq to provide oversight of contractor activities 
and has requested and received funding to hire 
and train 100 additional agents to replace those 
who were transferred from other DoS programs 
in the United States to Iraq. Coordination among 
DoD, DoS, and the Government of Iraq (GOI) 
has significantly improved since September 2007. 
The State Department coordinates its PSC move-
ments with DoD through liaison officers, and 
by providing a daily briefing to Multi-National 
Force-Iraq (MNF-I) on upcoming PSC activities. 
MNF-I’s Armed Contractor Oversight Division 
facilitates coordination for PSC matters among 
DoD, DoS, the GOI, and the PSC community.

Securing, Stabilizing, and Rebuilding 
Iraq: Progress Report: Some Gains Made, 
Updated Strategy Needed
(GAo-08-1021T, JuLY 23, 2008)

The United States has made some progress in 
achieving key goals stated in The New Way 
Forward. However, many challenges remain, and 
an updated strategy is essential. In the security 
area, violence—as measured by the number of 
enemy-initiated attacks—decreased about 80% 
from June 2007 to June 2008, trained Iraqi secu-
rity forces have increased substantially, and many 
units are leading counterinsurgency operations. 
However, as of July 2008, 8 of the 18 provincial 
governments do not yet have lead responsibility 
for security in their provinces, and DoD reported 
that, in June 2008, less than 10% of Iraqi security 
forces were at the highest readiness level and, 
therefore, were considered capable of performing 
operations without Coalition support. 

The security environment remains volatile 
and dangerous. Iraq has enacted key legislation 
to return some Ba’athists to government, grant 
amnesty to detained Iraqis, and define provincial 
powers. The unfinished Iraqi legislative agenda 
includes enacting laws that will provide the legal 
framework for sharing oil revenues, disarm-
ing militias, and holding provincial elections. 
On economic and infrastructure issues, Iraq 
spent only 24% of the $27 billion it budgeted 
for its reconstruction efforts between 2005 and 
2007. Although crude oil production improved 
for short periods, the early July 2008 average 
production capacity of about 2.5 million barrels 
per day was below the U.S. goal of 3 million 
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barrels per day. Since 2003, the United States has 
developed and revised multiple strategies to ad-
dress security and reconstruction needs in Iraq. 
The New Way Forward responded to failures in 
prior U.S. plans and the escalating violence that 
occurred in 2006. However, this strategy and the 
military surge that was central to it end in July 
2008. 

Ongoing Audits

Readiness of the Army Active/Reserve 
Component Forces 
(PRoJecT NuMBeR NoT RePoRTeD,  
iNiTiATeD sePTeMBeR 2008)
The report will address the following:
•	 What	is	the	current	readiness,	factors	affecting	

readiness, and plans to address any readiness 
issues? 

•	 To	what	extent	has	the	Army	been	able	to	
prepare and use its reserve component forces 
for the primary wartime missions for which 
the units were organized or designed?

•	 To	what	extent	has	the	Army	been	able	to	
prepare and use its reserve component forces 
for non-traditional operational missions? 

•	 To	what	extent	are	factors	such	as	mobilization	
and deployment laws, goals, and policies im-
pacting the Army’s ability to train and employ 
reserve component units for ongoing combat 
and non-combat missions? 

Readiness of the Active and Reserve Com-
ponents of the Navy and Marine Corps
(PRoJecT NuMBeR NoT RePoRTeD,  
iNiTiATeD sePTeMBeR 2008)

The report will address the following:
•	 To	what	extent	are	the	Navy/Marine	Corps	

prepared to execute their assigned missions, 
including ongoing operations?

•	 What	factors	have	the	Navy/Marine	Corps	
identified that affect their readiness, and what 
steps are they taking to address these factors 
and improve or maintain their readiness?

•	 To	what	extent	are	Navy/Marine	Corps	
readiness assessments used to develop service 
budget requests and support resource prioriti-
zation decisions? 

DoD Plans to Support Unmanned Aircraft 
System Programs
(PRoJecT No. 351271,  
iNiTiATeD sePTeMBeR 2008)
DoD relies on numerous methods for developing 
the appropriate number of Unmanned Aircraft 
System (UAS) missions. The services have 
steadily increased their UAS programs to meet 
the operational requests for UAS. These are the 
key questions: 
•	 Assess	DoD’s	current	plans	for	UAS	program	

levels, including the underlying basis for these 
plans and any adjustments that have been 
made to meet warfighter needs.

•	 Assess	the	extent	to	which	DoD	is	able	to	sup-
port its existing inventory of UAS and planned 
increases, such as providing necessary person-
nel, equipment, and training.
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Incentives, Compensation, and Medical 
Care for Deployed Federal Civilians
(PRoJecT No. 351166,  
iNiTiATeD FeBRuARY 2008)

With the ongoing military operations in 
Afghanistan and Iraq, DoD has grown increas-
ingly reliant on its federal civilian workforce to 
support contingency operations. In addition, 
other federal civilian agencies have deployed 
their employees to these nations to assist, for 
example, with rebuilding efforts. These are the 
key questions:  
•	 How	do	incentives,	compensation,	and	medi-

cal care policies for selected federal agencies 
that send federal civilian employees to Iraq or 
Afghanistan compare and differ?

•	 To	what	extent	have	federal	agencies	applied	
these policies to ensure that federal civilian 
employees have received the compensation 
and medical care afforded them by current 
policies? 

•	 What	are	federal	civilians’	perspectives	on	
incentives and disincentives for deployment to 
Iraq and Afghanistan?

Status of Economic Support Funds for Iraq
(PRoJecT No. 320587, iNiTiATeD MARcH 2008)
In FY 2006 and FY 2007, the Congress appro-
priated more than $3 billion for the Economic 
Support Fund (ESF) for Iraq, including funding 
to support projects in Iraq’s provinces. Recent 
reports show large undisbursed funds in 2007 
ESF funds. The report will address the following 
questions:
•	 What	is	the	status	of	obligations	and	

disbursements for ESF funding for 2006 
through 2008, and how are these funds being 
used? 

•	 To	what	extent	are	DoS	and	other	agencies	
meeting expected time frames in obligating 
and proceeding with the projects and other 
activities funded by ESF? 

•	 Do	U.S.	agencies	face	challenges	in	proceeding	
with ESF projects and activities; if so what are 
these challenges?

Contracting in Iraq and Afghanistan
(PRoJecT No. 120724,  
iNiTiATeD FeBRuARY 2008)
The Fiscal Year 2008 National Defense 
Authorization Act directs GAO to report annu-
ally on contracts for work performed in Iraq or 
Afghanistan. This report will address these key 
questions: 
•	 How	many	contracts	and	tasks	orders	were	

awarded during the reporting period, and 
what was their total value? 

•	 How	many	active	contracts	and	task	orders	
were there, and what was their total value?

•	 To	what	extent	were	competitive	procedures	
used to award the contracts? 

•	 How	many	contractor	personnel	worked	on	
the contracts during the reporting period, 
and how many of those performed security 
functions? 

•	 How	many	contractor	personnel	were	killed	or	
wounded? 
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Analysis of DoD’s Fiscal Year 2008  
Costs and Funding for the Global War  
on Terrorism 
(PRoJecT No. 351155,  
iNiTiATeD JANuARY 2008)

As of May 2007, the Congress had provided 
about $542.9 billion to DoD for the Global War 
on Terror (GWOT). GAO’s objectives on this 
engagement are to:
•	 Examine	and	evaluate	data	in	selected	GWOT	

cost-reporting categories to determine how 
components are following DoD guidance in 
identifying and reporting GWOT obligations 
and the extent of internal controls for GWOT 
cost reporting.

•	 Evaluate	the	basis	for	DoD’s	FY	2009	GWOT	
request, to include the guidance and key as-
sumptions used in determining what funding 
will be required for the fiscal year.

•	 Assess	the	outlook	of	DoD’s	FY	2008	funding	
and reported obligations for GWOT and how 
this might impact the potential requirements 
for FY 2009 GWOT funding.

Iraqi Security Forces and the Transfer of 
Security Responsibilities
(PRoJecT No. 320557,  
iNiTiATeD DeceMBeR 2007)
The United States has provided approximately 
$19.2 billion to train and equip Iraqi military 
and police forces and is also supporting non-
governmental tribal security groups. This report 
will address these questions:
•	 What	types	and	amounts	of	training,	

equipment, and other support has the United 
States provided for Iraqi security forces? 

•	 What	progress	has	been	made	in	developing	
effective, non-sectarian Iraqi security forces? 

•	 To	what	extent	has	the	Multi-National	Force-
Iraq transferred security responsibilities to 
Iraqi security forces and the GOI? 

•	 What	factors	are	contributing	or	inhibiting	
progress in both areas?

U.S. and International Assistance for  
Iraq Refugees and Internally Displaced 
Persons
(PRoJecT NuMBeR NoT AVAiLABLe,  
iNiTiATeD NoVeMBeR 2007)
According to the UN High Commissioner for 
Refugees (UNHCR), there may be more than 
four million displaced Iraqis worldwide. The 
magnitude of refugees and internally displaced 
persons (IDPs)—comprising nearly 20% of Iraq’s 
population—represents a growing humanitar-
ian crisis and is potentially destabilizing to Iraq 
and neighboring countries. Since 2003, the U.S. 
government has reportedly provided almost $1 
billion for refugees and IDPs. GAO will address 
these questions:
•	 What	is	the	nature	and	extent	of	U.S.	funding	

for assistance to Iraqi refugees and IDPs? 
•	 What	are	the	goals	of	U.S.	and	UN	efforts	to	

assist Iraqi refugees and IDPs, and what prog-
ress has been made? 

•	 What	challenges	do	the	United	States	and	the	
international community face in the efforts to 
assist Iraqi refugees and IDPs? 
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DoD Plans for Unmanned Aircraft
(PRoJecT No. 351086,  
iNiTiATeD ocToBeR 2007)

DoD continues to increase its unmanned aircraft 
systems (UAS). This report will answer the fol-
lowing key questions: 
•	 To	what	extent	has	DoD	made	progress	in	

developing procedures and performance mea-
sures for UAS? 

•	 To	what	extent	has	DoD	developed	plans	to	
support its inventory of UAS, and what fac-
tors may impact its ability to support these 
systems? 

•	 What	plans	does	DoD	have	to	integrate	addi-
tional UAS into the CENTCOM area of opera-
tions, and what factors may limit its ability to 
fully integrate their capabilities? 

•	 To	what	extent	would	an	executive	agent	for	
UAS address longstanding challenges related 
to the management of UAS? 

•	 To	what	extent	are	current	UAS	capabilities	
meeting the needs of combatant commander, 
and what additional capabilities traditionally 
created for manned platforms are needed in 
these systems?

Body Armor Programs and Testing 
(PRoJecT No. 351076, iNiTiATeD AuGusT 2007)
Broad public interest and a June 2007 hearing on 
body armor raised several issues related to the 
Army’s testing of new solutions, current solicita-
tions (RFPs), and other issues. These are the key 
questions of the project: 
•	 To	what	extent	was	the	Army’s	May	2006	

test of Pinnacle’s “Dragon Skin” body armor 

conducted in accordance with established test-
ing processes and procedures? 

•	 Is	the	Army’s	current	RFP	testing	of	body	
armor systems conducted in accordance with 
established processes and procedures? 

•	 Do	current	solicitation	processes	ensure	that	
the most appropriate body armor technolo-
gies, including viable new or alternative solu-
tions, are provided to the troops?

•	 Does	DoD	have	controls	in	place	to	ensure	
that DoD personnel adhere to relevant policies 
and guidance regarding use of body armor?

Use of Private Security Contractors in Iraq
(PRoJecT No. 351083, iNiTiATeD AuGusT 2007)
These questions will be addressed:
•	 Why	are	private	security	contractors	being	

used in Iraq instead of military or U.S. govern-
ment civilian personnel? 

•	 What	is	the	number	of	private	security	con-
tractor employees working in Iraq for the U.S. 
government and the total costs of employing 
these contractors? 

•	 What	process	is	used	to	ensure	that	contractor	
employees are properly trained, qualified, and 
vetted?

•	 What	processes	are	used	by	contractors	and	
the government to ensure accountability for 
vehicles and weapons acquired by contractors?

Fuel Demand at Forward Locations
(PRoJecT No. 351172, iNiTiATeD MARcH 2008)
U.S. military forces rely heavily on petroleum-
based fuel to conduct operations. Mobile ground 
forces operating at forward-deployed locations 
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require vast quantities of fuel to operate combat 
and support vehicles; generate power; and move 
troops, equipment, and supplies. This heavy fuel 
demand presents a significant logistics burden 
on the battlefield.  These are the key questions:
1. To what extent has DoD identified systemic 

fuel demand issues at its forward-deployed 
locations? 

2. What actions, if any, has DoD taken toward 
reducing the military’s dependence on fuel at 
forward-deployed locations?

Urgent Wartime Requirements
(PRoJecT No. 351236, iNiTiATeD JuNe 2008)
The changing tactical conditions in Southwest 
Asia have highlighted the need for DoD to 
respond rapidly to wartime needs for new ca-
pabilities. DoD has been moving toward a joint 
process to meet these needs that would reduce 
duplication and costs. However, it is unclear 
whether DoD has fully and effectively imple-
mented its joint process to that end. These are 
the key questions:
1. To what extent are DoD components using 

their own respective processes to respond to 
urgent wartime needs rather than the joint 
process? 

2. How effective is the joint process in reduc-
ing duplication of effort, capability costs, and 
providing timely response to urgent wartime 
requirements? 

3. What barriers or limitations exist in the joint 
process, and what actions have the services 
and DoD taken to address these limitations?

Joint IED Defeat Organization (JIEDDO) 
Strategic Management
(PRoJecT No. 351230, iNiTiATeD JuNe 2008)

The DoD Joint IED Defeat Organization’s 
(JIEDDO’s) mission is to improve the U.S. 
military’s capability for defending against 
improvised explosive device (IED) attacks. 
GAO reviews have continued to raise concerns 
about JIEDDO’s ability to strategically manage 
and to achieve its objectives.  These are the key 
questions: 
1. What progress has JIEDDO made in develop-

ing its strategic plan and the critical sub-ele-
ments needed to clearly define its mission and 
achieve its objectives? 

2. To what extent has DoD identified all de-
partment-wide IED defeat activities and to 
what degree has JIEDDO led, advocated, and 
coordinated these activities? 

3. To what extent has the Office of the Secretary 
of Defense provided direction and oversight 
for JIEDDO operations and activities?

Joint IED Defeat Organization (JIEDDO) 
Technology Assessment Management
(PRoJecT No. 351231, iNiTiATeD JuNe 2008)
The DoD Joint IED Defeat Organization’s 
(JIEDDO’s) mission is to improve the U.S. mili-
tary’s capability for defending against impro-
vised explosive device (IED) attacks, by quickly 
and flexibly identifying, evaluating, selecting, 
developing, and fielding counter-IED solutions, 
including technological solutions.  These are the 
key questions:
1. To what extent has JIEDDO developed its 
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processes to identify, evaluate, select, and 
develop appropriate and effective counter-IED 
technologies and other solutions?

2. To what extent has JIEDDO developed pro-
cesses and mechanisms necessary to anticipate 
and rapidly respond to current and future 
threats?

Joint Improvised Explosive Devices Defeat 
Organization Processes To Coordinate 
Counter-improvised Explosive Devices 
Intelligence Support 
(PRoJecT No. 351016, iNiTiATeD MARcH 2007)
Improvised explosive devices (IEDs) are the 
number-one killer of U.S. troops in Iraq. In 
response to this threat, DoD established the Joint 
IED Defeat Organization (JIEDDO) to improve 
the U.S. military’s capabilities to defend against 
IED attacks. Because of concerns over JIEDDO’s 
rapid growth in structure, scope, and funding 
over the past two years, the Congress directed 
GAO to perform a comprehensive review of 
JIEDDO’s efforts to address IEDs. 

This is the key question: Does JIEDDO have 
effective processes in place for coordinating 
counter-IED intelligence support with other 
DoD and non-DoD organizations to leverage 
existing capabilities and prevent duplication of 
efforts?

u.s. department of the treasury
During this period, the Department of Treasury 
did not conduct any work related to, in sup-
port of, or in Iraq. Additionally, as of September 
30, 2008, the Department of Treasury has no 
plans to conduct any work in the future. As of 
September 30, 2008, the Department of Treasury 
has no auditors in Iraq and no ongoing audits 
related to Iraq.

department of commerce
During this period, the Department of 
Commerce did not conduct any work related 
to, in support of, or in Iraq. Additionally, as 
of September 30, 2008, the Department of 
Commerce has no plans to conduct any work 
in the future. As of September 30, 2008, the 
Department of Commerce has no auditors in 
Iraq and no ongoing audits related to Iraq.
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SummAry Of u.S. OverSight in irAq

This appendix contains a list of completed audits, 
reports, and testimonies on Iraq reconstruction 
activities released by the Special Inspector  
General for Iraq Reconstruction (SIGIR), as  
of October 30, 2008, and these agencies, as of 
September 30, 2008: 
•	 Department	of	Defense	Office	of	Inspector	
General	(DoD	OIG)

•	 Department	of	State	Office	of	Inspector	General	
(DoS	OIG)

•	 Government	Accountability	Office	(GAO)
•	 Department	of	Treasury	Office	of	Inspector	
General	(Treasury	OIG)

•	 U.S.	Army	Audit	Agency	(USAAA)
•	 U.S.	Agency	for	International	Development	
Office	of	Inspector	General	(USAID	OIG)

For	a	complete	listing	of	this	work,	see	Table	N-1.
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Department of Defense Inspector General Completed Audits as of September 30, 2008
Agency Report Number Date Report Title

DoD OIG D-2008-137 9/30/2008 Controls Over the Contractor Common Access Card Life Cycle

DoD OIG D-2008-133 9/25/2008 Joint Follow-On Evaluation of the Equipment Status of Operation Iraqi Freedom Forces

DoD OIG D-2008-135 9/29/2008 Requiring Radio Frequency Identification in Contracts for Supplies

DoD OIG D-2008-132 9/26/2008 Payments for Transportation Using PowerTrack®

DoD OIG D-2008-131 9/16/2008 Security Over Radio Frequency Identification

DoD OIG D-2008-115 8/6/2008 Status of Training Vehicles for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D-2008-086 7/18/2008 Summary of Issues Impacting Operations Iraqi Freedom and Enduring Freedom Reported by Major Oversight Organizations Beginning FY 2003 
through FY 2007

DoD OIG D-2008-107 7/3/2008 Defense Hotline Allegations Concerning Contracts Issued by U.S. Army TACOM Life Cycle Management Command to BAE Systems Land and 
Armaments, Ground Systems Division

DoD OIG D2007-D000IG-0239.000 7/3/2008 Accountability of Munitions Provided to the Security Forces of Iraq

DoD OIG IE-2008-010 7/31/2008 Information Report on the Assessment of DoD Support to the Iraqi Security Forces Inspectors General

DoD OIG D-2008-098 5/22/2008 Internal Controls Over Out-of-Country Payments

DoD OIG D-2008-089 5/09/2008 Planning Armor Requirements for the Family of Medium Tactical Vehicles

DoD OIG D-2008-078 4/09/2008 Training Requirements for U.S. Ground Forces Deploying in Support of Operation Iraqi Freedom

DoD OIG D2006-DIP0E2-0137 DoD/Department of Veterans Affairs (VA) Inspectors General Interagency Care Transition Project

DoD OIG 2008E001 6/04/2008 Review of Matters Related to the August 28, 2005, Shooting of Reuters Journalists in Iraq

DoD OIG 08-INTEL-06 6/12/2008 Review of the U.S. Government’s Relationship with the Iraqi National Congress:  Phase Two- and the Relationship of the Iraqi National Congress 
with the Department of Defense

DoD OIG D-2008-067 3/31/2008 DoD Procurement Policy for Body Armor

DoD OIG D-2008-064 3/18/2008 Defense Hotline Allegations Concerning the Biometric Identification System for Access Omnibus Contract

DoD OIG D-2008-060 3/7/2008 Potable and Non Potable Water Treatment in Iraq

DoD OIG D-2008-059 3/6/2008 Supplemental Funds Used for Medical Support for the Global War on Terror

DoD OIG D-2008-024 1/18/2008 Inspection Process of the Army Reset Program for Equipment for Units Returning from Operation Iraqi Freedom

DoD OIG IE-2008-001 1/4/2008 Review of Investigative Documentation Associated with the Fatality of a U.S. Army Corporal during Convoy Operations in Iraq

DoD OIG D-2008-033 12/28/2007 DoD Training for U.S. Ground Forces Supporting Operation Iraqi Freedom

DoD OIG D-2008-038 12/21/2007 Conditional Acceptance and Production of Army Medium Tactical Vehicles in Support of the Global War on Terror

DoD OIG D-2008-029 12/5/2007 Supply Chain Management of Clothing, Individual Equipment, Tools, and Administrative Supplies

DoD OIG D-2008-026 11/28/2007 Management of the Iraq Security Forces Fund (ISFF)—Phase III

DoD OIG D-2008-027 11/21/2007 Air Force Use of Global War on Terrorism Supplemental Funding Provided for Procurement and Research

DoD OIG D2007-D000LA-0199.000 8/14/2007 Research Controls Over the Management of Contractors

DoD OIG D2006-D000CK-0210.000 6/27/2007 Audit of Procurement Policy for Armored Vehicles

DoD OIG D-2007-105 6/21/2007 U.S. Transportation Command (USTRANSCOM) Compliance with DoD Policy on the Use of Commercial Transport

DoD OIG Not Reported 6/14/2007 Audit Research on DoD Contracts Awarded to Parsons Corporation and Its Subsidiaries

DoD OIG D-2007-090 5/3/2007 Management of Prepositioned Munitions

DoD OIG Not Reported 4/2/2007 Antideficiency Act Investigation of the Operation and Maintenance Appropriation Account 2142020 and 2152020

DoD OIG D-2007-060 2/12/2007 Audit of the Management of the Iraq Security Forces Fund—Phase II

DoD OIG D-2007-049 1/25/2007 Audit of the Equipment Status of Deployed Forces within U.S. Central Command
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Department of Defense Inspector General Completed Audits as of September 30, 2008
Agency Report Number Date Report Title

DoD OIG D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in Southwest Asia—Phase I

DoD OIG D-2007-010 11/2/2006 The Army Small Arms Program That Relates to Availability, Maintainability, and Reliability of the Small Arms to Support the Warfighter

DoD OIG D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

DoD OIG 06-INTEL-10 8/25/2006 Review of DoD-directed Investigations of Detainee Abuse

DoD OIG IPO2004-C005 8/25/2006 Review of Criminal Investigations of Alleged Detainee Abuse

DoD OIG IE-2005-002 7/15/2006 Follow-up to Department of State/Department of Defense Interagency Assessment of Iraq Police Training

DoD OIG D-2007-30 2/10/2006 Management of the Iraq Security Forces Fund in Southwest Asia

DoD OIG D-2006-010 10/28/2005 Contract Surveillance for Service Contracts

DoD OIG D-2005-045 5/9/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Logistics Agency

DoD OIG D-2005-053 4/29/2005 FY 2004 Emergency Supplemental Appropriation Allocated to the Defense Information Systems Agency

DoD OIG D-2004-057 3/18/2004 Contracts Awarded for Coalition Provisional Authority by Defense Contracting Command—Washington

Total DoD OIG Audits = 46

Note: For copies of DoD OIG audits, see http://www.dodig.osd.mil/gwot_iraq/comp_audit.htm.



Appendix n

n-4  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Department of State Office of Inspector General Completed Audits as of September 30, 2008
Agency Report Number Date Report Title

DoS OIG MERO-IQO-08-01 7/2008 Status of Iraqi Special Immigrant Visa Programs

DoS OIG MERO-IQO-08-02 7/2008 Status of U.S. Refugee Resettlement Processing for Iraqi Nationals

DoS OIG 08MERO3002 6/30/2008 Iraq Special Immigrant Visa (SIV) Program

DoS OIG 08MER03001 6/30/2008 U.S. Refugee Admissions Program (USRAP) for Iraq

DoS OIG AUD/FM-07-41 9/1/2007 Audit of the National Endowment for Democracy for Fiscal Years  2003-05

DoS OIG AUD/FM-07-41 7/1/2007 Independent Auditor’s Report on the Application of Agreed-upon Procedures Related to Selected DynCorp Invoices

DoS OIG AUD/IQO-07-20 1/30/2007 INL Iraq Police Contract (Adnan Palace)

DoS OIG AUD/CG-07-02 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Endowment for Democracy

DoS OIG AUD/CG-07-05 12/18/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by National Democratic Institute for International Affairs

DoS OIG AUD/CG-07-03 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by International Republican Institute

DoS OIG AUD/CG-07-04 9/30/2006 Agreed-upon Procedures on Indirect Cost Rates Proposed by the Center for International Private Enterprise, Inc.

DoS OIG AUD/CG/06-20 3/31/2006 Independent Accountant’s Report on the Application of Agreed-upon Procedures on Indirect Cost Rates Proposed by Scholastic, Inc.

DoS OIG AUD/IQO-06-16 3/31/2006 Application of Agreed-upon Procedures of Department of State Procurement Competitions To Support Armored Vehicles in Iraq

DoS OIG AUD/IQO-06-17 3/31/2006 Application of Agreed-upon Procedures Relating to DECO, Inc., Task Order No. SALMEC-04-F-0996

DoS OIG ISP-IQO-06-01 10/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 04141-2005B17900005 8/1/2005 Billed Costs Under Task Orders Submitted By RONCO (Demining)

DoS OIG IT-IQO-05-06 8/1/2005 Embassy Baghdad Communications Security Evaluation

DoS OIG 3311-2005K17900015 7/22/2005 Application of Agreed-upon Procedures To Calculate Daily Life Support Rates Under LOGCAP TO100

DoS OIG IE-2005-002/ISP-IQO-05-72 7/15/2005 DoS/DoD Interagency Evaluation of Iraqi Police Training

DoS OIG ISP-IQO-05-60 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG ISP-IQO-05-61 7/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG 03311-2005D-1790009 5/1/2005 Audit of Cost-Plus Contract for Police Training

DoS OIG IT-IQO-05-04 5/1/2005 Survey of Iraq IT Waivers

DoS OIG AUD/IQO-05-24 3/28/2005 Agreed-upon Procedures Review of Indirect Rates and Equipment Delivery Charge Proposed by [a Department Contractor] and Review of Accounting 
System

DoS OIG AUD/IQO-05-16 3/1/2005 Review of Agreed-upon Procedures for the Verification of Excessive Fuel Charges in Support of JIPTC

DoS OIG ISP-IQO-05-57 3/1/2005 Review of the Staffing of Embassy Baghdad

DoS OIG AUD/CG-05-18 2/15/2005 Survey of Department of State’s Funding for Iraq

DoS OIG AUD/IQO-05-13 1/1/2005 Agreed-upon Procedures of Daily Direct Labor, Aerial Support Equipment and Indirect Expense Rates Proposed by Blackwater Security Consultants, 
Contractor’s Accounting System and Timekeeping Procedures

DoS OIG ISP-IQO-05-53 12/1/2004 Review of the Staffing of Embassy Baghdad

DoS OIG IBO/IQO-A-05-02 10/1/2004 Review of Radio Sawa Support To Transition in Post-Saddam Iraq

DoS OIG AUD/IQO-04-47 9/1/2004 Review of Department of State Procurement Competitions To Support the Iraqi Police Training Program

DoS OIG AUD/IQO-04-48 9/1/2004 Review of Cashiering Operations at Embassy Baghdad

DoS OIG AUD/CG-04-41 7/1/2004 Fact Sheet on Iraqi National Congress Support Foundation

Total DoS OIG Audits = 33

Note: For copies of DoS OIG audits, see http://oig.state.gov/.
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GAO Completed Audits as of September 30, 2008

Agency
Report 
Number Date Report Title Web Link

GAO GAO-08-
905RSU 9/26/2008 Provincial Reconstruction Teams in Iraq and Afghanistan http://www.gao.gov/new.items/d08905rsu.

pdf

GAO GAO-08-1144T 9/16/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus http://www.gao.gov/new.items/d081144t.pdf

GAO GAO-08-1031 8/5/2008 Stabilizing and Rebuilding Iraq: Iraqi Revenues, Expenditures, and Surplus http://www.gao.gov/new.items/d081031.pdf

GAO GAO-08-
1128R 9/15/2008 Global War on Terrorism: Reported Obligations for the Department of Defense http://www.gao.gov/new.items/d081128r.pdf

GAO GAO-08-930 9/10/2008 Operation Iraqi Freedom: Actions Needed to Enhance DOD Planning for Reposturing of U.S. Forces from Iraq http://www.gao.gov/new.items/d08930.pdf

GAO GAO-08-966 7/31/2008 Rebuilding Iraq: DOD and State Department Have Improved Oversight and Coordination of Private Security Contractors in Iraq, 
but Further Actions Are Needed to Sustain Improvements http://www.gao.gov/new.items/d08966.pdf

GAO GAO-08-1021T 7/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Some Gains Made, Updated Strategy Needed http://www.gao.gov/new.items/d081021t.pdf

GAO GAO-08-736R 6/23/2008 Military Operations: Actions Needed To Better Guide Project Selection for Commander’s Emergency Response Program and 
Improve Oversight in Iraq

http://www.gao.gov/new.items/d08736r.pdf

GAO GAO-08-837 6/23/2008 Securing, Stabilizing, and Rebuilding Iraq: Progress Report: Gains Made, Updated Strategy Needed http://www.gao.gov/new.items/d08837.pdf

GAO GAO-08-578 5/8/2008 Interagency Contracting: Need for Improved Information and Policy Implementation at the Department of State http://www.gao.gov/new.items/d08578.pdf

GAO GAO-08-568T 3/11/2008 Stabilizing and Rebuilding Iraq: Actions Needed To Address Inadequate Accountability Over U.S. Efforts and Investments http://www.gao.gov/new.items/d08568t.pdf

GAO GAO-08-423R 1/30/2008 Global War on Terrorism: Reported Obligations for the Department of Defense http://www.gao.gov/new.items/d08423r.pdf

GAO GAO-08-316R 1/22/2008 Defense Logistics: The Army Needs To Implement an Effective Management and Oversight Plan for the Equipment Maintenance 
Contract in Kuwait http://www.gao.gov/new.items/d08316r.pdf

GAO GAO-08-153 1/18/2008 Iraq Reconstruction: Better Data Needed To Assess Iraq’s Budget Execution http://www.gao.gov/new.items/d08153.pdf

GAO GAO-08-143R 11/30/2007 Operation Iraqi Freedom: DoD Assessment of Iraqi Security Forces’ Units as Independent Not Clear Because ISF Support Capabilities 
Are Not Fully Developed http://www.gao.gov/new.items/d08143r.pdf

GAO GAO-08-68 11/6/2007 Global War on Terrorism: DoD Needs To Take Action To Encourage Fiscal Discipline and Optimize Use of Tools Intended To Improve 
GWOT Cost Reporting http://www.gao.gov/new.items/d0868.pdf

GAO GAO-08-231T 10/30/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audits and Key Oversight Issues http://www.gao.gov/new.items/d08231t.pdf

GAO GAO-07-903 10/4/2007 Stabilizing and Rebuilding Iraq: U.S. Ministry Capacity Development Efforts Need an Overall Integrated Strategy To Guide Efforts 
and Manage Risk http://www.gao.gov/new.items/d07903.pdf

GAO GAO-08-124T 10/4/2007 Stabilizing and Rebuilding Iraq:  Serious Challenges Confront U.S. Efforts To Build the Capacity of Iraqi Ministries http://www.gao.gov/new.items/d08124t.pdf

GAO GAO-07-814 9/19/2007 Defense Logistics: Army and Marine Corps Cannot Be Assured That Equipment Reset Strategies Will Sustain Equipment Availability 
While Meeting Ongoing Operational Requirements http://www.gao.gov/new.items/d07814.pdf

GAO GAO-09-1230T 9/7/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071230t.pdf

GAO GAO-09-1221T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071221t.pdf

GAO GAO-09-1222T 9/5/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071222t.pdf

GAO GAO-07-1195 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071195.pdf

GAO GAO-07-1220T 9/4/2007 Securing, Stabilizing, and Rebuilding Iraq: Iraqi Government Has Not Met Most Legislative, Security, and Economic Benchmarks http://www.gao.gov/new.items/d071120t.pdf

GAO GAO-07-839 7/31/2007 Defense Contract Management: DoD’s Lack of Adherence to Key Contracting Principles on Iraq Oil Contract Put Government 
Interests at Risk http://www.gao.gov/new.items/d07839.pdf

GAO GAO-07-863 7/11/2007 Unmanned Aircraft Systems:  Advance Coordination and Increased Visibility Needed To Optimize Capabilities http://www.gao.gov/new.items/d07836.pdf

GAO GAO-07-759 6/8/2007 Defense Acquisitions: Analysis of Processes Used To Evaluate Active Protection Systems http://www.gao.gov/new.items/d07759.pdf

GAO GAO-07-906R 5/25/2007 GAO Findings and Recommendations Regarding DoD and VA Disability Systems http://www.gao.gov/new.items/d07906r.pdf
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GAO Completed Audits as of September 30, 2008

Agency
Report 
Number Date Report Title Web Link

GAO GAO-07-699 5/23/2007 Military Operations: The Department of Defense’s Use of Solatia and Condolence Payments in Iraq and Afghanistan http://www.gao.gov/new.items/d07699.pdf

GAO GAO-07-783T 5/18/2007 Global War on Terrorism: Reported Obligations for the Department of Defense http://www.gao.gov/new.items/d07783t.pdf

GAO GAO-07-677 5/15/2007 Rebuilding Iraq: Integrated Strategic Plan Needed To Help Restore Iraq’s Oil and Electricity Sectors http://www.gao.gov/new.items/d07677.pdf

GAO GAO-07-832T 5/10/2007 Defense Acquisitions: Improved Management and Oversight Needed To Better Control DoD’s Acquisition of Services http://www.gao.gov/new.items/d07832t.pdf

GAO GAO-07-827T 5/9/2007 Stabilizing and Rebuilding Iraq: Coalition Support and International Donor Commitments http://www.gao.gov/new.items/d07827t.pdf

GAO GAO-07-749 5/1/2007 Military Operations: Actions Needed To Improve DoD’s Stability Operations Approach and Enhance Interagency Planning http://www.gao.gov/new.items/d07749.pdf

GAO GAO-07-662R 4/27/2007 Defense Logistics: Army and Marine Corps’s Individual Body Armor System Issues http://www.gao.gov/new.items/d07662r.pdf

GAO GAO-07-525T 4/23/2007 Stabilizing and Rebuilding Iraq: Conditions in Iraq Are Conducive to Fraud, Waste, and Abuse http://www.gao.gov/new.items/d07525t.pdf

GAO GAO-07-503R 3/28/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistics and Command and Control Capabilities http://www.gao.gov/new.items/d07503r.pdf

GAO GAO-07-444 3/22/2007 Operation Iraqi Freedom: DoD Should Apply Lessons Learned Concerning the Need for Security Over Conventional Munitions 
Storage Sites to Future Operations Planning http://www.gao.gov/new.items/d07444.pdf

GAO GAO-07-637T 3/22/2007 Stabilizing Iraq: Preliminary Observations on Budget and Management Challenges of Iraq’s Security Ministries http://www.gao.gov/new.items/d07637t.pdf

GAO GAO-07-612T 3/13/2007 Stabilizing Iraq: Factors Impeding the Development of Capable Iraqi Security Forces http://www.gao.gov/new.items/d07612t.pdf

GAO GAO-07-582T 3/9/2007 Operation Iraqi Freedom: Preliminary Observations on Iraqi Security Forces’ Logistical Capabilities http://www.gao.gov/new.items/d07582t.pdf

GAO GAO-07-144 2/15/2007 Defense Logistics: Improved Oversight and Increased Coordination Needed To Ensure Viability of the Army’s Prepositioning Strategy http://www.gao.gov/new.items/d07144.pdf

GAO GAO-07-426T 2/15/2007 Rebuilding Iraq: Reconstruction Progress Hindered by Contracting, Security, and Capacity Challenges http://www.gao.gov/new.items/d07426t.pdf

GAO GAO-07-439T 1/31/2007 Defense Logistics: Preliminary Observations on the Army’s Implementation of Its Equipment Reset http://www.gao.gov/new.items/d07439t.pdf

GAO GAO-07-385T 1/18/2007 Securing, Stabilizing, and Rebuilding Iraq: GAO Audit Approach and Findings http://www.gao.gov/new.items/d07385t.pdf

GAO GAO-07-308SP 1/9/2007 Securing, Stabilizing, and Rebuilding Iraq: Key Issues for Congressional Oversight http://www.gao.gov/new.items/d07308sp.pdf

GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program http://www.gao.gov/new.items/d0730r.pdf

GAO GAO-07-76 11/13/2006 Global War on Terrorism: Fiscal Year 2006 Obligation Rates Are Within Funding Levels and Significant Multiyear Procurement Funds 
Will Likely Remain Available for Use in Fiscal Year 2007 http://www.gao.gov/new.items/d0776.pdf

GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq Reconstruction Contracts http://www.gao.gov/new.items/d0740.pdf

GAO GAO-06-1085 9/29/2006 DoD Civilian Personnel: Greater Oversight and Quality Assurance Needed To Ensure Force Health Protection and Surveillance for 
Those Deployed

http://www.gao.gov/new.items/d061085.pdf

GAO GAO-06-1130T 9/28/2006 Rebuilding Iraq: Continued Progress Requires Overcoming Contract Management Challenges http://www.gao.gov/new.items/d061130t.pdf

GAO GAO-06-1094T 
(GAO-06-673C) 9/11/2006 Stabilizing Iraq: An Assessment of the Security Situation http://www.gao.gov/new.items/d061094t.pdf

GAO GAO-06-928R 9/5/2006 Defense Logistics: Changes to Stryker Vehicle Maintenance Support Should Identify Strategies for Addressing Implementation 
Challenges http://www.gao.gov/new.items/d06928r.pdf

GAO GAO-06-1132 9/1/2006 Iraq Contract Costs: DoD Consideration of Defense Contract Audit Agency’s Findings http://www.gao.gov/new.items/d061132.pdf

GAO GAO-06-885T 7/18/2006 Global War on Terrorism: Observations on Funding, Costs, and Future Commitments http://www.gao.gov/new.items/d06885t.pdf

GAO GAO-06-953T 7/11/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals and Overcome Challenges http://www.gao.gov/new.items/d06953t.pdf

GAO GAO-06-788 7/1/2006 Rebuilding Iraq: More Comprehensive National Strategy Needed To Help Achieve U.S. Goals http://www.gao.gov/new.items/d06788.pdf

GAO GAO-06-865T 6/13/2006 Actions Still Needed To Improve the Use of Private Security Providers http://www.gao.gov/new.items/d06865t.pdf

GAO GAO-06-274 6/1/2006 Lack of a Synchronized Approach Between the Marine Corps and Army Affected the Timely Production and Installation of Marine 
Corps Truck Armor http://www.gao.gov/new.items/d06274.pdf

GAO GAO-06-711T 5/2/2006 Oil for Food Program Provides Lessons for Future Sanctions and Ongoing Reform http://www.gao.gov/new.items/d06711t.pdf

GAO GAO-06-697T 4/25/2006 Rebuilding Iraq: Governance, Security, Reconstruction, and Financing Challenges http://www.gao.gov/new.items/d06697t.pdf
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GAO Completed Audits as of September 30, 2008

Agency
Report 
Number Date Report Title Web Link

GAO GAO-06-330 4/1/2006 Lessons Learned from Oil for Food Program Indicate the Need To Strengthen UN Internal Controls and Oversight Activities http://www.gao.gov/new.items/d06330.pdf

GAO GAO-06-428T 2/8/2006 Rebuilding Iraq: Stabilization, Reconstruction, and Financing Challenges http://www.gao.gov/new.items/d06428t.pdf

GAO GAO-07-145 12/18/2005 Military Operations: High-level DoD Action Needed To Address Long-Standing Problems with Management and Oversight of 
Contractors Supporting Deployed Forces http://www.gao.gov/new.items/d07145.pdf

GAO GAO-06-179T 10/18/2005 Rebuilding Iraq: Enhancing Security, Measuring Program Results, and Maintaining Infrastructure Are Necessary to Make Significant 
and Sustainable Progress http://www.gao.gov/new.items/d06179t.pdf

GAO GAO-05-882 9/21/2005 Global War on Terrorism: DOD Needs To Improve the Reliability of Cost Data and Provide Additional Guidance To Control Costs http://www.gao.gov/new.items/d05882.pdf

GAO GAO-05-872 9/7/2005 Rebuilding Iraq: U.S. Water and Sanitation Efforts Need Improved Measures for Assessing Impact and Sustained Resources for 
Maintaining Facilities http://www.gao.gov/new.items/d05872.pdf

GAO GAO-05-932R 9/7/2005 Rebuilding Iraq: U.S. Assistance for the January 2005 Elections http://www.gao.gov/new.items/d05932r.pdf

GAO GAO-05-775 8/11/2005 Defense Logistics: DoD Has Begun To Improve Supply Distribution Operations, but Further Actions Are Needed To Sustain These 
Efforts http://www.gao.gov/new.items/d05775.pdf

GAO GAO-05-737 7/28/2005 Rebuilding Iraq: Actions Needed To Improve Use of Private Security Providers http://www.gao.gov/new.items/d05737.pdf

GAO GAO-05-876 7/28/2005 Rebuilding Iraq: Status of Funding and Reconstruction http://www.gao.gov/new.items/d05876.pdf

GAO GAO-05-680R 6/27/2005 Opportunities Exist To Improve Future Comprehensive Master Plans for Changing U.S. Defense Infrastructure Overseas http://www.gao.gov/new.items/d05680r.pdf

GAO GAO-05-293 5/1/2005 Defense Management: Processes To Estimate and Track Equipment Reconstitution Costs Can Be Improved http://www.gao.gov/new.items/d05293.pdf

GAO GAO-05-280R 4/29/2005 Defense Base Act Insurance: Review Needed of Cost and Implementation Issues http://www.gao.gov/new.items/d05280r.pdf

GAO GAO-05-201 4/1/2005 Interagency Contracting: Problems with DoD’s and Interior’s Orders To Support Military Operations http://www.gao.gov/new.items/d05201.pdf

GAO GAO-05-275 4/1/2005 Defense Logistics: Actions Needed To Improve the Availability of Critical Items during Current and Future Operations http://www.gao.gov/new.items/d05275.pdf

GAO GAO-05-328 3/17/2005 Defense Logistics - High Level DoD Coordination Is Needed To Further Improve the Management of the Army’s LOGCAP Contract http://www.gao.gov/new.items/d05328.pdf

GAO GAO-05-431T 3/14/2005 Rebuilding Iraq: Preliminary Observations on Challenges in Transferring Security Responsibilities to Iraqi Military and Police http://www.gao.gov/new.items/d05431t.pdf

GAO GAO-05-392T 3/2/2005 United Nations: Sustained Oversight Is Needed for Reforms To Achieve Lasting Results http://www.gao.gov/new.items/d05392t.pdf

GAO GAO-05-346T 2/15/2005 United Nations: Oil for Food Program Audits http://www.gao.gov/new.items/d05346t.pdf

GAO GAO-05-125 2/1/2005 Military Pay: Gaps in Pay and Benefits Create Financial Hardships for Injured Army National Guard and Reserve Soldiers http://www.gao.gov/new.items/d05125.pdf

GAO GAO-05-233 2/1/2005 Progress in Implementing the Services Acquisition Reform Act (SARA) http://www.gao.gov/new.items/d05233.pdf

GAO GAO-05-79 1/1/2005 Army National Guard: Inefficient, Error-Prone Process Results in Travel Reimbursement Problems for Mobilized Soldiers http://www.gao.gov/new.items/d0579.pdf

GAO GAO-05-120 11/1/2004 Defense Health Care: Force Health Protection and Surveillance Policy Compliance Was Mixed, but Appears Better for Recent 
Deployments http://www.gao.gov/new.items/d05120.pdf

GAO GAO-04-1006 9/14/2004 Foreign Regimes’ Assets: The U.S. Faces Challenges in Recovering Assets, But Has Mechanisms That Could Guide Future Assets http://www.gao.gov/new.items/d041006.pdf

GAO GAO-04-1031 9/1/2004 Military Personnel:  DoD Needs To Address Long-term Reserve Force Availability and Related Mobilization and Demobilization Issues http://www.gao.gov/new.items/d041031.pdf

GAO GAO-04-953T 7/8/2004 United Nations:  Observations on the Oil for Food Program and Areas for Further Investigation http://www.gao.gov/new.items/d04953t.pdf

GAO GAO-04-854 7/1/2004 Military Operations: DoD’s Extensive Use of Logistics Support Contracts Requires Strengthened Oversight http://www.gao.gov/new.items/d04854.pdf

GAO GAO-04-915 7/1/2004 Military Operations: Fiscal Year 2004 Costs for the Global War on Terrorism Will Exceed Supplemental, Requiring DoD To Shift Funds 
from Other Uses http://www.gao.gov/new.items/d04915.pdf

GAO GAO-04-880T 6/16/2004 United Nations:  Observations on the Oil for Food Program and Iraq’s Food Security http://www.gao.gov/new.items/d04880t.pdf

GAO GAO-04-869T 6/15/2004 Contract Management: Contracting for Iraq Reconstruction and Global Logistics Support (Testimony) http://www.gao.gov/new.items/d04869t.pdf

GAO GAO-04-605 6/1/2004 Rebuilding Iraq—Fiscal Year 2003 Contract Award Procedures and Management Challenges http://www.gao.gov/new.items/d004605.pdf

GAO GAO-04-902R 6/1/2004 Rebuilding Iraq—Resource, Security, Governance, Essential Services, and Oversight Issues http://www.gao.gov/new.items/d04902r.pdf

GAO GAO-04-831R 5/27/2004 Financial Services: Post-hearing Questions Regarding Recovering Foreign Regimes’ Assets http://www.gao.gov/new.items/d04831r.pdf
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Agency
Report 
Number Date Report Title Web Link

GAO GAO-04-746R 5/25/2004 Report on Iraq Transitional Law http://www.gao.gov/new.items/d04746r.pdf

GAO GAO-04-668 5/1/2004 Military Operations: DoD’s Fiscal Year 2003 Funding and Reported Obligations in Support of the Global War on Terrorism http://www.gao.gov/new.items/d04668.pdf

GAO GAO-04-730T 4/28/2004 United Nations: Observations on the Management and Oversight of the Oil for Food Program http://www.gao.gov/new.items/d04730t.pdf

GAO GAO-04-651T 4/7/2004 United Nations: Observations on the Oil for Food Program http://www.gao.gov/new.items/d04651t.pdf

GAO GAO-04-484 4/1/2004 Operation Iraqi Freedom: Long-standing Problems Hampering Mail Delivery Need To Be Resolved http://www.gao.gov/new.items/d04484.pdf

GAO GAO-04-559 4/1/2004 State Department Issues Affecting Iraq National Congress Support Foundation http://www.gao.gov/new.items/d04559.pdf

GAO GAO-04-562T 3/24/2004 Military Prepositioning: Observations on Army and Marine Corps Programs During Operation Iraqi Freedom and Beyond http://www.gao.gov/new.items/d04562t.pdf

GAO GAO-04-579T 3/18/2004 Recovering Iraq’s Assets: Preliminary Observations on U.S. Efforts and Challenges http://www.gao.gov/new.items/d04579t.pdf

GAO GAO-04-305R 12/18/2003 Defense Logistics: Preliminary Observations on the Effectiveness of Logistics Activities during Operation Iraqi Freedom (Briefing) http://www.gao.gov/new.items/d04305r.pdf

GAO GAO-03-1088 9/1/2003 Military Operations: Fiscal Year 2003 Obligations Are Substantial, But May Result in Less Obligations Than Expected http://www.gao.gov/new.items/d031088.pdf

GAO GAO-03-792R 5/15/2003 Rebuilding Iraq http://www.gao.gov/new.items/d03792r.pdf

Total GAO Audits = 106



Appendix n

  OctOber 30, 2008 i REPORT TO CONGRESS i  n-9

SIGIR Completed Audits as of September 30, 2008
Agency Report Number Date Report Title

SIGIR 09-007 October 2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

SIGIR 09-006 October 2008 Status of Department of State Economic Support Fund Interagency Agreements With The U.S. Army Corps of Engineers in Iraq

SIGIR 09-005 October 2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

SIGIR 09-004 October 2008 Iraq Reconstruction Project Terminations Represent a Range of Actions

SIGIR 09-003 October 2008 Cost, Outcome, and Oversight of Local Governance Program Contracts With Research Triangle Institute

SIGIR 09-002 October 2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

SIGIR 09-001 October 2008 Opportunities To Enhance U.S. Democracy-building Strategy for Iraq

SIGIR 08-024 July 2008 Information on Special Department of Defense Program to Foster Economic Recovery in Iraq

SIGIR 08-023 July 2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Actions but Much Remains To Be Done

SIGIR 08-022 July 2008 Government of Iraq Increasingly Funding Iraq Security Force Infrastructure Development, but Substantial U.S. Support Remains

SIGIR 08-021 July 2008 Comprehensive Plan Needed To Guide the Future of the Iraq Reconstruction Management System

SIGIR 08-020 July 2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Efforts

SIGIR 08-019 July 2008 Outcome, Cost, and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

SIGIR 08-018 July 2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

SIGIR 08-017 April 2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed To Avoid Waste

SIGIR 08-016 April 2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

SIGIR 08-015 April 2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and Security in Iraq

SIGIR 08-014 April 2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

SIGIR 08-013 April 2008 Interim Report on Iraq Reconstruction Contract Terminations

SIGIR 08-011 April 2008 Outcome, Cost, and Oversight of Electricity-sector Reconstruction Contract with Perini Corporation

SIGIR 08-012 March 2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

SIGIR 08-004 January 2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

SIGIR 08-005 January 2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

SIGIR 08-006 January 2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

SIGIR 08-007 January 2008 Efforts To Implement a Financial-Management Information System in Iraq

SIGIR 08-008 January 2008 U.S. Anticorruption Efforts in Iraq: Sustained Management Commitment Is a Key to Success

SIGIR 08-009 January 2008 Appropriate Award Fee Conversion Scales Can Enhance Incentive for Contractor Performance

SIGIR 08-010 January 2008 Outcome, Costs, and Management Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

SIGIR 08-002 October 2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

SIGIR 08-003 October 2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

SIGIR 08-001 October 2007 Interim Report on Efforts and Further Actions Needed To Implement a Financial Management Information System in Iraq

SIGIR 07-010 October 2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

SIGIR 07-016 October 2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police Training Program

SIGIR 07-011 October 2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

SIGIR 07-015 October 2007 Review of the Effectiveness of the Provincial Reconstruction Team Program In Iraq

SIGIR 07-008 July 2007 Fact Sheet: U.S. Government Organizations’ Role and Responsibilities for Iraq Relief and Reconstruction Activities
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SIGIR 07-014 July 2007 Status of the Provisional Reconstruction Team Program Expansion in Iraq

SIGIR 07-007 July 2007 Status of U.S. Government Anticorruption Efforts in Iraq

SIGIR 07-009 July 2007 Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract

SIGIR 07-003 July 2007 Review of Financial Reporting and Cost-to-complete Estimates for Iraq Relief and Reconstruction U.S.-funded Programs and Projects

SIGIR 07-004 July 2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

SIGIR 07-005 July 2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

SIGIR 07-001 June 2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor Performance

SIGIR 07-013 April 2007 Sustainment of the Advanced First Responder Network (Restricted)

SIGIR 07-006 April 2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

SIGIR 07-012 April 2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

SIGIR 07-002 April 2007 Status of the Advanced First Responder Network

SIGIR 06-029 January 2007 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police Training Program Support

SIGIR 06-030 January 2007 Status of Medical Equipment and Other Non-Construction Items Purchased for Primary Healthcare Centers

SIGIR 06-040 January 2007 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-042 January 2007 Fact Sheet on Major U.S. Contractors‘ Security Costs Related to IRRF Fund Contracting Activities (Restricted-Limited Distribution)

SIGIR 06-043 January 2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

SIGIR 06-044 January 2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

SIGIR 06-045 January 2007 Status of Ministerial Capacity Development in Iraq

SIGIR 06-036 January 2007 Follow-up on SIGIR Recommendations Concerning the Development Fund for Iraq (DFI)

SIGIR 06-039 January 2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

SIGIR 06-034 October 2006 Status of the Provincial Reconstruction Team Program in Iraq

SIGIR 06-032 October 2006 Iraqi Security Forces: Review of Plans To Implement Logistics Capabilities

SIGIR 06-033 October 2006 U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

SIGIR 06-031 October 2006 Management of the Iraqi Interim Government Fund

SIGIR 06-035 October 2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings By the Logistics Civil Augmentation Program (LOGCAP) Contractor

SIGIR 06-028 October 2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

SIGIR 06-038 September 2006 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure

SIGIR 06-037 September 2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

SIGIR 06-026 July 2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

SIGIR 06-017 July 2006 Transition of Iraqi Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-019 July 2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

SIGIR 06-020 July 2006 Review of the Advanced First Responder Network

SIGIR 06-021 July 2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

SIGIR 06-023 July 2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, January Through March 2006

SIGIR 06-025 July 2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc., Contract Number W914NS-
04-D-0006

SIGIR 06-014 July 2006 Review of Efforts To Increase Iraq’s Capability To Protect Its Energy Infrastructure (Classified)

SIGIR 06-024 July 2006 Joint Cash Count—Iraq National Weapons Card Program
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SIGIR Completed Audits as of September 30, 2008
Agency Report Number Date Report Title

SIGIR 06-018 July 2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics and Law Enforcement Affairs as 
of December 31, 2005

SIGIR 06-007 April 2006 U.S. Agency for International Development: Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-011 April 2006 Management of the Primary Healthcare Centers Construction Projects

SIGIR 06-003 April 2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 06-004 April 2006 Changes in Iraq Relief and Reconstruction Fund Program Activities, October through December 2005

SIGIR 06-005 April 2006 Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund for Iraq

SIGIR 06-008 April 2006 Development Fund for Iraq—Cash Accountability Review: Joint Area Support Group-Central

SIGIR 06-009 April 2006 Review of Task Force Shield Programs

SIGIR 06-010 April 2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

SIGIR 06-012 April 2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

SIGIR 06-013 April 2006 Briefing to the International Advisory and Monitoring Board for Iraq: Management Controls Over the Development Fund for Iraq

SIGIR 06-015 April 2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

SIGIR 06-001 April 2006 Management of Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management System

SIGIR 06-016 April 2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons Global Services, Contract Number 
W914NS-04-D-0006

SIGIR 06-006 April 2006 Multi-National Security Transition Command-Iraq Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

SIGIR 06-002 February 2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

SIGIR 05-026 January 2006 Fact Sheet on the Use of the $50 Million Appropriation To Support the Management and Reporting of the Iraq Relief and Reconstruction Fund

SIGIR 05-027 January 2006 Methodologies for Reporting Cost-To-Complete Estimates

SIGIR 05-029 January 2006 Challenges Faced In Carrying Out Iraq Relief and Reconstruction Fund Activities

SIGIR 05-028 January 2006 GRD-PCO Management of the Transfer of IRRF-Funded Assets to the Iraqi Government

SIGIR 05-023 January 2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

SIGIR 05-024 January 2006 Management of the Mansuria Electrical Reconstruction Project

SIGIR 05-025 January 2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

SIGIR 05-016 October 2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

SIGIR 05-020 October 2005 Management of the Contracts, Grant, and Micropurchases Used To Rehabilitate the Kerbala Library

SIGIR 05-015 October 2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

SIGIR 05-017 October 2005 Award Fee Process for Contractors Involved In Iraq Reconstruction

SIGIR 05-021 October 2005 Management of Iraq Relief and Reconstruction Fund Programs: Cost-to-Complete Estimate Reporting

SIGIR 05-022 October 2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

SIGIR 05-018 October 2005 Management of Iraq Relief and Reconstruction Fund Program: Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

SIGIR 05-014 October 2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

SIGIR 05-019 September 2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

SIGIR 05-013 September 2005 Controls over Equipment Acquired by Security Contractors

SIGIR 05-010 July 2005 Interim Briefing to the Project and Contracting Office-Iraq and the Joint Contracting Command-Iraq on the Audit of the Award Fee Process

SIGIR 05-011 July 2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

SIGIR 05-012 July 2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management—Construction Quality Assurance
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SIGIR 05-009 July 2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

SIGIR 05-006 April 2005 Control of Cash Provided to South-Central Iraq

SIGIR 05-007 April 2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

SIGIR 05-008 April 2005 Administration of Contracts Funded by the Development Fund for Iraq

SIGIR 05-005 April 2005 Compliance with Contract No. W911S0-04-C-0003 Awarded to Aegis Defence Services Limited

SIGIR 05-004 January 2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

SIGIR 05-003 November 2004 Task Order 0044 of the Logistics Civilian Augmentation Program III Contract

SIGIR 05-002 October 2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

SIGIR 05-001 October 2004 Coalition Provisional Authority Control of Appropriated Funds

SIGIR 04-008 July 2004 Coalition Provisional Authority Control Over Seized and Vested Assets

SIGIR 04-004 July 2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

SIGIR 04-009 July 2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

SIGIR 04-013 July 2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

SIGIR 04-007 July 2004 Oil For Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

SIGIR 04-011 July 2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

SIGIR 04-005 July 2004 Award of Sector Design-Build Construction Contracts

SIGIR 04-006 July 2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

SIGIR 04-001 June 2004 Coalition Provisional Authority Coordination of Donated Funds

SIGIR 04-002 June 2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad, Iraq

SIGIR 04-003 June 2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

Total SIGIR Audits = 129

Note: For copies of SIGIR audits, see http://www.sigir.mil/audits/Default.aspx.
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USAAA Completed Audits as of September 30, 2008
Agency Report Number Date Report Title Web Link

USAAA A-2008-0286-ALL 9/30/2008 Management of Shipping Containers in Southwest Asia —Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0286-ALL

USAAA A-2008-0287-ALL 9/30/2008 Followup Audit of Asset Visibility and Container Management—Operation 
Iraqi Freedom, U.S Central Command https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0287-ALL

USAAA A-2008-0255-FFS 9/30/2008 Accountability of Contractors on the Battlefield https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0255-FFS

USAAA A-2008-0178-FFI 7/1/2008 Operational Purchases of Information Technology Equipment, Systems, 
and Services-U.S.Army Forces Command  https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0178-FFI

USAAA A-2008-0182-FFS 7/15/2008 Temporary Change of Station Orders and Housing for Mobilized Soldiers https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0182-FFS

USAAA A-2008-0190-ALM 7/22/2008 Reset Metrics-Sustainment Maintenance https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0190-ALM

USAAA A-2008-0234-FFF 9/2/2008 Use of Role-Players for Training at Combat Training Centers https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0234-FFF

USAAA A-2008-0213-ALA 9/5/2008 Rapid Fielding Initiative—Program Executive Office Soldier, Fort Belvoir, 
Virginia https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0213-ALA

USAAA A-2008-0256-ALM 9/17/2008 Overseeing Contracts for Field-Level Reset, U.S. Army Sustainment 
Command https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0256-ALM

USAAA A-2008-0179-FFI 9/25/2008 Operational Purchases of Information Technology Equipment, Purchases, 
and Services-Iraq and Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0179-FFI

USAAA A-2008-
ALL-0201.002

3QR/FY 
2008 CID Assist—Payments for Housing Support—Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0201-ALL

USAAA A-2008-
ALL-0466.000

3QR/FY 
2008 Follow Up of Offline Purchases https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0466-ALL

USAAA A-2008-
ALM-0313.000

3QR/FY 
2008 Automatic Reset Items—Depot https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0313-ALM

USAAA A-2008-
ALM-0247.000

3QR/FY 
2008 Sustainment of Left Behind Equipment https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0247-ALM

USAAA A-2008-
FFD-0098.000

3QR/FY 
2008 Advanced Training for Explosive Ordnance Disposal Soldiers https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0098-FFD

USAAA A-2008-
ALL-0320.001

2QR/FY 
2008

Contracting Operations at the Joint Contracting Command - Iraq/
Afghanistan - Bagram https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0320-ALL

USAAA A-2008-
ALL-0319.000

2QR/FY 
2008

Audit of Contracting Operations at the Joint Contracting Command - Iraq/
Afghanistan - Balad https://www.aaa.army.mil/AAA/AuditRepo--Adobe/08%20REPORTS/A-2008-0319-ALL 

USAAA A-2007-
FFS-0553.000

4QR/FY 
2007 Accountability of Contractors on the Battlefield https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0553-FFS

USAAA A-2008-ALL-0318.00 3/17/2008 Audit of Army Corps of Engineers Contracting Functions in Iraq https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0318-ALL

USAAA A-2008-
ALL-0204.000 3/14/2008 Audit of Government Property Provided to Contractors – Kuwait Base 

Operations https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0204-ALL

USAAA A-2007-ALL-0081 9/6/2007 Management of Shipping Containers in Southwest Asia https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0145-ALL

USAAA A-2007-
ALL-0887.003 8/5/2007 Audit of Joint Contracting Command-Afghanistan https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0172-ALM

USAAA A-2007-
ALL-0887.001 7/24/2007 Audit of Joint Contracting Command-Iraq https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-016--ALM

USAAA A-2007-
ALL-0212.001 1/27/2007 Audit of LOGCAP Operations in Support of OIF-Power Generators https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0109-FFM

USAAA A-2007-ALL-0329 10/26/2006 Audit of U.S. Army Contracting Command Southwest Asia-Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0142-ALM

USAAA A-2006-ALL-0397 6/26/2006 Retrograde Operations in Southwest Asia https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0120-ALM

USAAA A-2008-0098-ALL 4/3/2008 Management of Shipping Containers in Southwest Asia - Iraq https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0098-ALL

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0286-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0287-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0255-FFS
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0178-FFI
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0182-FFS
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0190-ALM
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0234-FFF
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0213-ALA
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0256-ALM
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0179-FFI
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0201-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0466-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0247-ALM
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0098-FFD
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0320-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0553-FFS
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-0318-ALL
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08 REPORTS/A-2008-016--ALM
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USAAA Completed Audits as of September 30, 2008
Agency Report Number Date Report Title Web Link

USAAA A-2008-0091-ALL 3/31/2008
Internal Controls Over Contracted Dining Facility Operations, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom

Not Available

USAAA A-2008-0090-ALL 3/20/2008 Supply Activities (H-Sites), Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0090-ALL%20
Supply%20Activities%20(H-Sites),%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program%20Operations.pdf

USAAA A-2008-0077-ALL 3/20/2008
Contract Administration Over Contracted Dining Facility Operations, Audit 
of Logistics Civil Augmentation Program Operations in Support of Opera-
tion Iraqi Freedom

Not Available

USAAA A-2008-0085-ALL 3/18/2008
Class III (Bulk and Retail) Fuel Operations in the Iraq Area of Operations, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0085-ALL%20
Class%20III%20(Bulk%20and%20Retail)%20Fuel%20Operations%20in%20the%20Iraq%20
Area%20of%20Operations.pdf

USAAA A-2008-0075-ALL 3/12/2008 Contractor-Acquired Property, Audit of Logistics Civil Augmentation Pro-
gram Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0075-ALL%20
Contractor-Acquired%20Property,%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program.pdf

USAAA A-2008-0021-FFS 11/28/2007 Army Operational Plans for Contractor Support on the Battlefield
https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0021-FFS%20
Army%20Operational%20Plans%20for%20Contractor%20Support%20on%20the%20
Battlefield.pdf

USAAA A-2008-0010-ALL 11/2/2007 Follow-Up Audit of Internal Controls over Cargo Container Payments, Mili-
tary Surface Deployment, and Distribution Command

https://www.aaa.army.mil/AAA/AuditReports--Adobe/08%20REPORTS/A-2008-0010-ALL%20
Followup%20Audit%20of%20Internal%20Controls%20Over%20Cargo%20Container%20
Payments, 
%20Military%20Surface.pdf

USAAA A-2007-0204-ALL 9/28/2007
Defense Base Act Insurance for the Logistics Civil Augmentation Program, 
Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

For Official Use Only

USAAA A-2007-0149-ALL 8/23/2007 The Army’s Theater Linguist Program in Afghanistan, Operation Enduring 
Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0149-ALL%20
Army%20Theater%20Linguist%20Program%20in%20Afghanistan,%20Operation%20Endur-
ing%20Freedom.pdf

USAAA A-2007-0104-ALL 3/23/2007 Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0104-ALL%20
Cost-Effectiveness%20of%20Transitioning%20Work%20Under%20the%20Logistics%20
Civil%20Augmentation%20Program.pdf

USAAA A-2007-0093-ALL 3/9/2007 Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0093-ALL%20
Cost-Effectiveness%20of%20Transitioning%20Selected%20Functions%20Performed%20
at%20the%20Theater.pdf

USAAA A-2007-0040-ALL 1/16/2007 Procedures for Managing the Overaged Reparable Items List at the Tactical 
Wheeled Vehicle Refurbishment

https://www.aaa.army.mil/AAA/AuditReports--Adobe/07%20REPORTS/A-2007-0040-ALL%20
Procedures%20for%20Managing%20the%20Overaged%20Reparable%20Items%20List%20
at%20the%20Tactical%20Wheeled.pdf

USAAA A-2007-0019-ALL 11/21/2006 Distribution Functions, Audit of Logistics Civil Augmentation Program Op-
erations in Support of Operation Iraqi Freedom https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2007-0011-ALL 11/16/2006
Nontactical Vehicle Usage in the Iraq Area of Operations, Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom

https://www.aaa.army.mil/schedule/ProjectProducts.asp

USAAA A-2006-0254-ALL 9/29/2006 Audit of the Procedures for Transferring Property During the Base Closure 
Process in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0254-ALL%20
Procedures%20for%20Transferring%20Property%20During%20the%20Base%20Clo-
sure%20Process.pdf

USAAA A-2006-0253-ALL 9/28/2006

Audit of the Cost-Effectiveness of Transitioning the General Support Supply 
Support Activity (Task Order 87) From Contingency to Sustainment Contract-
ing, Audit of Logistics Civil Augmentation Program Operations in Support of 
Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0253-ALL%20
Cost-Effectiveness%20of%20Transitioning%20the%20General%20Support%20Supply%20
Support%20Activity.pdf
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USAAA Completed Audits as of September 30, 2008
Agency Report Number Date Report Title Web Link

USAAA A-2006-0233-ALL 9/22/2006 Clothing Issue Facilities, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0233-ALL%20
Clothing%20Issue%20Facilities,%20Audit%20of%20Logistics%20Civil%20Augmenta-
tion%20Program%20Operations.pdf

USAAA A-2006-0168-ALL 8/4/2006 Report on the Subsistence Prime Vendor Contract, Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0168-ALL%20
Subsistence%20Prime%20Vendor%20Contract,%20Audit%20of%20Logistics%20Civil%20
Augmentation%20Program.pdf

USAAA A-2006-0158-ALL 7/11/2006
Report on Class IX (Aviation) Warehouse Staffing, Camp Anaconda, Audit of 
Logistics Civil Augmentation Program Operations in Support of Operation 
Iraqi Freedom (Project A-2006-ALL-0264.001), Audit Report

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0158-ALL%20
Class%20IX%20(Aviation)%20Warehouse%20Staffing,%20Camp%20Anaconda,%20
Audit%20of%20Logistics%20Civil.pdf

USAAA A-2006-0099-ALL 4/25/2006
Program Management in the Iraq Area of Operations—Audit of Logistics 
Civil Augmentation Program Operations in Support of Operation Iraqi 
Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0099-ALL%20
Program%20Management%20in%20the%20Iraq%20Area%20of%20Operations,%20
Audit%20of 
%20Logistics%20Civil%20Augmentation%20Program%20.pdf

USAAA A-2006-0091-ALL 4/4/2006 Theater Transportation Mission (Task Order 88)—Audit of Logistics Civil 
Augmentation Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0091-ALL%20
Management%20of%20the%20Theater%20Transportation%20Mission%20(Task%20
Order%2088).pdf

USAAA A-2006-0090-ALE 3/31/2006 Follow-up Audit II of the Commander’s Emergency Response Program and 
Quick Response Fund

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0090-ALE%20
Followup%20II%20Commanders%20Emergency%20Response%20Program%20and%20
Quick%20Response%20Fund.pdf

USAAA A-2006-0083-ALL 3/21/2006 Retrograde Operations (Task Order 87)—Audit of Logistics Civil Augmenta-
tion Program Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0083-ALL%20
Retrograde%20Operations%20(Task%20Order%2087),%20Audit%20of%20Logistics%20
Civil%20Augmentation%20Program.pdf

USAAA A-2006-0081-ALL 3/17/2006 Unliquidated Obligations, Audit of Logistics Civil Augmentation Program 
Operations in Support of Operation Iraqi Freedom

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0081-ALL%20
Unliquidated%20Obligations,%20Audit%20of%20Logistics%20Civil%20Augmentation%20
Program.pdf

USAAA A-2006-0046-ALA 1/31/2006 Audit of Fund Accountability for Iraq Relief and Reconstruction Fund 2  
(IRRF 2)

https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0046-ALA%20 
Fund%20Accountability%20for%20Fiscal%20Year%202004%20Iraq%20Relief%20and%20 
Reconstruction%20Funds.pdf

USAAA A-2006-0047-ALL 1/11/2006 Base Closure Process in the Iraq Area of Operations https://www.aaa.army.mil/AAA/AuditReports--Adobe/06%20REPORTS/A-2006-0047-ALL%20
Base%20Closure%20Process%20in%20the%20Iraq%20Area%20of%20Operations.pdf

USAAA A-2005-0332-ALE 9/30/2005 Follow-up of Commander’s Emergency Response Program (CERP) and Quick 
Response Fund (QRF)

https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0332-ALE%20
Followup%20Commanders%20Emergency%20Response%20Program%20and%20Quick%20
Response%20Fund%20Rev.pdf

USAAA A-2005-0194-ALA 5/26/2005 Project Management Support of Iraq Reconstruction PCO https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0194-ALA%20 
Program%20Management%20in%20Support%20of%20Iraq%20Reconstruction.pdf

USAAA A-2005-0173-ALE 5/2/2005 Commanders’ Emergency Response Program and Quick Response Fund https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0173-ALE%20 
Commanders%20Emergency%20Response%20Program%20and%20Quick%20Response.pdf

USAAA A-2005-0078-FFG 3/2/2005 Coalition Provisional Authority Travel Procedures https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0078-FFG%20 
Coalition%20of%20Provisional%20Authority%20Travel%20Process.pdf

USAAA A-2005-0095-FFG 2/16/2005 Vested & Seized Assets, Operation Iraqi Freedom https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0095-FFG%20 
Vested%20and%20Seized%20Assets.pdf

USAAA A-2005-0043-ALE 11/24/2004 LOGCAP Kuwait https://www.aaa.army.mil/AAA/AuditReports--Adobe/05%20REPORTS/A-2005-0043-ALE%20 
Logistics%20Civil%20Augmentation%20Program%20in%20Kuwait.pdf

USAAA A-2004-0438-AML 8/12/2004 Definitization of Task Orders for LOGCAP https://www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0438-AML.pdf

USAAA A-2004-0305-FFG 5/18/2004 Time Sensitive Report, Audit of Vested and Seized Assets, Operation Iraqi 
Freedom https://www.aaa.army.mil/AAA/AuditReports--Adobe/04%20REPORTS/A-2004-0305-FFG.pdf

Total USAAA Audits = 61
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USAID OIG Completed Audits as of September 30, 2008
Agency Report Number Date Report Title Web Link

USAID OIG E-267-08-006-P 9/30/2008 USAID/Iraq’s Agribusiness Program http://www.usaid.gov/oig/public/fy08rpts/e-267-08-006-p.pdf

USAID OIG E-267-08-005-P 8/5/2008 Audit of USAID/Iraq’s Community Action Program II http://www.usaid.gov/oig/public/fy08rpts/e-267-08-005-p.pdf

USAID OIG E-267-08-004-P 7/3/2008 Audit of USAID/Iraq’s Monitoring and Evaluation Performance Program http://www.usaid.gov/oig/public/fy08rpts/e-267-08-004-p.pdf

USAID OIG E-267-08-003-P 6/24/2008 Audit of USAID/Iraq’s Management of Its Official Vehicle Fleet http://www.usaid.gov/oig/public/fy08rpts/e-267-08-003-p.pdf

USAID OIG E-267-08-002-P 4/3/2008 Audit of USAID/Iraq’s Marla Ruzicka War Victims Assistance Fund http://www.usaid.gov/oig/public/fy08rpts/e-267-08-002-p.pdf

USAID OIG E-267-08-001-P 3/18/2008 Audit of USAID/Iraq’s Community Stabilization Program http://www.usaid.gov/oig/public/fy08rpts/e-267-08-001-p.pdf

USAID OIG E-267-07-008-P 9/26/2007 Audit of USAID/Iraq’s Participation in Provincial Reconstruction Teams in Iraq http://www.usaid.gov/oig/public/fy07rpts/e-267-07-008-p.pdf

USAID OIG E-267-07-007-P 7/31/2007 Audit of USAID/Iraq’s Local Governance Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-007-p.pdf

USAID OIG E-267-07-006-P 7/11/2007 Audit of the Office of Foreign Disaster Assistance Program in Iraq http://www.usaid.gov/oig/public/fy07rpts/e-267-07-006-p.pdf

USAID OIG E-267-07-005-P 6/3/2007 Audit of USAID/Iraq’s Activity Planning and Its Reporting Process Under Section 2207 of Public Law 
108-106 http://www.usaid.gov/oig/public/fy07rpts/e-267-07-005-p.pdf

USAID OIG E-267-07-004-P 5/3/2007 Audit of USAID/Iraq Telecommunications Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-004-p.pdf

USAID OIG E-267-07-003-P 2/4/2007 Follow-up Audit of USAID/Iraq’s Education Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-003-p.pdf

USAID OIG E-267-07-002-P 1/22/2007 Audit of USAID/Iraq’s Agriculture Reconstruction and Development Program http://www.usaid.gov/oig/public/fy07rpts/e-267-07-002-p.pdf

USAID OIG E-267-07-001-P 11/5/2006 Audit of USAID’s/Iraq’s Civil Society Activities http://www.usaid.gov/oig/public/fy07rpts/e-267-07-001-p.pdf

USAID OIG E-267-06-004-P 8/16/2006 Audit of USAID’S Transition Initiatives in Iraq http://www.usaid.gov/oig/public/fy06rpts/e-267-06-004-p.pdf

USAID OIG E-267-06-002-P 2/16/2006 Audit of USAID/Iraq’s Non-Expendable Property http://www.usaid.gov/oig/public/fy06rpts/e-267-06-002-p.pdf

USAID OIG E-267-05-005-P 9/27/2005 USAID/Iraq’s Cash Control Procedures http://www.usaid.gov/oig/public/fy05rpts/e-267-05-005-p.pdf

USAID OIG E-267-05-004-P 6/30/2005 Iraq’s Water/Sanitation Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-004-p.pdf

USAID OIG E-267-05-003-P 6/29/2005 Iraq’s Electrical Generation Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-003-p.pdf

USAID OIG E-267-05-002-P 2/28/2005 Audit of USAID/Iraq’s Health System Strengthening Contract Activities http://www.usaid.gov/oig/public/fy05rpts/e-267-05-002-p.pdf

USAID OIG E-267-05-001-P 1/31/2005 Audit of USAID/Iraq’s Community Action Program http://www.usaid.gov/oig/public/fy05rpts/e-267-05-001-p.pdf

USAID OIG A-267-05-005-P 1/6/2005 Audit of USAID’s Compliance with Federal Regulations in Awarding the Contract to Kroll Security  
Services Inc. http://www.usaid.gov/oig/public/fy05rpts/a-267-05-005-p.pdf

USAID OIG A-000-04-004-P 9/23/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding Iraq Basic Education Phase II Contract http://www.usaid.gov/oig/public/fy04rpts/a-000-04-004-p.pdf

USAID OIG E-266-04-004-P 9/20/2004 Audit of USAID/Iraq’s Economic Reform Program http://www.usaid.gov/oig/public/fy04rpts/e-266-04-004-p.pdf

USAID OIG E-266-04-003-P 8/6/2004 Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase II Reconstruction and 
Rehabilitation, Program Advisors and Oversight Contract http://www.usaid.gov/oig/public/fy04rpts/e-266-04-003-p.pdf

USAID OIG E-266-04-002-P 6/3/2004 Audit of USAID/Iraq’s Infrastructure Reconstruction and Rehabilitation Program http://www.usaid.gov/oig/public/fy04rpts/e-266-04-002-p.pdf

USAID OIG A-000-04-003-P 5/19/2004 Capping Report on Audit of USAID’s Compliance with Federal Regulations in Awarding the Iraq Phase I 
Contracts http://www.usaid.gov/oig/public/fy04rpts/a-000-04-003-p.pdf

USAID OIG E-266-04-001-P 3/19/2004 Audit of USAID’s Results Data for Its Education Activities in Iraq http://www.usaid.gov/oig/public/fy04rpts/e-266-04-001-p.pdf

Total USAID-OIG Audits = 28
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